

LexEVS 16X237 Technical Project Plan

Document Information

Author: Craig Stancl, Scott Bauer, Cory Endle
Email: Stancl.craig@mayo.edu, bauer.scott@mayo.edu, endle.cory@mayo.edu
Team: LexEVS
Contract: 16X237
Client: NCI CBIIT
National Institutes of Health
US Department of Health and Human Services

Contents of this Page

- [Technical Project Plan](#)

The **purpose of this document** is to document the technical project plan for the National Cancer Institute Center for Biomedical Informatics and Information Technology (NCI CBIIT) for the duration of this contract (October 1, 2016 - September 30th, 2017).

Technical Project Plan

Each week a project plan is sent to Leidos Biomedical Research, Inc. and CBIIT management. Please see the project plans below. If you have any questions please contact Craig Stancl at craig.stancl2@nih.gov.

File	Modified
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20161011.pdf	Oct 11, 2016 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20161018.pdf	Oct 19, 2016 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20161025.pdf	Oct 26, 2016 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20161101.pdf	Nov 01, 2016 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20161108.pdf	Nov 08, 2016 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20161206.pdf	Dec 07, 2016 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20161213.pdf	Dec 14, 2016 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20161227.pdf	Jan 13, 2017 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20170104.pdf	Jan 13, 2017 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20170111.pdf	Jan 13, 2017 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20170118.pdf	Jan 19, 2017 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20170125.pdf	Jan 24, 2017 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20170131.pdf	Jan 31, 2017 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20170207.pdf	Feb 07, 2017 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20170214.pdf	Feb 15, 2017 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20170221.pdf	Feb 21, 2017 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20170228.pdf	Feb 28, 2017 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20170307.pdf	Mar 28, 2017 by stanclcr2

PDF File S16-237 - LexEVS - Agile Project Roadmap - 201700314.pdf	Mar 28, 2017 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 201700328.pdf	Mar 28, 2017 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20170405.pdf	Apr 04, 2017 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20170425.pdf	Apr 26, 2017 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20170502.pdf	May 02, 2017 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20170509.pdf	May 10, 2017 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20170516.pdf	May 16, 2017 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20170523.pdf	May 23, 2017 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20170530.pdf	May 31, 2017 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20170606.pdf	Jun 06, 2017 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20170613.pdf	Jun 13, 2017 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20170620.pdf	Jun 20, 2017 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20170627.pdf	Jun 27, 2017 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20170704.pdf	Jul 05, 2017 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20170711.pdf	Jul 11, 2017 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20170718.pdf	Jul 18, 2017 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20170725.pdf	Jul 25, 2017 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20170801.pdf	Aug 01, 2017 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20170808.pdf	Aug 08, 2017 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20170905.pdf	Sep 05, 2017 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20170919.pdf	Sep 21, 2017 by stanclcr2
PDF File S16-237 - LexEVS - Agile Project Roadmap - 20170912.pdf	Sep 21, 2017 by stanclcr2

[Download All](#)