



LexEVS Meeting Minutes - 2016.12.28

Attendees


Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	
Lucas, Jason R	IS	
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	x
Tran, Tin	NIH/NCI [C]	
Carlsen, Brian	NIH/NCI [C]	
Wong, Joanne	NIH/NCI [C]	
Kuntipuram, Kumar	NIH/NCI [C]	x

Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status
Scott	Create new issue for API for LEXEVS-2510	2016.12.07	2016.12.21	2016.12.28	Closed: re-purposed 2521 <div> LEXEVS-2521 - Jira project doesn't exist or you don't have permission to view it.</div>
Cory	Add link to Maven Opts for end users	2016.12.21			Open
Scott	Create new JIRA issue to enhance OBI loader issue LEXEVS-2503	2016.12.21		2016.12.28	Closed <div> LEXEVS-2586 - Jira project doesn't exist or you don't have permission to view it.</div>
Cory	Set up a planning session for Value Set architecture	2016.12.21	2016.12.23	2016.12.23	Closed

Agenda


Sprint Status	Current Sprint - Sprint 45 (December 8, 2016 – December 21, 2016) 16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint46
---------------	---

LexEVS Java 1.8 environment <ul style="list-style-type: none"> Status update: Jason 	Discussion Points: <ul style="list-style-type: none"> No updates. Jason is out this week. Jacob will be setting up the CentOS 7 VM with Java 8 when he returns next week. Decision Points:
MySQL 5.6 instance requested <ul style="list-style-type: none"> Status update: Scott 	Discussion Points: <ul style="list-style-type: none"> Scott has set up the test harness on NCI DEV and will be running the tests to get the baseline numbers. Scott has run into a couple of exceptions that he will investigate further. These issues will not affect the tests. Decision Points:
Lexevs stress test set up <ul style="list-style-type: none"> Setup status: Cory 	Discussion Points: <ul style="list-style-type: none"> The groovy scripts have been modified and are almost ready to run/test. Once the scripts are ready, Cory will attempt to replicate the thread issue we saw on PROD. Decision Points:
6.4.1.3 Snapshot build update	Discussion Points: <ul style="list-style-type: none"> LexEVS 6.4.1.3 Release Notes There is a Value set fix that is in this release. We suggest not using the value set load for this snapshot. LexEVS 6.4.1.3-SNAPSHOT has been manually published to the Nexus server. LexEVS 6.4.3.1-SNAPSHOT has not been tested by the NCI team yet. Tracy will install and test. Decision Points:
NCI Nexus Server Migration Update	Discussion Points: <ul style="list-style-type: none"> Phil sent a test user/pw with the same credentials as our service account to Cory to test. Cory can publish the CTS2 Framework maven project to ncimvn dev with these credentials. However, our main service account id still doesn't work. Cory will be working with Phil to resolve this. Decision Points:
OBI Load <ul style="list-style-type: none"> Update from Gilberto 	Discussion Points: <div> <div>  LEXEVS-2503 - Jira project doesn't exist or you don't have permission to view it. </div> <ul style="list-style-type: none"> Gilberto will send the other issue to the OBI team. We will discuss next week when Gilberto is back. </div> Decision Points:
LexEVS External Users	<ul style="list-style-type: none"> Larry mentioned the transform project (2010-2015) exploration of technology (European group) <ul style="list-style-type: none"> Indications are that they switched from LexEVS to BioPortal.
Proposed Backlog Review Items	https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&projectKey=LEXEVS&view=planning&selectedIssue=LEXEVS-2515 https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&projectKey=LEXEVS&view=planning&selectedIssue=LEXEVS-2253


Team Absences	<div>Mayo Team</div> <ul style="list-style-type: none">• Cory - Dec 30 26, Jan 2• Scott - Jan 2• Craig - Dec 26 -30, Jan 2 <div>NCI</div> <ul style="list-style-type: none">• Tracy<ul style="list-style-type: none">◦ Jan 9-17◦ Feb 21-24• Rob<ul style="list-style-type: none">◦ 12/19◦ 12/23-12/27◦ 1/2/2017
---------------	---

JIRA Issues


Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div>View these issues in Jira</div>								

Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div>View these issues in Jira</div>										

6.4 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div>View these issues in Jira</div>										

6.4 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status

