

# LexEVS Meeting Minutes - 2017.01.11

## Attendees


Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	x
Tran, Tin	NIH/NCI [C]	x
Carlsen, Brian	NIH/NCI [C]	
Wong, Joanne	NIH/NCI [C]	
Kuntipuram, Kumar	NIH/NCI [C]	x

## Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status
Cory	Add link to Maven Opts for end users	2016.12.21			Open

## Agenda


Sprint Status	<b>Current Sprint</b> - Sprint 47 (January 5, 2017 – January 18, 2017) <a href="#">16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint47</a> <ul style="list-style-type: none"><li>• Sprint 47 Snapshot is complete.</li><li>• We had an additional follow up value set meeting with Rob.</li><li>• URI Resolver on https has been looked into on DEV</li></ul>
LexEVS Java 1.8 environment <ul style="list-style-type: none"><li>• Status update: Jason</li></ul>	Discussion Points: <ul style="list-style-type: none"><li>• This is in process and no further updates are available at this time.</li></ul> Decision Points:
MySQL 5.6 instance requested <ul style="list-style-type: none"><li>• Status update: Scott</li></ul>	Discussion Points: <ul style="list-style-type: none"><li>• No updates</li></ul> Decision Points:

6.4.1.3 Snapshot build update	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• <a href="#">LexEVS 6.4.1.3 Release Notes</a></li> <li>• A snapshot was created in sprint 47 with a couple fixes. These fixes can be found here: <ul style="list-style-type: none"> <li>◦ <a href="#">16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-16X237AgileDevelopment-SprintStatus-Sprint47</a></li> </ul> </li> </ul> <p>Decision Points:</p> <ul style="list-style-type: none"> <li>• Rob will test the value set loader fix that was released in this snapshot. <ul style="list-style-type: none"> <li>◦ <a href="#">LEXEVS-2579</a> Value Set Loader: Define and Implement empty value set load as having top node as only node</li> <li>◦ Larry suggested changing the error message. One suggestion was: <ul style="list-style-type: none"> <li>▪ "This iterator has expired and is no longer valid."</li> </ul> </li> <li>◦ The Mayo dev team will update this message appropriately.</li> </ul> </li> </ul>
URI Resolver URLs Update	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• There was an issue found in testing on DEV where the CTS2 service is throwing errors while connecting to URI resolver over https.</li> <li>• A fix will need to be put in for this.</li> <li>• We agreed that this fix should be put into the next sprint.</li> </ul> <p>Decision Points:</p> <ul style="list-style-type: none"> <li>• The Mayo team will add this issue to the next sprint</li> </ul> <div data-bbox="477 730 1408 900" style="border: 1px solid orange; padding: 10px; margin: 10px 0;"> <p>◦  <a href="#">LEXEVSCTS2-110</a> - Jira project doesn't exist or you don't have permission to view it.</p> </div>
NCI Nexus Server Migration Update	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• <a href="#">LexEVS Build Configurations and Status</a></li> <li>• Cory is working with Phil on the Ant script deployment.</li> </ul> <p>Decision Points:</p>
NCI Docker Hub	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• When pulling artifacts from the main Docker hub, versions change. This often breaks our overall scripts.</li> <li>• We would like to have a controlled environment. This could be on the NCI Nexus server.</li> </ul> <p>Decision Points:</p> <ul style="list-style-type: none"> <li>• Cory will create a ticket and start a discussion with Sarah Elkins and the SCM team about the ability to have NCI persist docker containers on the NCI Nexus server.</li> </ul>
Value Set Architecture Update	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• We had a meeting with Rob on Monday to better understand his VS Resolution workflow. <ul style="list-style-type: none"> <li>◦ Discussed report writer artifacts.</li> </ul> </li> <li>• We will have a meeting with Kim to understand his VS resolution ideas.</li> </ul> <p>Decision Points:</p> <ul style="list-style-type: none"> <li>• Craig to set up a meeting with Kim (include Rob and Tracy).</li> </ul>
Data Services <ul style="list-style-type: none"> <li>• Bob Kline</li> </ul>	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• We need to determine if we have to continue to support the legacy caCORE or if we can assist Bob in transitioning to the CTS2 REST service.</li> <li>• We need to follow up with Bob and let him know that the caCORE API calls that he uses are legacy and that they will be going away. <ul style="list-style-type: none"> <li>◦ We need to come up with a transition plan with him.</li> </ul> </li> </ul> <p>Decision Points:</p> <ul style="list-style-type: none"> <li>• Craig to respond back to Bob.</li> </ul>


Meta data viewing options	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>We discussed where the metadata should be displayed in the admin GUI.</li> </ul> <p>Decision Points:</p> <ul style="list-style-type: none"> <li>Rob requested a window with 2 tabs: <ul style="list-style-type: none"> <li>lexevs statistics tab</li> <li>lexevs metadata tab ("None", if no metadata exists) <ul style="list-style-type: none"> <li>Otherwise, list the Name and Value pairs for the metadata</li> </ul> </li> </ul> </li> </ul>
LexEVS External Users	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>Nothing to update</li> </ul> <p>Decision Points:</p>
Proposed Backlog Review Items	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li><a href="https://tracker.nci.nih.gov/issues/?jql=labels%20%3D%202015.12.Face2Face%20and%20status%20%3D%20Open">https://tracker.nci.nih.gov/issues/?jql=labels%20%3D%202015.12.Face2Face%20and%20status%20%3D%20Open</a></li> </ul> <p>Decision Points:</p> <ul style="list-style-type: none"> <li>Craig to set up a meeting for next week.</li> </ul>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> <li>Cory -</li> <li>Scott -</li> <li>Craig -</li> </ul> <p>NCI</p> <ul style="list-style-type: none"> <li>Tracy <ul style="list-style-type: none"> <li>Jan 9-17</li> <li>Feb 21-24</li> </ul> </li> <li>Rob</li> </ul>

## JIRA Issues


### Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
 Jira project doesn't exist or you don't have permission to view it.								
<a href="#">View these issues in Jira</a>								


### Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
 Jira project doesn't exist or you don't have permission to view it.										
<a href="#">View these issues in Jira</a>										

## 6.4 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> <a href="#">View these issues in Jira</a> </div>										

6.4 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> <a href="#">View these issues in Jira</a> </div>										

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status