

LexEVS 6.3 and 6.4 Project Summary Report

Document Information
<p>Author: Craig Stancl, Scott Bauer, Cory Endle Email: Stancl.craig@mayo.edu, bauer.scott@mayo.edu, endle.cory@mayo.edu Team: LexEVS Contract: S13-500 MOD4 Client: NCI CBIIT National Institutes of Health US Department of Health and Human Services</p>
Contents of this Page
<ul style="list-style-type: none">• Work Accomplished<ul style="list-style-type: none">◦ LexEVS 6.3 Work Accomplished◦ LexEVS 6.4 Work Accomplished◦ Remaining Tasks◦ Issues Encountered◦ Future Enhancement Recommendations

The **purpose of this document** is to document the project summary report for the National Cancer Institute Center for Biomedical Informatics and Information Technology (NCI CBIIT) **LexEVS Release 6.3** and **LexEVS Release 6.4** .

Work Accomplished

The following JIRA items capture the work accomplished in **LexEVS 6.3** and **LexEVS 6.4**.

LexEVS 6.3 Work Accomplished

[LexEVS 6.3 Scope Document](#)

LexEVS 6.4 Work Accomplished

[LexEVS 6.4 Scope Document](#)

Remaining Tasks

None.

Issues Encountered

Issues were captured during the weekly meetings. Notes from these meetings are at [LexEVS 6.3 and 6.4 Weekly Meeting Minutes](#).

Future Enhancement Recommendations

The following items should be considered as future enhancements:

- None at this time.