

2017-02-15 Retrospective - Sprint 49

Date	16 Feb 2017
Participants	Unknown User (stanclcr2) Unknown User (endlecm)

Retrospective

What did we do well?

- Managed to merge and complete all GIT branches.
- Managed to complete tasks with unexpected resource availability.

What should we have done better?

- assignment of fix versions to JIRA items.
- assignment of epics to JIRA items.
- Branching strategy not consistent - 6.4.2 created prematurely.
-

Actions

