

LexEVS Meeting Minutes - 2017.04.05

Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	
Wynne, Robert	NIH/NCI [C]	x
Tran, Tin	NIH/NCI [C]	x
Kuntipuram, Kumar	NIH/NCI [C]	x
Haber, Margaret	NIH/NCI	x

Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status
Cory	Add link to Maven Opts for end users	2016.12.21			Open

Agenda

Sprint Status	Current Sprint - Sprint 53 (March 30, 2017 – April 12, 2017) 16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint53 Working on 6.5.0 and 6.4.1.4 artifacts as well. Incorporating a value set resolution issue.
OWL2 Release Update Final OWL2 source	Discussion Points: Loading a candidate now. Expected release is in May. Decision Points:
DEV Blade - 6.5.0 Snapshot - Testing update - Install LexEVS admin - Load value sets with new script	Discussion Points: Cory validated this as working Decision Points:
Value Set Loading - Update from Rob - using latest mass VS loader. - Removal scripts	Discussion Points: Indexes weren't being removed when using lbGui to remove value sets. Rob will create a JIRA item. Regarding needs for improved workflow. Can we know what direction value sets are resolved from the NCIt source? Decision Points: Will meet on this later.

Tree Extensions in 6.5 Testing/Validation	Discussion Points: - We are preparing to push out recent Tree Extension fixes. - NCI is trying to get a container on the 6.5 blade for the browser Decision Points:
Docker - Next Steps Discussion Update from recent meeting	Discussion Points: DevOps/QA teams sound like they are prepared to support a CI server for full system test docker script as we are able to work with them on it. Decision Points:
LexEVS External Users	Discussion Points: Decision Points:
Team Absences	Mayo Team - Cory - April 3-5 - Scott - April 7 - Craig - NCI - Tracy - Rob

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key summary type created reporter priority status version fixVersion



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.4 LexEVS Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.4 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
 Jira project doesn't exist or you don't have permission to view it. View these issues in Jira										

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
---	----------	-------------	-----------------	----------	----------------	--------

