

2017-04-12 Retrospective - Sprint 53

Date	12 Apr 2017
Participants	Unknown User (standlcr2) Unknown User (endlecm) , Bauer, Scott (NIH/NCI) [C]

Retrospective

What did we do well?

- The team survived the last 2 weeks. There was good focus amidst some large support issues that were resolved.
- Proved the worth of the value set workflow management tooling. They are now working very well.
- Multi-branch build successful.
- Managed to deal with Jenkins server death. We are attempting to rebuild.

What should we have done better?

Actions

