

LexEVS Meeting Minutes - 2017.05.03

L Attendees

| Name | Role | Present |
|---------------------|-------------|---------|
| Wright, Larry | NIH/NCI | x |
| Fragoso, Gilberto | NIH/NCI | x |
| De Coronado, Sherri | NIH/NCI | x |
| Safran, Tracy | NIH/NCI [C] | x |
| Ong, Kim L | IS | x |
| Lucas, Jason R | IS | x |
| Bauer, Scott | Mayo | |
| Stancl, Craig | Mayo | x |
| Endle, Cory | Mayo | x |
| Wynne, Robert | NIH/NCI [C] | x |
| Tran, Tin | NIH/NCI [C] | x |
| Kuntipuram, Kumar | NIH/NCI [C] | x |
| Haber, Margaret | NIH/NCI | x |

Action Items

| Assigned | Description | Date Identified | Due Date | Date Completed | Status |
|----------|-------------|-----------------|----------|----------------|--------|
| | | | | | |

Agenda

| | |
|--|--|
| Weekly Tech PM Meeting (moved here this week) | <p>Discussion Points:</p> <ul style="list-style-type: none">DEV Blade - Update to 6.5.0 RC 1<ul style="list-style-type: none">lexevs-remote is up and running and tested by the browser.lexevs-service (CTS2) deployment is having issues. Cory is working with Jacob to resolve this issue.QA blade server - work is pending the success of the DEV blade server.Docker - Mayo and Systems team met on Monday. Systems team will assist in putting Docker containers of specific versions on the NCI Nexus server for Mayo to use with the lexevs-system-test Docker scripts.<ul style="list-style-type: none">This will include MySQL 5.6.x, Java 1.8, CentOS7, and Tomcat 8.0.xThe NCI Nexus server is only available on the NCI VPN. <p>Decision Points:</p> |
| Sprint Status | <p>Current Sprint - Sprint 55 (April 27, 2017 – May 10, 2017)</p> <p>16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint55</p> <p>When lexevs-service is successfully deployed and tested on dev, we will generate the final 6.5.0 versions of lexevs.</p> |
| DEV Blade - Update to 6.5.0 RC 1 <ul style="list-style-type: none">Testing updateMoving up the tiersCTS2 (Java 1.8) | <p>Discussion Points:</p> <ul style="list-style-type: none">Discussed above. <p>Decision Points:</p> |

| | |
|---|---|
| Docker - Next Steps Discussion <ul style="list-style-type: none"> Update from recent meeting | Discussion Points: <ul style="list-style-type: none"> Discussed above. Decision Points: |
| lexgrid.org Migration | Discussion Points: <ul style="list-style-type: none"> Scott will coordinate with the NCI team when we plan to change the DNS settings for lexgrid.org. Decision Points: |
| Term Browser issue | Discussion Points: <ul style="list-style-type: none"> OWL2 loader issue - <ul style="list-style-type: none"> term-group changed to term-type 5-6 qualifiers have to be renamed manually. Gilberto suggested this be put into the preferences file. Decision Points: <ul style="list-style-type: none"> Rob will generate a JIRA issue for this. Scott will work on this on Monday. |
| LexEVS External Users | Discussion Points: <ul style="list-style-type: none"> Combination Entity and SubjectOf Endpoint (CTRP -Brian Pizzillo) Decision Points: <ul style="list-style-type: none"> The Mayo team will respond to Brian. |
| Team Absences | Mayo Team <ul style="list-style-type: none"> Cory - May 8 Scott <ul style="list-style-type: none"> April 28 - May 5 Craig - May 8 NCI <ul style="list-style-type: none"> Tracy Rob Kim |

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key summary type created reporter priority status version fixVersion



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.4 LexEVS Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.4 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Project Plan Changes

| # | Description | Due Date | Resources | Notes | Risks | Mitigation |
|---|-------------|----------|-----------|-------|-------|------------|
| | None | | | | | |
| | | | | | | |
| | | | | | | |

Planned Activities

| Area of Interest | Details |
|------------------|---------|
| | |
| | |
| | |

Risks, Issues, Dependencies

Risks

| # | Opened Date | Due Date | Description | Likelihood (H, M, L) | Impact | Assigned | Status | Mitigation Strategy |
|---|-------------|----------|-------------|----------------------|--------|----------|--------|---------------------|
| | | | | | | | | |
| | | | | | | | | |

Issues

| # | Opened Date | Description | Impact | Assigned | Status |
|---|-------------|-------------|--------|----------|--------|
| | | | | | |
| | | | | | |
| | | | | | |

Dependencies

| Opened Date | Description | Assigned |
|-------------|-------------|----------|
| | | |
| | | |

Action Item Backlog

| # | Assigned | Description | Date Identified | Due Date | Date Completed | Status |
|---|----------|-------------|-----------------|----------|----------------|--------|
| | | | | | | |