

LexEVS Meeting Minutes - 2017.05.03

L Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	x
Tran, Tin	NIH/NCI [C]	x
Kuntipuram, Kumar	NIH/NCI [C]	x
Haber, Margaret	NIH/NCI	x

Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status

Agenda

Weekly Tech PM Meeting (moved here this week)	Discussion Points: - DEV Blade - Update to 6.5.0 RC 1 - lexevs-remote is up and running and tested by the browser. - lexevs-service (CTS2) deployment is having issues. Cory is working with Jacob to resolve this issue. - QA blade server - work is pending the success of the DEV blade server. - Docker - Mayo and Systems team met on Monday. Systems team will assist in putting Docker containers of specific versions on the NCI Nexus server for Mayo to use with the lexevs-system-test Docker scripts. - This will include MySQL 5.6.x, Java 1.8, CentOS7, and Tomcat 8.0.x - The NCI Nexus server is only available on the NCI VPN. Decision Points:
Sprint Status	Current Sprint - Sprint 55 (April 27, 2017 – May 10, 2017) 16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint55 When lexevs-service is successfully deployed and tested on dev, we will generate the final 6.5.0 versions of lexevs.
DEV Blade - Update to 6.5.0 RC 1 - Testing update - Moving up the tiers - CTS2 (Java 1.8)	Discussion Points: Discussed above. Decision Points:

Docker - Next Steps Discussion Update from recent meeting	Discussion Points: Discussed above. Decision Points:
lexgrid.org Migration	Discussion Points: Scott will coordinate with the NCI team when we plan to change the DNS settings for lexgrid.org. Decision Points:
Term Browser issue	Discussion Points: - OWL2 loader issue - - term-group changed to term-type 5-6 qualifiers have to be renamed manually. - Gilberto suggested this be put into the preferences file. Decision Points: - Rob will generate a JIRA issue for this. - Scott will work on this on Monday.
LexEVS External Users	Discussion Points: - Combination Entity and SubjectOf Endpoint (CTRP -Brian Pizzillo) Decision Points: - The Mayo team will respond to Brian.
Team Absences	Mayo Team - Cory - May 8 - Scott - April 28 - May 5 - Craig - May 8 NCI - Tracy - Rob - Kim

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key summary type created reporter priority status version fixVersion



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.4 LexEVS Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.4 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status