

# LexEVS Meeting Minutes - 2017.05.10

## Attendees



Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	x
Tran, Tin	NIH/NCI [C]	
Kuntipuram, Kumar	NIH/NCI [C]	x
Haber, Margaret	NIH/NCI	x

## Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status


## Agenda

Sprint Status	<b>Current Sprint</b> - Sprint 55 (April 27, 2017 – May 10, 2017) <a href="#">16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint55</a>
DEV Blade - Update to 6.5.0 RC 3 <ul style="list-style-type: none"><li>CTS2 Testing</li><li>Moving up the tiers</li></ul>	Discussion Points: <ul style="list-style-type: none"><li>Cory made changes to lexevs-service to support deploying to DEV.</li><li>We are waiting for the Systems team to deploy CTS2 1.6.0.RC.3 and verify it works.</li></ul> Decision Points:
Docker - Next Steps Discussion <ul style="list-style-type: none"><li>Update from recent meeting</li></ul>	Discussion Points: <ul style="list-style-type: none"><li>The Mayo team now has access to the Nexus server to push and git software versions.</li><li>Mayo team will now push specific versions of tomcat, MySQL, and Java out here. This will allow their Docker scripts to pull specific versions.</li></ul> Decision Points:
lexgrid.org Migration	Discussion Points: <ul style="list-style-type: none"><li>Scott will coordinate a time to make the switch over to with the DNS.</li><li>A Friday might work well to allow for the DNS information to propagate over the weekend.</li></ul> Decision Points:


<p>CTS2 REST Calls</p> <ul style="list-style-type: none"> <li>• Max to return default</li> </ul>	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• Naive users are getting results back and don't always realize they are getting the first 50 entries (default) and think the results are not valid.</li> <li>• It was suggested that we increase the default limit of 50. Possibly 500 or 1000.</li> </ul> <p>Decision Points:</p> <ul style="list-style-type: none"> <li>• The team decided to increase the max to return. <ul style="list-style-type: none"> <li>◦ We will evaluate performance. (500 or 10000)</li> </ul> </li> <li>• This change should be put into version 6.5.0 release.</li> </ul>
<p>Request for additional versions of NCIt loaded in LexEVS</p>	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• This would be using the last 20-25 versions of the NCIt coding scheme.</li> <li>• It's unclear if the users want to actually browse the older versions or just download the older versions (this is already available).</li> </ul> <p>Decision Points:</p>
<p>LexEVS 2958 - OWL2 Loader - Configure recognition of qualifiers</p>	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>•  <a href="#">LEXEVS-2958</a> - Jira project doesn't exist or you don't have permission to view it.</li> <li>• There is a manual workaround for this that Rob will have to do every data load.</li> <li>• This would be a change to the XSDs (model). It is possible to do.</li> </ul> <p>Decision Points:</p> <ul style="list-style-type: none"> <li>• If this is just a loader change, we will put the fix in after the 6.5.0 release.</li> </ul>
<p>LexEVS 2959 - LoadNCIHistory - Date format</p>	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>•  <a href="#">LEXEVS-2959</a> - Jira project doesn't exist or you don't have permission to view it.</li> <li>• This should be a loader only issue</li> </ul> <p>Decision Points:</p> <ul style="list-style-type: none"> <li>• We will put the fix in after the 6.5.0 release.</li> </ul>
<p>LexEVS External Users</p>	<p>Discussion Points:</p> <p>Decision Points:</p>
<p>Team Absences</p>	<p>Mayo Team</p> <ul style="list-style-type: none"> <li>• Cory</li> <li>• Scott - May 19</li> <li>• Craig</li> </ul> <p>NCI</p> <ul style="list-style-type: none"> <li>• Tracy</li> <li>• Rob</li> <li>• Kim</li> </ul>

## JIRA Issues


### Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> <a href="#">View these issues in Jira</a> </div>								


Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> <a href="#">View these issues in Jira</a> </div>										

6.4 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> <a href="#">View these issues in Jira</a> </div>										

6.4 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> <a href="#">View these issues in Jira</a> </div>										

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details
------------------	---------


Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status