

LexEVS Meeting Minutes - 2017.06.07

Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	X
De Coronado, Sherri	NIH/NCI	X
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	x
Tran, Tin	NIH/NCI [C]	x
Kuntipuram, Kumar	NIH/NCI [C]	x
Haber, Margaret	NIH/NCI	
Sana		

Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status

Agenda

Sprint Status	Current Sprint - Sprint 57 (May 25, 2017 – June 7, 2017) 16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint57
DEV Blade - Update - Moving up the tiers 6.5.0.1.RC.1 LexEVS Admin	Discussion Points: 6.5.0.1.RC.1 has been loaded and verified on Dev. Decision Points: - Cory will create LexEVS 6.5.0.1.FINAL build and will request Jacob to install on DEV and then DATA_QA.
Docker - Next Steps Discussion	Discussion Points: There is a meeting set for Monday to discuss creating NCI Docker containers. Decision Points:

Value Set Architecture • Update • Discuss Definitions • Publish Valueset = Yes • Hierarchy	Discussion Points: • There is continued discussion on how to determine value sets and hierarchies. • We will look at enhancing the value set API more for better performance. Decision Points: • We agreed to use the term browser definition if it exists, otherwise we will use the entity definition. This assumes that the information will stay in the scrubbed version of the OWL2 XML. ◦ NCI agreed to this. • We need to keep the publish value set flag in the scrubbed version of the OWL2 XML.. ◦ NCI agreed to this. • Rob will send out the details on the hierarchy structure and what flags/properties will be there. • Kim will need to update to use the modified API in the term browser after Scott makes his changes. ◦ Jason agreed.
CTRP discussion • API Requirements • Opportunity to use transitive table and/or Graph closure exposed via REST-ful services	Discussion Points: • Craig requested that any meeting minutes from the meeting last week be shared with the team. • We need to understand the CTRP's project boundaries and requirements for the different teams. • There are no action items for the team at this time. Decision Points:
LexEVS External Users • Raphael (Brazil)	Discussion Points: • Scott helped this user set up the Remote API. Decision Points:
Team Absences	Mayo Team • Cory - 6/19 - 6/23 • Scott - 7/27 - 7/28, 7/31- 8/1 • Craig - NCI • Tracy • Rob June 16,19 • Kim • Larry - 6/23 - 6/29

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key summary type created reporter priority status version fixVersion



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.4 LexEVS Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.4 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status