

LexEVS Meeting Minutes - 2017.07.05

Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	x
Tran, Tin	NIH/NCI [C]	
Kuntipuram, Kumar	NIH/NCI [C]	x
Haber, Margaret	NIH/NCI	

Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status

Agenda

Sprint Status	Current Sprint - Sprint 59 (June 22, 2017 – July 5, 2017) 16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint59
EVS Weekly Tech Meeting	Discussion Points: • DATA ◦ Latest NCIt is loaded on Production • EVS ◦ We requested status on LexEVS deployment. ◦ Jacob commented with the following status: ▪ LexEVS 6.5.0 is deployed through stage. ▪ Systems is currently working on setting up the Prod server. Decision Points:
Tier Deployment - Update • Tier Deployment ◦ Data deployment	Discussion Points: • LexEVS Deployment Status Decision Points:

Value Set Hierarchy Extra Hierarchy Nodes Discussion	Discussion Points:  LEXEVS-3063 - Jira project doesn't exist or you don't have permission to view it. - This issue mentions all of the work/issues associated with value set hierarchies. - Artificial Headings - Larry suggested working the authors to determine if these headings should or should not be there. - Missing Publish Value Set Flag - The only one missing is the FDA terminology. The others were differences from using an older version of the NCIt. Decision Points:
LexEVS External Users	Discussion Points: Decision Points:
Team Absences	Mayo Team - Cory - 7/14 - Scott - 7/7, 7/27 - 7/28, 7/31- 8/1 - Craig - NCI - Tracy - - Rob - - Kim - - Larry -

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key summary type created reporter priority status version fixVersion



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 LexEVS Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned
-------------	-------------	----------

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status