

LexEVS Meeting Minutes - 2017.07.19

Attendees




Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	x
Tran, Tin	NIH/NCI [C]	x
Kuntipuram, Kumar	NIH/NCI [C]	x
Haber, Margaret	NIH/NCI	x
Mensah, Jacob	NIH/NCI [C]	x
Din, Sana		x
Kessler, Ron		x

Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status

Agenda

EVS Weekly Tech Meeting	<p>Discussion Points:</p> <ul style="list-style-type: none">• LexEVS<ul style="list-style-type: none">◦ 6.5.0 - Setup completed on PROD.◦ Waiting for appscan and network exception.◦ Security concerns with old 6.2 URLs.<ul style="list-style-type: none">▪ Jacob deleted them from the DNS and the firewall waiver. This is resolved.• Browser/Tools<ul style="list-style-type: none">◦ Term browser appscan is complete/passed.◦ REST API passed it's appscan yesterday.• DATA<ul style="list-style-type: none">◦ Several new releases of data. <p>Decision Points:</p> <ul style="list-style-type: none">• Cory to request status on Docker images from the Systems team.
Sprint Status	<p>Current Sprint - Sprint 60 (July 6, 2017 – July 19, 2017)</p> <p>16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint60</p>

Tier Deployment - Update <ul style="list-style-type: none"> • Tier Deployment <ul style="list-style-type: none"> ◦ Data deployment 	Discussion Points: <ul style="list-style-type: none"> • LexEVS Deployment Status • Discussed above. Decision Points:
Unexpected Search Error Results	Discussion Points: <ul style="list-style-type: none"> • Contains search is causing an exception. • NCI to decide the priority of this issue. Should this be worked on in the next sprint? Decision Points: <ul style="list-style-type: none"> • We will work on this in the next sprint.
History API Issue	Discussion Points: <ul style="list-style-type: none"> •  LEXEVS-3136 - Jira project doesn't exist or you don't have permission to view it. • NCI to decide the priority of this issue. Should this be worked on in the next sprint? Decision Points: <ul style="list-style-type: none"> • We'll investigate to determine what needs to be fixed here. This does not need to be in the next sprint.
Remote API Landing Page Links	Discussion Points: <ul style="list-style-type: none"> •  LEXEVS-3135 - Jira project doesn't exist or you don't have permission to view it. Decision Points: <ul style="list-style-type: none"> • This can be worked on in the next sprint, if there is time.
OWL2 Loader: getSupportedRepresentationalForm	Discussion Points: <ul style="list-style-type: none"> •  LEXEVS-3139 - Jira project doesn't exist or you don't have permission to view it. Decision Points: <ul style="list-style-type: none"> • Need this by August 28. • We need to work on this one in the next sprint.

<p>Additional methods to support</p> <ul style="list-style-type: none"> Standards Authority Source Terminology 	<p>Discussion Points:</p> <ul style="list-style-type: none"> https://ncitterms.nci.nih.gov/ncitbrowser/ajax?action=create_src_vs_tree&mode=0 Standards Authority <ul style="list-style-type: none"> Should the artificial/extra nodes be included in the hierarchy to make the tree better organized? We discussed different options and we will need to continue discussions. Source Terminology <p>Decision Points:</p> <ul style="list-style-type: none"> Scott will add outside terminologies (start with NDRFT) to show it as a root node.
LexEVS External Users	<p>Discussion Points:</p> <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> Cory - Scott - 7/27 - 7/28, 7/31- 8/1 Craig - 7/21 <p>NCI</p> <ul style="list-style-type: none"> Tracy - Rob - Kim - Larry -

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key summary type created reporter priority status version fixVersion



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 LexEVS Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned
-------------	-------------	----------

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status