

LexEVS Meeting Minutes - 2017.08.09

Attendees






Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	
Lucas, Jason R	IS	
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	
Tran, Tin	NIH/NCI [C]	
Kuntipuram, Kumar	NIH/NCI [C]	
Haber, Margaret	NIH/NCI	
Mensah, Jacob	NIH/NCI [C]	x
Din, Sana	NIH/NCI [C]	
Kessler, Ron		


Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status

Agenda

EVS Weekly Tech Meeting	<p>Discussion Points:</p> <ul style="list-style-type: none">LexEVS<ul style="list-style-type: none">6.5.0 Firewall exceptions on Stage and Prod are finished.The main LexEVS URLs don't point to 6.5.0 yet.Browser/ToolsData<ul style="list-style-type: none">Request to promote data to StageResolved value set definitions with no members is causing problems.SystemsTriple Store/EVS API <p>Decision Points:</p>
Sprint Status	<p>Current Sprint - Sprint 62 (August 3, 2017 – August 16, 2017)</p> <p>16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint62</p>

<p>Tier Deployment - Update</p> <ul style="list-style-type: none"> • Tier Deployment <ul style="list-style-type: none"> ◦ Data deployment 	<p>Discussion Points:</p> <ul style="list-style-type: none"> • LexEVS Deployment Status • LexEVS is on Prod. The browser is still in the process of being scanned and going through all tests. • The team may be able to finish release documentation in the next sprint. <p>Decision Points:</p> <ul style="list-style-type: none"> • Mayo team to put together a summary of 6.5 features and any transitions.
<p>Prioritized Value Set Issues</p>	<p>Discussion Points:</p> <ul style="list-style-type: none"> •  LEXEVS-2969 - Jira project doesn't exist or you don't have permission to view it. •  LEXEVS-1732 - Jira project doesn't exist or you don't have permission to view it. •  LEXEVS-2965 - Jira project doesn't exist or you don't have permission to view it. •  LEXEVS-2517 - Jira project doesn't exist or you don't have permission to view it. •  LEXEVS-2968 - Jira project doesn't exist or you don't have permission to view it. <p>Decision Points:</p>
<p>Development Snapshots availability</p>	<p>Discussion Points:</p> <ul style="list-style-type: none"> • LexEVS 6.5.0+ Snapshots will be created starting next sprint. • We suggested using the Mayo Dev VM. • Tracy suggested using the main DEV system. <p>Decision Points:</p> <ul style="list-style-type: none"> • We agreed that we could put 6.5.0+ snapshots on the main Dev box on NCI.
<p>Snapshot Deployment Location</p>	<p>Discussion Points:</p> <p>Decision Points:</p>
<p>LexEVS External Users</p>	<p>Discussion Points:</p> <p>Decision Points:</p>

Duplicate Value Sets	<p>Discussion Points:</p> <ul style="list-style-type: none">  LEXEVS-3221 - Jira project doesn't exist or you don't have permission to view it. This could be loaded with an MD5 version, or the name of the value set could be changed. Scott suggested renaming the value set index would be a quick solution. <p>Decision Points:</p> <ul style="list-style-type: none"> We will work on this issue in the next load.
September Planning	<p>Discussion Points:</p> <ul style="list-style-type: none"> From this discussion, we shouldn't have to worry about wrapping everything up in a release for the end of September. We should continue normal development. <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> Cory - 8/14, 8/15, 8/18 Scott - Craig - 8/10 - 8/22 <p>NCI</p> <ul style="list-style-type: none"> Tracy - Rob - Kim - Larry -

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key summary type created reporter priority status version fixVersion



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 LexEVS Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned
-------------	-------------	----------

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status