

# LexEVS Meeting Minutes - 2017.09.06

## Attendees


Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	x
Tran, Tin	NIH/NCI [C]	
Kuntipuram, Kumar	NIH/NCI [C]	x
Haber, Margaret	NIH/NCI	x
Mensah, Jacob	NIH/NCI [C]	x
Din, Sana	NIH/NCI [C]	
Kessler, Ron		

## Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status


## Agenda

EVS Weekly Tech Meeting	<p>Discussion Points:</p> <ul style="list-style-type: none"><li>• LexEVS<ul style="list-style-type: none"><li>◦ Development Snapshot 6.5.1.SNAPSHOT.1 has been built</li><li>◦ Rob will install the local Lexevsl API on Dev</li><li>◦ Rob/Tracy will install Remote Lexevs API on Dev</li></ul></li><li>• Browser/Tools</li><li>• Data<ul style="list-style-type: none"><li>◦ Ticket for deployment to stage for 6.4 and 6.5 has been submitted.</li><li>◦ Needed to update the MySQL jar for Java 8.</li></ul></li><li>• Systems<ul style="list-style-type: none"><li>◦ AnthillPro is being phased out.<ul style="list-style-type: none"><li>▪ Moving to Jenkins. Applications will need to move to Jenkins by sometime in 2018.</li></ul></li></ul></li><li>• Triple Store/EVS API</li></ul> <p>Decision Points:</p>
Sprint Status	<p><b>Current Sprint</b> - Sprint 64 (August 31, 2017 – September 13, 2017)</p> <p><a href="#">16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint64</a></p>


Tier Deployment - Update <ul style="list-style-type: none"> <li>Tier Deployment <ul style="list-style-type: none"> <li>Data deployment</li> </ul> </li> </ul>	Discussion Points: <ul style="list-style-type: none"> <li>Pending updates for the latest loader changes including indexes to Production</li> </ul> Decision Points:
New Rest Service Plugin for LexEVS	Discussion Points: <ul style="list-style-type: none"> <li>Possibly provide REST services that align better with the EVS service.</li> <li>No new discussion.</li> </ul> Decision Points:
caDSR Follow up on LexEVS migration and testing (SIW and Curator)	Discussion Points: <ul style="list-style-type: none"> <li><a href="#">Migrating to LexEVS 6.5.0</a></li> </ul> Decision Points: <ul style="list-style-type: none"> <li>Scott to follow up with Tracy with the code snippets he created.</li> </ul>
Lucene index and triple store - Stardog's text search evaluation	Discussion Points: <ul style="list-style-type: none"> <li>Stardog - need to configure to use indexes. Can only use one analyzer (default one is the standard analyzer).</li> </ul> Decision Points:
NCI Metathesaurus namespace - ns1363824265	Discussion Points: <ul style="list-style-type: none"> <li><a href="https://lexevscts2.nci.nih.gov/lexevscts2/entities">https://lexevscts2.nci.nih.gov/lexevscts2/entities</a></li> <li>The current namespace for NCI Metathesaurus in CTS2 is: ns1363824265.</li> <li>This is a W3 xs:NCName restriction.</li> <li>Changing the namespace to one that doesn't have a space in it - This could break existing applications if they hardcode the namespace.</li> <li>No decision was made yet.</li> </ul> Decision Points:
LoadManifest - Supplied manifest file is invalid or do not exist	Discussion Points: <div>  <a href="#">LEXEVS-3266</a> - Jira project doesn't exist or you don't have permission to view it. </div> <ul style="list-style-type: none"> <li>There is a work around to use the GUI.</li> <li>Scott has the loader fixed.</li> </ul> Decision Points: <ul style="list-style-type: none"> <li>Build a LexEVS 6.5.0.4 loader update</li> </ul>
LexEVS External Users	Discussion Points: Decision Points:
Team Absences	Mayo Team <ul style="list-style-type: none"> <li>Cory -</li> <li>Scott - 9/8</li> <li>Craig - 9/13</li> </ul> NCI <ul style="list-style-type: none"> <li>Tracy - 9/5 -9/6</li> <li>Rob -</li> <li>Kim -</li> <li>Larry - 9/21-9/29</li> </ul>

## JIRA Issues


Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div><a href="#">View these issues in Jira</a></div></div>								


Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div><a href="#">View these issues in Jira</a></div></div>										

6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div><a href="#">View these issues in Jira</a></div></div>										

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div><a href="#">View these issues in Jira</a></div></div>										

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status