LexEVS Meeting Minutes - 2017.09.20

Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Мауо	x
Stancl, Craig	Мауо	x
Endle, Cory	Мауо	x
Wynne, Robert	NIH/NCI [C]	x
Tran, Tin	NIH/NCI [C]	
Kuntipuram, Kumar	NIH/NCI [C]	x
Haber, Margaret	NIH/NCI	
Mensah, Jacob	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	x
Din, Sana	NIH/NCI [C]	x
Kessler, Ron		x

Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status

Agenda

EVS Weekly Tech Meeting	Discussion Points:
	 LexEVS Testing is ongoing on 6.5.1 (Dev branch) Browser/Tools Data Monthy's went to 6.5 stage and 6.4 stage today. Should go to prod by Friday Systems Triple Store/EVS API
	Decision Points:
	• Cory will get the latest status from the systems team on any Docker accomplishments since the last update.
Sprint Status	Current Sprint - Sprint 65 (September 14, 2017 – September 27, 2017)
	16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint65

Tier Deployment - Update	Discussion Points:
 Tier Deployment Data deployment 	Decision Points:
New Rest Service Plugin for LexEVS	Discussion Points: • No new discussion Decision Points:
Value Set Updates -	Discussion Points:
Hierarchy prioritization	 LEXEVS-2969 - Jira project doesn't exist or you don't have permission to view it. Scott asked if this value set hierarchy work should be put into the next sprint. Some value sets have structure (like neoplasm). Should this be implemented in LexEVS so the structure can be viewed in the browser? Decision Points: No decision was made to put it in the next sprint.
Value Set Namespace discussion	Discussion Points: ▲ LEXEVS-1732 - Jira project doesn't exist or you don't have permission to view it. Lexevs-1732 - Jira project doesn't exist or you don't have permission to view it. Value sets that have codes from multiple coding schemes vs. union of value sets from multiple coding schemes. Scott asked if we can use the namespace and the source version? Kim suggested that this might be acceptable. Decision Points: We will continue this discussion offline with Kim.
LexEVS Remote Client updated needed	 Discussion Points: LEXREMCLI-15 - Jira project doesn't exist or you don't have permission to view it. This was last updated for 6.4.2 and needs to be updated soon. Decision Points: We will update/build the client for 6.5.0 and above. This work will be done in the next sprint. We will also put a notice on the 6.4.2 link indicating users to contact us for assistance with this client.
Backlog grooming - plan meeting	Discussion Points: • We will plan on spending some time with the technical team to clean up the backlog. Decision Points: • Craig will set up a meeting for this.

LexEVS External Users	Discussion Points: Decision Points:
Team Absences	Mayo Team • Cory - • Scott - 9/28 • Craig - 9/21 NCI • Tracy - 9/22 - 9/29 • Rob - • Kim - • Larry - 9/21-9/29

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)



Recent CTS2 Service Related Issues (within last week)

ey	summary	type	created	updated	due	assignee	reporter	priority	status	resolutio
^										
⚠.	Jira project de	oesn't exi	st or you dor	't have permi	ssion to	view it.				

6.5 LexEVS Related Issues



6.5 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution

 ${\rm I}$ Jira project doesn't exist or you don't have permission to view it.

View these issues in Jira

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status