

# LexEVS Meeting Minutes - 2017.09.27

## Attendees


Name	Role	Present
Wright, Larry	NIH/NCI	
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	x
Tran, Tin	NIH/NCI [C]	
Kuntipuram, Kumar	NIH/NCI [C]	
Haber, Margaret	NIH/NCI	
Mensah, Jacob	NIH/NCI [C]	x
Trong, Tracy	NIH/NCI [C]	
Din, Sana	NIH/NCI [C]	
Kessler, Ron		

## Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status


## Agenda

EVS Weekly Tech Meeting	<p>Discussion Points:</p> <ul style="list-style-type: none"><li>• LexEVS<ul style="list-style-type: none"><li>◦ Dev snapshot has been deployed on NCI Dev<ul style="list-style-type: none"><li>▪ LexEVS loading of the remote DB takes about 24 hours.</li></ul></li><li>◦ NCI Docker image of Tomcat 8.5 is now available for the LexEVS team to incorporate in their system tests.</li></ul></li><li>• Browser/Tools</li><li>• Data<ul style="list-style-type: none"><li>◦ LexEVS loads were done on Monday.</li><li>◦ Data will be ready on next Monday.</li></ul></li><li>• Systems</li><li>• Triple Store/EVS API</li></ul> <p>Decision Points:</p>
Sprint Status	<p><b>Current Sprint</b> - Sprint 65 (September 14, 2017 – September 27, 2017)</p> <p><a href="#">16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint65</a></p>


Face2Face Discussion	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>We'll continue this discussion next week when Larry is back.</li> <li>December 11 week, there is planned vacation.</li> </ul> <p>Decision Points:</p>
<p>Tier Deployment - Update</p> <ul style="list-style-type: none"> <li>Tier Deployment <ul style="list-style-type: none"> <li>Data deployment</li> </ul> </li> </ul>	<p>Discussion Points:</p> <p>Decision Points:</p>
New Rest Service Plugin for LexEVS	<p>Discussion Points:</p> <p>Decision Points:</p>
OWL2 Loader - source and rep form	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>  <a href="#">LEXEVS-3252</a> - Jira project doesn't exist or you don't have permission to view it. </li> <li>This is a new request. This isn't a high priority as there is a work around.</li> </ul> <p>Decision Points:</p>
<p>Value Set Dev Load Discussion</p> <ul style="list-style-type: none"> <li>Monolithic Index</li> <li>Load Restart</li> <li>Direct resolve</li> <li>Name Conflict issue</li> </ul>	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>Monolithic Index - This may improve performance during searches. <ul style="list-style-type: none"> <li>Rob suggested this would be helpful.</li> <li>Scott will create a JIRA item to capture this.</li> </ul> </li> <li>Load Restart - If a load is cancelled, it would nice to have the ability to have the load restarted. This may be a complex issue. <ul style="list-style-type: none"> <li>Rob stated that loading will typically be on data QA and will be faster, so this feature is not necessary at this point.</li> </ul> </li> <li>Direct resolve - Scott suggested we should consider moving to this model.</li> <li>Name Conflict issue - Indexes where the name is 50 characters or longer, get truncated. Indexes are getting over written. <ul style="list-style-type: none"> <li>Coding scheme name size is 50 characters long.</li> <li>We will attempt to fix without changing the size in the DB (no schema change).</li> </ul> </li> </ul> <p>Decision Points:</p>
Backlog grooming - plan meeting	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>We will plan a grooming session in the near session.</li> </ul> <p>Decision Points:</p>
LexEVS External Users	<p>Discussion Points:</p> <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> <li>Cory -</li> <li>Scott -</li> <li>Craig -</li> </ul> <p>NCI</p> <ul style="list-style-type: none"> <li>Tracy - 9/22 - 9/29</li> <li>Rob - 12/11 - 12/18, 2/13 – 3/6</li> <li>Kim -</li> <li>Larry - 9/21-9/29</li> </ul>

## JIRA Issues


### Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> <a href="#">View these issues in Jira</a> </div>								


Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> <a href="#">View these issues in Jira</a> </div>										

6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> <a href="#">View these issues in Jira</a> </div>										

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> <a href="#">View these issues in Jira</a> </div>										

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details
------------------	---------


Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status