LexEVS Meeting Minutes - 2017.10.18

Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	х
Fragoso, Gilberto	NIH/NCI	
De Coronado, Sherri	NIH/NCI	х
Safran, Tracy	NIH/NCI [C]	х
Ong, Kim L	IS	х
Lucas, Jason R	IS	х
Bauer, Scott	Mayo	х
Stancl, Craig	Mayo	
Endle, Cory	Mayo	
Wynne, Robert	NIH/NCI [C]	х
Kuntipuram, Kumar	NIH/NCI [C]	х
Haber, Margaret	NIH/NCI	х
Mensah, Jacob	NIH/NCI [C]	х
Trong, Tracy	NIH/NCI [C]	
Din, Sana	NIH/NCI [C]	х
Kisler, Bron		х

Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status

Agenda

EVS Weekly Tech Meeting	Discussion Points: LexEVS CTS2 Service cannot find WSDLs at start up. Directory name changed to upper case. We should have a failover or local version Browser/Tools Data Systems Triple Store/EVS API Decision Points:
Sprint Status	Current Sprint - Sprint 67 (October 12, 2017 – October 25, 2017) 16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint67

Face2Face Discussion	Discussion Points:
	Confirm Travel Dates December 5 - 7 Dates are confirmed Agenda Topics https://wiki.nci.nih.gov/display/LexEVS/2017.12+Proposed+F2F+Agenda+Topics Decision Points: Travel dates have been confirmed
NCIt load - errors during load	Discussion Points:
	Decision Points: We should be able to handle escaped html. Issue to be created.
Value Set: Modify coding scheme name and version of ResolvedConceptReference	Discussion Points: •
	LEXEVS-1732 - Jira project doesn't exist or you don't have permission to view it.
	Decision Points: Seems to be working. We'll not pursue further
Backlog grooming - plan meeting	Discussion Points:
	We will plan this work prior to our F2F
	Decision Points: We'll set up a series of meetings before the F2F
Artificial nodes in the asserted value set hierarchy	Discussion Points:
	Decision Points: We will wait until the two api's can be displayed in the browser. The editors can decide how to approach this once they've seen the differences.
LexEVS External Users	Discussion Points:
	Decision Points:
Team Absences	 Cory - 10/18 PM, 10/19, 10/20 Scott - 10/20 Craig - 10/18, 10/19 NCI Tracy - Rob - 12/11 - 12/18, 2/13 - 3/6 Kim - Larry -

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)



updated due assignee priority status resolution key summary created reporter ⚠ Jira project doesn't exist or you don't have permission to view it. View these issues in Jira

6.5 LexEVS Related Issues

summary updated due key assignee reporter priority status resolution type created

A Jira project doesn't exist or you don't have permission to view it.

View these issues in Jira

6.5 CTS2 Service Related Issues

updated due priority status resolution key summary type created assignee reporter

_______ Jira project doesn't exist or you don't have permission to view it.

View these issues in Jira

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status