

# LexEVS Meeting Minutes - 2017.11.01

## Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	x
Kuntipuram, Kumar	NIH/NCI [C]	x
Haber, Margaret	NIH/NCI	x
Mensah, Jacob	NIH/NCI [C]	x
Trong, Tracy	NIH/NCI [C]	
Din, Sana	NIH/NCI [C]	x
Kisler, Bron		x

## Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status

## Agenda

EVS Weekly Tech Meeting	<p>Discussion Points:</p> <ul style="list-style-type: none"><li>LexEVS<ul style="list-style-type: none"><li>Updating lexevs-system-tests to use tomcat85 docker image on CentOS 7.</li><li>We discussed PIV card renewal and it was suggested we contact support. They have been very responsive.</li></ul></li><li>Browser/Tools</li><li>Data</li><li>Systems</li><li>Triple Store/EVS API</li></ul> <p>Decision Points:</p>
Sprint Status	<p><b>Current Sprint</b> - Sprint 68 (October 26, 2017 – November 8, 2017)</p> <p><a href="#">16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint68</a></p>

Face2Face Discussion	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>Agenda Topics <ul style="list-style-type: none"> <li><a href="https://wiki.nci.nih.gov/display/LexEVS/2017.12+Proposed+F2F+Agenda+Topics">https://wiki.nci.nih.gov/display/LexEVS/2017.12+Proposed+F2F+Agenda+Topics</a></li> </ul> </li> </ul> <p>Decision Points:</p> <ul style="list-style-type: none"> <li>Mayo team to add participants and time frame to the agenda.</li> <li>Kumar will look into our Travel Request that Craig sent out.</li> </ul>
Value Set loads and hierarchy feedback	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>LexEVS updates have been implemented based on feedback from NCI. These will be reviewed on Friday.</li> </ul> <p>Decision Points:</p>
Terminology Mapping	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>ICD-O-3 to NCIt (also includes the meta CUI) <ul style="list-style-type: none"> <li>Mapping from NCIt to a source that is not loaded in LexEVS (point to a remote URI that is not resolvable)</li> </ul> </li> <li>JIRA issue (Swiss Prot)?</li> <li>Scott suggested a generic model to apply to these mappings, if possible.</li> <li>Larry suggested the mappings could be in the triple store. This could be a consistent API for LexEVS to pull from.</li> <li>Our LexEVS 1:many model is currently quite simplistic and doesn't support this use case.</li> </ul> <p>Decision Points:</p> <ul style="list-style-type: none"> <li>We need to determine what mappings LexEVS will need to represent.</li> <li>For the current sprint, we will work on mapping Swiss Prot.</li> </ul>
PIV Card Digital Certs. renewal	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>Discussed above.</li> </ul> <p>Decision Points:</p>
LexEVS External Users	<p>Discussion Points:</p> <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> <li>Cory -</li> <li>Scott - 11/2</li> <li>Craig -</li> </ul> <p>NCI</p> <ul style="list-style-type: none"> <li>Tracy -</li> <li>Rob - 12/11 - 12/18, 2/13 – 3/6</li> <li>Bron - 11/6 - 11/10</li> <li>Sana - 11/2 - 11/3</li> <li>Kim -</li> <li>Larry -</li> </ul>

## JIRA Issues

### Recent LexEVS Related Bugs and Features (within last week)


key summary type created reporter priority status version fixVersion




Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)


Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div><a href="#">View these issues in Jira</a></div></div>										

6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div><a href="#">View these issues in Jira</a></div></div>										

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div><a href="#">View these issues in Jira</a></div></div>										

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies  
Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

--	--	--	--	--	--	--	--	--

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status