

LexEVS Meeting Minutes - 2017.12.13

Attendees

Name	Role	Present
Wright, Larry	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	
Kuntipuram, Kumar	NIH/NCI [C]	x
Haber, Margaret	NIH/NCI	x
Mensah, Jacob	NIH/NCI [C]	x
Trong, Tracy	NIH/NCI [C]	
Din, Sana	NIH/NCI [C]	x
Kisler, Bron	NIH/NCI [C]	
Remennik, Lyubov	NIH/CC/BTRIS	x

Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status

Agenda

EVS Weekly Tech Meeting	Discussion Points: - LexEVS - CentOS 7/Tomcat 85 Docker image is now working within our Docker/Jenkins environment - We discussed Maria DB as a potential new DB to use/investigate. - CTS2 API on Heroku should be moved NCI environment. - Work with Gilberto and systems team to get this work started. 6.4 to 6.5 migration of the remote API with caDSR has been started. This migration is going well. Further testing is still needed. - Browser/Tools - Data - Systems - Triple Store/EVS API Decision Points: - Mayo team to create initial 6.4 to 6.5 remote API migration requirements. - Need to include migration links.
Sprint Status	Current Sprint - Sprint 71 (December 7, 2017 – December 20, 2017) 16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint71

Face2Face Debrief	Discussion Points: • Prioritization List ◦ 2017.12 Technical Face-To-Face Prioritization List ◦ Determine priorities Decision Points:
LexEVS Release Roadmap	Discussion Points: • We mentioned this topic and suggested to start thinking what would be included in the next release and what time frame Decision Points: • Mayo team to put together some information of what features/issues are currently implemented (post 6.5) and what is queued up. • The VS Hierarachy feature should be included in the next release.
LexEVS External Users	Discussion Points: • LexEVS Extension Decision Points:
Team Absences	Mayo Team • Cory - • Scott - 12/15 - 12/18 • Craig - NCI • Tracy - • Rob - 12/11 - 12/19, 2/13 – 3/6 • Bron - • Sana - • Kim - • Larry -

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
-----	---------	------	---------	----------	----------	--------	---------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
 Jira project doesn't exist or you don't have permission to view it. View these issues in Jira										

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
 Jira project doesn't exist or you don't have permission to view it. View these issues in Jira										

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status