

# LexEVS Meeting Minutes - 2018.02.28

## Attendees

Name	Role	Present
Haber, Margaret	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	
Kuntipuram, Kumar	NIH/NCI [C]	
Mensah, Jacob	NIH/NCI [C]	x
Trong, Tracy	NIH/NCI [C]	
Vinayagampudur, Kiruthika	NIH/NCI [C]	x
Kisler, Bron	NIH/NCI [C]	x
Remennik, Lyubov	NIH/CC/BTRIS	x

## Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status

## Agenda

EVS Weekly Tech Meeting	<p>Discussion Points:</p> <ul style="list-style-type: none"><li>• LexEVS<ul style="list-style-type: none"><li>◦ CTS2 on-line documentation is running on NCI Prod system.<ul style="list-style-type: none"><li>▪ A ticket has been submitted for the URL to be accessed outside the firewall.</li><li>▪ Update on the appscan.<ul style="list-style-type: none"><li>• The appscan is completed and we are now waiting for the exception approval on Stage and Prod.</li></ul></li></ul></li></ul></li><li>• Browser/Tools</li><li>• Data</li><li>• Systems</li><li>• Triple Store/EVS API</li></ul> <p>Decision Points:</p> <ul style="list-style-type: none"><li>• NCI Browser is slow at times. Mayo team will work with the systems team to determine where the bottleneck is.</li><li>• Jacob mentioned specific IPs were hitting the server last week. He will continue to monitor the logs.</li></ul>
Roll Call	
Sprint Status	<p><b>Current Sprint</b> - Sprint 76 (February 15, 2018 – March 1, 2018)</p> <p><a href="#">16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint76</a></p>

EVS Technical Strategy Meeting/Discussion Update	<p>Discussion Points:</p> <p>Decision Points:</p>
Value Set Hierarchy - Editor Discussion	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• Editor, Teri Quinn, has joined us for this discussion.</li> <li>• When the value sets are displayed, the subsets may show up twice.</li> <li>• Kim sent out an email with his proposal of how the value sets could be displayed.</li> </ul> <p>Decision Points:</p> <ul style="list-style-type: none"> <li>• Kim will give a demo of his proposal after connecting to the star dog triple store.</li> </ul>
LexEVS Testing Overview	<p>Discussion Points:</p> <p>Decision Points:</p>
LexEVS External Users	<p>Discussion Points:</p> <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> <li>• Cory -</li> <li>• Scott - March 9</li> <li>• Craig - March 2</li> </ul> <p>NCI</p> <ul style="list-style-type: none"> <li>• Tracy -</li> <li>• Rob - 2/13-3/6</li> <li>• Bron -</li> <li>• Sana -</li> <li>• Kim -</li> </ul>

## JIRA Issues

### Recent LexEVS Related Bugs and Features (within last week)

key summary type created reporter priority status version fixVersion



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

### Recent CTS2 Service Related Issues (within last week)

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

## 6.5 LexEVS Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

## 6.5 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

## Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

## Planned Activities

Area of Interest	Details

## Risks, Issues, Dependencies

### Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

### Issues

#	Opened Date	Description	Impact	Assigned	Status

## Dependencies

Opened Date	Description	Assigned
-------------	-------------	----------


Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status