

LexEVS Meeting Minutes - 2018.04.11

Attendees





Name	Role	Present
Haber, Margaret	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	
Kuntipuram, Kumar	NIH/NCI [C]	
Mensah, Jacob	NIH/NCI [C]	x
Trong, Tracy	NIH/NCI [C]	
Vinayagampudur, Kiruthika	NIH/NCI [C]	
Kisler, Bron	NIH/NCI [C]	x
Remennik, Lyubov	NIH/CC/BTRIS	x

Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status


Agenda

EVS Weekly Tech Meeting	<p>Discussion Points:</p> <ul style="list-style-type: none">LexEVS<ul style="list-style-type: none">LexEVS 6.5 AnthillPro migration to Jenkins update<ul style="list-style-type: none">The Jenkins workflow on Dev is created.Mayo team to review.CTS2 WSDLs - failing to start up issue<ul style="list-style-type: none">CTS2 service update has been deployed to Prod.Browser/ToolsDataSystemsTriple Store/EVS API <p>Decision Points:</p>
Roll Call	
Sprint Status	<p>Current Sprint - Sprint 79 (March 29, 2018 – April 11, 2018)</p> <p>16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint79</p>

EVS Technical Strategy Meeting/Discussion Update	<p>Discussion Points:</p> <ul style="list-style-type: none"> Meeting was cancelled for this week. <p>Decision Points:</p>
Release Roadmap	<ul style="list-style-type: none"> Discussion Points: <ul style="list-style-type: none"> Planned Release Roadmap <ul style="list-style-type: none"> Remote API (done) Remove external dependencies from informatics.mayo.edu Remove external SOAP dependencies from OMG - WSDL (done) Remove external dependencies from OMG - XSD Asserted Value Set work <ul style="list-style-type: none"> Asserted Value Sets to be included in Search (done) Non-Asserted Value Sets to be included in search (done) Non-Asserted Value Sets to be included in hierarchy (3517, 3509) Value Set URI and name included in resolved concept reference returned by search (done) Additional JIRA Backlog Items (to be included in the release): <div data-bbox="732 596 1484 764"> <ul style="list-style-type: none">  LEXEVS-3517 - Jira project doesn't exist or you don't have permission to view it. </div> <div data-bbox="732 768 1484 936"> <ul style="list-style-type: none">  LEXEVS-3509 - Jira project doesn't exist or you don't have permission to view it. </div> Estimated effort: <ul style="list-style-type: none"> Sprint 78 - Complete Sprint 79 - Complete Sprint 80 - April Sprint 81 - May Sprint 82 - May Sprint 83 - June -> on QA <p>Decision Points:</p>
Export OWL RDF issue	<p>Discussion Points:</p> <div data-bbox="602 1257 1484 1425"> <ul style="list-style-type: none">  LEXEVS-3661 - Jira project doesn't exist or you don't have permission to view it. </div> <ul style="list-style-type: none"> It would be helpful to have a use case to understand what the requirements This may be significant effort to make this work. <p>Decision Points:</p> <ul style="list-style-type: none"> Hold off on any work until we determine more requirements.
Tree Extension - Name space issue	<p>Discussion Points:</p> <div data-bbox="602 1654 1484 1822"> <ul style="list-style-type: none">  LEXEVS-3660 - Jira project doesn't exist or you don't have permission to view it. </div> <ul style="list-style-type: none"> Kim suggested that the priority is high as he has a fix, but it may affect performance. Mayo team will investigate the issue. <p>Decision Points:</p>

6.5 CTS2 Service Related Issues

keysummarytypcreatedupdateddueassigneereporterprioritystatusresolution

 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status
---	----------	-------------	-----------------	----------	----------------	--------

