

LexEVS Meeting Minutes - 2018.04.18

Attendees





Name	Role	Present
Haber, Margaret	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	
De Coronado, Sherri	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	x
Kuntipuram, Kumar	NIH/NCI [C]	
Mensah, Jacob	NIH/NCI [C]	x
Trong, Tracy	NIH/NCI [C]	
Vinayagampudur, Kiruthika	NIH/NCI [C]	x
Kisler, Bron	NIH/NCI [C]	
Remennik, Lyubov	NIH/CC/BTRIS	x


Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status

Agenda


EVS Weekly Tech Meeting	<p>Discussion Points:</p> <ul style="list-style-type: none">• LexEVS<ul style="list-style-type: none">◦ Lexevs 6.5 AnthillPro migration to Jenkins update<ul style="list-style-type: none">▪ The Jenkins workflow on Dev is created.▪ Jacob to start working on other tiers.• Browser/Tools• Data• Systems• Triple Store/EVS API <p>Decision Points:</p>
Roll Call	
Sprint Status	<p>Current Sprint - Sprint 80 (April 12, 2018 – April 25, 2018)</p> <p>16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint80</p>

Release Roadmap	<ul style="list-style-type: none"> Discussion Points: <ul style="list-style-type: none"> Planned Release Roadmap <ul style="list-style-type: none"> Remote API (done) Remove external dependencies from informatics.mayo.edu Remove external SOAP dependencies from OMG - WSDL (done) Remove external dependencies from OMG - XSD (in progress) Asserted Value Set work <ul style="list-style-type: none"> Asserted Value Sets to be included in Search (done) Non-Asserted Value Sets to be included in search (done) Non-Asserted Value Sets to be included in hierarchy (3517, 3509) Value Set URI and name included in resolved concept reference returned by search (done) Additional JIRA Backlog Items (to be included in the release): <div data-bbox="599 438 1484 606"> <ul style="list-style-type: none">  LEXEVS-3517 - Jira project doesn't exist or you don't have permission to view it. </div> <div data-bbox="599 609 1484 777"> <ul style="list-style-type: none">  LEXEVS-3509 - Jira project doesn't exist or you don't have permission to view it. </div> Estimated effort: <ul style="list-style-type: none"> Sprint 78 - Complete Sprint 79 - Complete Sprint 80 - April Sprint 81 - May Sprint 82 - May Sprint 83 - June -> on QA <p>Decision Points:</p>
Tree Extension - Name space issue	<p>Discussion Points:</p> <div data-bbox="466 1098 1359 1266"> <ul style="list-style-type: none">  LEXEVS-3660 - Jira project doesn't exist or you don't have permission to view it. </div> <p>Decision Points:</p>
Coding Scheme names	<p>Discussion Points:</p> <div data-bbox="466 1381 1359 1549"> <ul style="list-style-type: none">  LEXEVS-3694 - Jira project doesn't exist or you don't have permission to view it. </div> <ul style="list-style-type: none"> Priority? <p>Decision Points:</p> <ul style="list-style-type: none"> This is impacting Kim's work. It was suggested that we work on it during this sprint.

VS Hierarchy	<p>Discussion Points:</p> <div>  LEXEVS-3509 - Jira project doesn't exist or you don't have permission to view it. </div> <ul style="list-style-type: none"> • Appears to be working as designed? • Rob mentioned what is there in the image looks correct. • Neoplasm and NDRFT are non NCIT value sets and are not source asserted. This would needed to be loaded through the original loader. <ul style="list-style-type: none"> ◦ They need a way to determine where they go in the hierarchy. • Scott will confirm with Rob/Tracy. <p>Decision Points:</p>
LexEVS 6.4 Retirement	<p>Discussion Points:</p> <ul style="list-style-type: none"> • A note has been sent out that it was deprecated. <p>Decision Points:</p> <ul style="list-style-type: none"> • Tracy will check the logs to determine if anyone is using it. • Margaret will send out a final note that 6.4 will be shut down on a specific date.
EVS F2F Planning	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Proposed dates: July 18 and 19. <p>Decision Points:</p>
LexEVS External Users	<p>Discussion Points:</p> <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> • Cory - June 1 • Scott - April 20, June 19th - July 1st, July 25 -27 • Craig - May 25 -28 <p>NCI</p> <ul style="list-style-type: none"> • Tracy - • Rob - • Bron - • Sana - • Kim - • Kiruthika -

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> View these issues in Jira </div>								

Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 LexEVS Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status

- ☒ [Clinical Data Interchange Standards Consortium Terminology](#)
- ☐ [DICOM Terminology](#)
- ☒ [FDA Terminology](#)
- ☒ [GAIA Terminology](#)
- ☒ [NCPDP Terminology](#)
- ☒ [National Cancer Institute Terminology](#)
 - ☒ [Clinical Trials Search-Application Programming Interface Disease Category Terminology](#)
 - ☐ [CTS-API Disease Broad Category Terminology](#)
 - ☐ [CTS-API Disease Main Type Terminology](#)
 - ☐ [NCIt Antineoplastic Agent Terminology](#)
 - ☐ [NCIt Neoplasm Core Terminology](#)
- ☐ [PI-RADS Terminology](#)
- ☒ [Pediatric Terminology](#)
 - ☐ [CDISC SDTM Anatomical Location Terminology](#)
 - ☐ [CDISC SDTM Anatomical Location Terminology](#)
 - ☐ [CDISC SDTM Directionality Terminology](#)
 - ☐ [CDISC SDTM Directionality Terminology](#)
 - ☐ [CDISC SDTM Laterality Terminology](#)
 - ☐ [CDISC SDTM Laterality Terminology](#)
 - ☐ [Neonatal Research Network Terminology](#)
 - ☐ [Neurological Development Terminology](#)
 - ☐ [Newborn Screening Terminology](#)
 - ☐ [Pediatric Adverse Events Terminology](#)
 - ☐ [Pediatric Endocrinology Terminology](#)
 - ☐ [Pediatric Hematology-Oncology Terminology](#)