

2017-12 Monthly Status Report

Accomplishments this month
Continue researching existing help desk implementations from other challenges and demo management software packages.

Planned for next month
Choose help desk configuration and begin implementation.

Comments

Meetings

Meeting	Date
Meeting #1	12/5/2017
Meeting #2	12/12/2017
Meeting #3	12/19/2017

Milestones

Description	Date

Issues

Description	Resolution	Status	Creation Date	Close Date
NA				

Risks

Description	Mitigation	Rank	Status	Creation Date	Realization Date	Close Date
NA						