

LexEVS Meeting Minutes - 2018.04.25

Attendees





Name	Role	Present
Haber, Margaret	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	x
Kuntipuram, Kumar	NIH/NCI [C]	
Mensah, Jacob	NIH/NCI [C]	x
Trong, Tracy	NIH/NCI [C]	
Vinayagampudur, Kiruthika	NIH/NCI [C]	
Kisler, Bron	NIH/NCI [C]	
Remennik, Lyubov	NIH/CC/BTRIS	x

Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status

Agenda


EVS Weekly Tech Meeting	<p>Discussion Points:</p> <ul style="list-style-type: none">• LexEVS<ul style="list-style-type: none">◦ LexEVS 6.5 AnthillPro migration to Jenkins update on upper tiers.<ul style="list-style-type: none">▪ LexEVS API is being set up on Stage. Jacob is testing currently.◦ Asserted Value sets and latest LexEVS code moving up the tiers.<ul style="list-style-type: none">▪ Verify latest LexEVS code on each tier or indexes may be removed.<ul style="list-style-type: none">• Rob mentioned that as data is moved up the tiers, all services are restarted.• NCIm is one of those services. It is not updated with the latest lexEVS jar. This application may be an issue (may delete asserted VS indexes).◦ LexEVS 6.4 Retirement - May 1st<ul style="list-style-type: none">▪ Tracy will create a ticket for Jacob to shut the service down.• Browser/Tools• Data• Systems• Triple Store/EVS API <p>Decision Points:</p>
Roll Call	
Sprint Status	<p>Current Sprint - Sprint 80 (April 12, 2018 – April 25, 2018)</p> <p>16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint80</p>

Release Roadmap	<ul style="list-style-type: none"> Discussion Points: <ul style="list-style-type: none"> Planned Release Roadmap <ul style="list-style-type: none"> Remote API (done) Remove external dependencies from informatics.mayo.edu (done) Remove external SOAP dependencies from OMG - WSDL (done) Remove external dependencies from OMG - XSD (in progress) Asserted Value Set work <ul style="list-style-type: none"> Asserted Value Sets to be included in Search (done) Non-Asserted Value Sets to be included in search (done) Value Set URI and name included in resolved concept reference returned by search (done) Additional JIRA Backlog Items (to be included in the release): <div> <div>  LEXEVS-3517 - Jira project doesn't exist or you don't have permission to view it. </div> <div>  LEXEVS-3509 - Jira project doesn't exist or you don't have permission to view it. </div> </div> Estimated effort: <ul style="list-style-type: none"> Sprint 78 - Complete Sprint 79 - Complete Sprint 80 - Complete Sprint 81 - May Sprint 82 - May Sprint 83 - June -> on QA <p>Decision Points:</p>
Value Set Hierarchy issue	<p>Discussion Points:</p> <div>  LEXEVS-3640 - Jira project doesn't exist or you don't have permission to view it. </div> <ul style="list-style-type: none"> There was some discussion over email on this issue. Scott suggested that this issue should be fixed in this release. Margaret agrees that we should fix this issue. <p>Decision Points:</p> <ul style="list-style-type: none"> Margaret suggested that we demo this at our next meeting when it is fixed.
VS Hierarchy	<p>Discussion Points:</p> <div>  LEXEVS-3509 - Jira project doesn't exist or you don't have permission to view it. </div> <p>Decision Points:</p>
EVS F2F Planning	<p>Discussion Points:</p> <ul style="list-style-type: none"> The current suggested F2F dates (July 18,19) will not work for everyone on the Mayo team. Lyubov and Sherri will discuss and see if there are alternative dates that will work for them. <p>Decision Points:</p>
LexEVS External Users	<p>Discussion Points:</p> <p>Decision Points:</p>


Team Absences	<div>Mayo Team</div> <ul style="list-style-type: none">• Cory - April 27, June 1• Scott - May 4, June 19th - July 1st, July 25 -27• Craig - May 25 -28 <div>NCI</div> <ul style="list-style-type: none">• Tracy - July 30 - August 6• Rob -• Bron -• Sana -• Kim -• Kiruthika -
---------------	--

JIRA Issues


Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div>View these issues in Jira</div>								

Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div>View these issues in Jira</div>										

6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div>View these issues in Jira</div>										

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status

- ☒ [Clinical Data Interchange Standards Consortium Terminology](#)
- ☐ [DICOM Terminology](#)
- ☒ [FDA Terminology](#)
- ☒ [GAIA Terminology](#)
- ☒ [NCPDP Terminology](#)
- ☒ [National Cancer Institute Terminology](#)
 - ☒ [Clinical Trials Search-Application Programming Interface Disease Category Terminology](#)
 - ☐ [CTS-API Disease Broad Category Terminology](#)
 - ☐ [CTS-API Disease Main Type Terminology](#)
 - ☐ [NCIt Antineoplastic Agent Terminology](#)
 - ☐ [NCIt Neoplasm Core Terminology](#)
- ☐ [PI-RADS Terminology](#)
- ☒ [Pediatric Terminology](#)
 - ☐ [CDISC SDTM Anatomical Location Terminology](#)
 - ☐ [CDISC SDTM Anatomical Location Terminology](#)
 - ☐ [CDISC SDTM Directionality Terminology](#)
 - ☐ [CDISC SDTM Directionality Terminology](#)
 - ☐ [CDISC SDTM Laterality Terminology](#)
 - ☐ [CDISC SDTM Laterality Terminology](#)
 - ☐ [Neonatal Research Network Terminology](#)
 - ☐ [Neurological Development Terminology](#)
 - ☐ [Newborn Screening Terminology](#)
 - ☐ [Pediatric Adverse Events Terminology](#)
 - ☐ [Pediatric Endocrinology Terminology](#)
 - ☐ [Pediatric Hematology-Oncology Terminology](#)