

LexEVS Meeting Minutes - 2018.06.06


Attendees



Name	Role	Present
Remennik, Lyubov	NIH/CC/BTRIS	x
Fragoso, Gilberto	NIH/NCI	
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	x
Kuntipuram, Kumar	NIH/NCI [C]	x
Mensah, Jacob	NIH/NCI [C]	x
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Kisler, Bron	NIH/NCI [C]	x

Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status


Agenda

EVS Weekly Tech Meeting	<p>Discussion Points:</p> <ul style="list-style-type: none"> • LexEVS <ul style="list-style-type: none"> ◦ LexeVS 6.5 AnthillPro migration to Jenkins update on upper tiers. <ul style="list-style-type: none"> ▪ Migrations completed: <ul style="list-style-type: none"> • LexeVS API (Dev, QA, Stage, Prod) • LexeVS-service (CTS2) (Dev, QA, Stage, Prod) • URI Resolver (Dev, QA, Data QA) ▪ Migrations not yet completed: <ul style="list-style-type: none"> • LexeVS-service (CTS2) (Stage, Prod) <ul style="list-style-type: none"> ◦ Completed through Prod, but not yet deployed there. • URI Resolver (QA, Stage, Prod) <ul style="list-style-type: none"> ◦ Dev, QA, Data QA are now set up. ▪ Goal is to be off from AHP by end of this year. ◦ LexeVS-system tests (Jenkins/Docker) system failures causing builds to fail. <ul style="list-style-type: none"> ▪ Update from Phil <ul style="list-style-type: none"> • Hasn't been able to reproduce the error <ul style="list-style-type: none"> ◦ Copied the jenkins dev run to do testing. ◦ Appears to only be happening at night. ◦ Will be getting system resource settings when the tests run. ◦ 6.5.1 Release Tagging <ul style="list-style-type: none"> ▪ QA will have an RC1 tag. ▪ After testing is complete on QA, we will create a FINAL tag and do an appscan on QA and then move this up the tiers. ▪ The PTE will be updated to reflect this. <ul style="list-style-type: none"> • Browser/Tools • Data • Systems • Triple Store/EVS API <p>Decision Points:</p>
Roll Call	
Sprint Status	<p>Current Sprint - Sprint 83 (May 24, 2018 – June 6, 2018)</p> <p>16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint83</p>
Release Roadmap	<p>Discussion Points:</p> <ul style="list-style-type: none"> ◦ Planned Release Roadmap <ul style="list-style-type: none"> ▪ Estimated effort: <ul style="list-style-type: none"> • Sprint 83 - May 24, 2018 June 6, 2018 <ul style="list-style-type: none"> ◦ LexEVS will be code complete during this sprint. ◦ Last planned snapshot (SNAPSHOT.15) will be delivered during this sprint. ◦ Anticipated delivery of SNAPSHOT.15 by about May 30th. ◦ Deploy SNAPSHOT.15 to Dev. ◦ Deploy SNAPSHOT.16 to Dev. • Sprint 84 - June 7, 2018 - June 20th <ul style="list-style-type: none"> ◦ If no issues were found in SNAPSHOT.16 on Dev, we can re-brand SNAPSHOT.16 as a release candidate (RC1) and deploy to QA for testing (on or after June 7). ◦ We will request an Appscan of RC1 on QA <p>Decision Points:</p> <ul style="list-style-type: none"> • SNAPSHOT.16 has been adequately tested on DEV. • We agreed to re-build and tag as RC1 and have it deployed to QA.
Mapping Namespace Issue	<p>Discussion Points:</p> <div data-bbox="467 1583 1357 1751" style="border: 1px solid orange; padding: 10px; margin: 10px 0;">  LEXEVS-3748 - Jira project doesn't exist or you don't have permission to view it. </div> <ul style="list-style-type: none"> • This issue has been resolved.


Backwards Compatibility (6.5 to 6.5.1 Remote)	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Scott has tested a 6.5.1 server with a 6.5.0 client. • There were no unexpected errors. Known issues are fixed by using a new 6.5.1 client. <p>Decision Points:</p> <ul style="list-style-type: none"> • Scott will document how this works and where it fails in the JIRA item and add this information to 6.5.1 release wiki in the backwards compatibility section.
CDISC Conference (Rob)	<p>Discussion Points:</p> <ul style="list-style-type: none"> • https://www.cdisc.org/form/2018-us-interchange-call-abstracts • Discuss a poster for conference. • One of the editors (Erin) suggested this being a poster at CDISC in October. • There is a potential for a CDISC poster as well as a LexEVS Poster. If a poster is presented, a 5-10 page paper would need to follow the paper. • There is still a need for paper. • We cannot submit the exact same paper to both CDISC and JAMIA. • Lyubov suggested that if we had to pick one, that we should focus on a paper for JAMIA. <p>Decision Points:</p> <ul style="list-style-type: none"> • Scott will add the link to the DRAFT paper here.
White paper Update (Scott)	<p>Discussion Points:</p> <p>Decision Points:</p>
NCI Terms Tree Extension and Hierarchy Issue	<p>Discussion Points:</p> <ul style="list-style-type: none"> •  NCITERM-792 - Jira project doesn't exist or you don't have permission to view it. •  LEXEVS-3834 - Jira project doesn't exist or you don't have permission to view it. <p>Decision Points:</p>
EVS F2F Planning	<p>Discussion Points:</p> <p>Decision Points:</p>
LexEVS External Users	<p>Discussion Points:</p> <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> • Cory - June 18th - 21st • Scott - June 18th - July 1st, July 25 -27 • Craig - <p>NCI</p> <ul style="list-style-type: none"> • Tracy - June 7, July 30 - August 5 • Rob - June 28,29, July 12,13 • Bron - • Sana - • Kim -

JIRA Issues


Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> View these issues in Jira </div>								


Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> View these issues in Jira </div>										

6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> View these issues in Jira </div>										

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> View these issues in Jira </div>										

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details
------------------	---------

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status

- ☐ [Clinical Data Interchange Standards Consortium Terminology](#)
- ☐ [DICOM Terminology](#)
- ☐ [FDA Terminology](#)
- ☐ [GAIA Terminology](#)
- ☐ [NCPDP Terminology](#)
- ☐ [National Cancer Institute Terminology](#)
 - ☐ [Clinical Trials Search-Application Programming Interface Disease Category Terminology](#)
 - ☐ [CTS-API Disease Broad Category Terminology](#)
 - ☐ [CTS-API Disease Main Type Terminology](#)
 - ☐ [NCIt Antineoplastic Agent Terminology](#)
 - ☐ [NCIt Neoplasm Core Terminology](#)
- ☐ [PI-RADS Terminology](#)
- ☐ [Pediatric Terminology](#)
 - ☐ [CDISC SDTM Anatomical Location Terminology](#)
 - ☐ [CDISC SDTM Anatomical Location Terminology](#)
 - ☐ [CDISC SDTM Directionality Terminology](#)
 - ☐ [CDISC SDTM Directionality Terminology](#)
 - ☐ [CDISC SDTM Laterality Terminology](#)
 - ☐ [CDISC SDTM Laterality Terminology](#)
 - ☐ [Neonatal Research Network Terminology](#)
 - ☐ [Neurological Development Terminology](#)
 - ☐ [Newborn Screening Terminology](#)
 - ☐ [Pediatric Adverse Events Terminology](#)
 - ☐ [Pediatric Endocrinology Terminology](#)
 - ☐ [Pediatric Hematology-Oncology Terminology](#)