

# LexEVS Meeting Minutes - 2018.06.27

## Attendees


Name	Role	Present
Remennik, Lyubov	NIH/CC/BTRIS	x
Fragoso, Gilberto	NIH/NCI	
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	x
Kuntipuram, Kumar	NIH/NCI [C]	
Mensah, Jacob	NIH/NCI [C]	x
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Kisler, Bron	NIH/NCI [C]	

## Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status

## Agenda

EVS Weekly Tech Meeting	<p>Discussion Points:</p> <ul style="list-style-type: none"><li>• LexEVS<ul style="list-style-type: none"><li>◦ LexeVS 6.5 AnthillPro migration to Jenkins update on upper tiers.<ul style="list-style-type: none"><li>▪ Migrations completed:<ul style="list-style-type: none"><li>• LexeVS API (Dev, QA, Stage, Prod)</li><li>• LexeVS-service (CTS2) (Dev, QA, Stage, Prod)</li><li>• URI Resolver (Dev, QA, Data QA)</li></ul></li><li>▪ Migrations not yet completed:<ul style="list-style-type: none"><li>• LexeVS-service (CTS2) (Stage, Prod)<ul style="list-style-type: none"><li>◦ Completed through Prod, but not yet deployed there.</li></ul></li><li>• URI Resolver (QA, Stage, Prod)<ul style="list-style-type: none"><li>◦ Dev, QA, Data QA are now set up.</li></ul></li></ul></li><li>▪ Goal is to be off from AHP by end of this year.</li></ul></li><li>◦ LexeVS-system tests (Jenkins/Docker) - Failure update<ul style="list-style-type: none"><li>▪ Phil installed a new Docker agent and builds have been successful since.</li></ul></li><li>◦ LexEVS CTS2 API Document site issue.<ul style="list-style-type: none"><li>▪ Jacob will continue to monitor.</li></ul></li></ul></li><li>• Browser/Tools</li><li>• Data</li><li>• Systems</li><li>• Triple Store/EVS API</li></ul> <p>Decision Points:</p>
Roll Call	

Sprint Status	<b>Current Sprint</b> - Sprint 85 (June 21, 2018 – July 4, 2018) <a href="#">16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint85</a>
Release Roadmap	<ul style="list-style-type: none"> <li>Discussion Points: <ul style="list-style-type: none"> <li>Planned Release Roadmap <ul style="list-style-type: none"> <li>Estimated effort: <ul style="list-style-type: none"> <li><b>Sprint 85</b> - June 21, 2018 – July 4, 2018 <ul style="list-style-type: none"> <li>After RC2 is successfully tested, re-tag as FINAL and request an appscan on QA.</li> </ul> </li> <li><b>Sprint 86</b> - July 5, 2018 - July 18, 2018 <ul style="list-style-type: none"> <li>Address any appscan issues.</li> <li>Request deployment to Stage.</li> </ul> </li> </ul> </li> </ul> </li> </ul> </li> </ul> <p>Decision Points:</p>
URI inconsistencies	<p>Discussion Points:</p> <div>  <a href="#">LEXEVS-3905</a> - Jira project doesn't exist or you don't have permission to view it. </div> <ul style="list-style-type: none"> <li>Kim found this on dev.</li> <li>Rob suggested that this issue could be put in a patch release in the future.</li> </ul> <p>Decision Points:</p>
QA Testing Status	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>Swathi is currently working on the LexEVS issues and verifying.</li> <li>Swathi is attempting to complete LexEVS testing by this Friday.</li> <li>Term browser and Metathesaurus items will also need to be testing. She expects this testing to be complete by next Tuesday.</li> </ul> <p>Decision Points:</p>
LexEVS External Users	<p>Discussion Points:</p> <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> <li>Cory -</li> <li>Scott - June 18th - July 1st, July 25 -27</li> <li>Craig -</li> </ul> <p>NCI</p> <ul style="list-style-type: none"> <li>Tracy - July 30 - August 5</li> <li>Rob - June 28,29, July 12,13</li> <li>Bron -</li> <li>Sana -</li> <li>Kim -</li> </ul>

## JIRA Issues

### Recent LexEVS Related Bugs and Features (within last week)


key summary type created reporter priority status version fixVersion




Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)


Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div><a href="#">View these issues in Jira</a></div></div>										

6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div><a href="#">View these issues in Jira</a></div></div>										

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div><a href="#">View these issues in Jira</a></div></div>										

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies  
Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

--	--	--	--	--	--	--	--	--

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status

- ☐ [Clinical Data Interchange Standards Consortium Terminology](#)
- ☐ [DICOM Terminology](#)
- ☐ [FDA Terminology](#)
- ☐ [GAIA Terminology](#)
- ☐ [NCPDP Terminology](#)
- ☐ [National Cancer Institute Terminology](#)
  - ☐ [Clinical Trials Search-Application Programming Interface Disease Category Terminology](#)
    - ☐ [CTS-API Disease Broad Category Terminology](#)
    - ☐ [CTS-API Disease Main Type Terminology](#)
  - ☐ [NCIt Antineoplastic Agent Terminology](#)
  - ☐ [NCIt Neoplasm Core Terminology](#)
- ☐ [PI-RADS Terminology](#)
- ☐ [Pediatric Terminology](#)
  - ☐ [CDISC SDTM Anatomical Location Terminology](#)
  - ☐ [CDISC SDTM Anatomical Location Terminology](#)
  - ☐ [CDISC SDTM Directionality Terminology](#)
  - ☐ [CDISC SDTM Directionality Terminology](#)
  - ☐ [CDISC SDTM Laterality Terminology](#)
  - ☐ [CDISC SDTM Laterality Terminology](#)
  - ☐ [Neonatal Research Network Terminology](#)
  - ☐ [Neurological Development Terminology](#)
  - ☐ [Newborn Screening Terminology](#)
  - ☐ [Pediatric Adverse Events Terminology](#)
  - ☐ [Pediatric Endocrinology Terminology](#)
  - ☐ [Pediatric Hematology-Oncology Terminology](#)