

LexEVS Meeting Minutes - 2018.07.11

Attendees



Name	Role	Present
Remennik, Lyubov	NIH/NCI	
Fragoso, Gilberto	NIH/NCI	
De Coronado, Sherri	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	
Ong, Kim L	IS	
Lucas, Jason R	IS	
Bauer, Scott	Mayo	
Stancl, Craig	Mayo	
Endle, Cory	Mayo	
Wynne, Robert	NIH/NCI [C]	
Kuntipuram, Kumar	NIH/NCI [C]	
Mensah, Jacob	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	
Kisler, Bron	NIH/NCI [C]	

Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status


Agenda

EVS Weekly Tech Meeting	<p>Discussion Points:</p> <ul style="list-style-type: none">• QA Status<ul style="list-style-type: none">◦ Swathi is creating the LexEVS test reports for lexevs.◦ Swathi is waiting for metathesaurus browser appscan to complete before wrapping up the test reports.◦ Swathi is waiting for NCIt browser appscan to complete before wrapping up the test reports.◦ Swathi suggested she can complete the reporting shortly after the appscans complete.• LexEVS<ul style="list-style-type: none">◦ Lexevs 6.5 AnthillPro migration to Jenkins update on upper tiers.<ul style="list-style-type: none">▪ Migrations completed:<ul style="list-style-type: none">• Lexevs API (Dev, QA, Stage, Prod)• Lexevs-service (CTS2) (Dev, QA, Stage, Prod)• URI Resolver (Dev, QA, Data QA, Prod)• CTS2 Document API (Prod)▪ Goal is to be off from AHP by end of this year.◦ MySQL timeout issue with NCIt metathesaurus.<ul style="list-style-type: none">▪ Yahia suggested that the configuration of MySQL 5.6 is the same as what was used in MySQL 5.5.▪ MySQL 5.5 is the last time it was successfully loaded.▪ Yahia will set up another MySQL 5.6 DB on server 799 (DATAQA) to help testing this load.▪ Scott suggested doing a local load of the metathesaurus on MySQL 5.6.▪ Rob suggested that we verify the MySQL connector is the correct updated version.• Browser/Tools• Data• Systems• Triple Store/EVS API <p>Decision Points:</p>
-------------------------	---


Roll Call	
Sprint Status	<p>Current Sprint - Sprint 86 (July 5, 2018 – July 18, 2018)</p> <p>16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint86</p> <p>We will push the LexEVS 6.5.1 git changes to the NCIP channel. Gilberto is the NCI contact for this work.</p>
Release Roadmap	<ul style="list-style-type: none"> Discussion Points: <ul style="list-style-type: none"> Planned Release Roadmap <ul style="list-style-type: none"> Estimated effort: <ul style="list-style-type: none"> Sprint 86 - July 5, 2018 - July 18, 2018 <ul style="list-style-type: none"> LexEVS Appscans completed without any vulnerabilities. Request deployment to Stage. <div>  LEXEVS-3905 - Jira project doesn't exist or you don't have permission to view it. </div> <ul style="list-style-type: none"> Before moving LexEVS to stage, Rob suggested the following: <ul style="list-style-type: none"> Copy DATAQA to Dev Remove all resolved value sets Index all source asserted value sets Push that data to stage. Sprint 87 - July 5, 2018 - July 18, 2018 <p>Decision Points:</p>
RRF Loader enhancements	<p>Discussion Points:</p> <div>  LEXEVS-3838 - Jira project doesn't exist or you don't have permission to view it. </div> <ul style="list-style-type: none"> We need to test that this appears correctly in the browser. <p>Decision Points:</p>
Whitepaper	<p>Discussion Points:</p> <ul style="list-style-type: none"> Scott is looking for feedback on the white paper and the poster. Who is responsible for the final submission of the paper. <ul style="list-style-type: none"> Rob suggested he would be able to submit. <p>Decision Points:</p>
LexEVS External Users	<p>Discussion Points:</p> <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> Cory - July 20 Scott - July 13-18, 25 -31 Craig - <p>NCI</p> <ul style="list-style-type: none"> Tracy - July 30 - August 5 Rob - July 12,13, 27, 30 Bron - Sana - Kim -

JIRA Issues


Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div>View these issues in Jira</div>								


Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div>View these issues in Jira</div>										

6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div>View these issues in Jira</div>										

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div>View these issues in Jira</div>										

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details
------------------	---------

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status

- ☐ [Clinical Data Interchange Standards Consortium Terminology](#)
- ☐ [DICOM Terminology](#)
- ☐ [FDA Terminology](#)
- ☐ [GAIA Terminology](#)
- ☐ [NCPDP Terminology](#)
- ☐ [National Cancer Institute Terminology](#)
 - ☐ [Clinical Trials Search-Application Programming Interface Disease Category Terminology](#)
 - ☐ [CTS-API Disease Broad Category Terminology](#)
 - ☐ [CTS-API Disease Main Type Terminology](#)
 - ☐ [NCIt Antineoplastic Agent Terminology](#)
 - ☐ [NCIt Neoplasm Core Terminology](#)
- ☐ [PI-RADS Terminology](#)
- ☐ [Pediatric Terminology](#)
 - ☐ [CDISC SDTM Anatomical Location Terminology](#)
 - ☐ [CDISC SDTM Anatomical Location Terminology](#)
 - ☐ [CDISC SDTM Directionality Terminology](#)
 - ☐ [CDISC SDTM Directionality Terminology](#)
 - ☐ [CDISC SDTM Laterality Terminology](#)
 - ☐ [CDISC SDTM Laterality Terminology](#)
 - ☐ [Neonatal Research Network Terminology](#)
 - ☐ [Neurological Development Terminology](#)
 - ☐ [Newborn Screening Terminology](#)
 - ☐ [Pediatric Adverse Events Terminology](#)
 - ☐ [Pediatric Endocrinology Terminology](#)
 - ☐ [Pediatric Hematology-Oncology Terminology](#)