

# LexEVS Meeting Minutes - 2018.08.08

## Attendees



Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	
De Coronado, Sherri	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	
Kuntipuram, Kumar	NIH/NCI [C]	
Mensah, Jacob	NIH/NCI [C]	x
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Kisler, Bron	NIH/NCI [C]	

## Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status


## Agenda

EVS Weekly Tech Meeting ( <b>Systems focus</b> )	<p>Discussion Points:</p> <ul style="list-style-type: none"><li>Systems related topics:<ul style="list-style-type: none"><li>LexEVS<ul style="list-style-type: none"><li>LexEVS is deployed to stage and testing will be proceed until August 10, 2018.</li></ul></li><li>Browser/Tools</li><li>Data</li><li>Systems</li><li>Triple Store/EVS API</li></ul></li></ul> <p>Decision Points:</p> <ul style="list-style-type: none"><li>Jason to submit tickets for LexEVS and browser to move to deployment on Monday, August 13, 2018 if there is no feedback.</li></ul>
Roll Call	
LexEVS Deployment Status	<p>Discussion Points:</p> <ul style="list-style-type: none"><li>Mentioned above.</li></ul> <p>Decision Points:</p>
Sprint Status	<p><b>Current Sprint</b> - Sprint 88 (July 19, 2018 – August 1, 2018)</p> <p><a href="#">16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint88</a></p>


Release Road map	<ul style="list-style-type: none"> <li>Discussion Points: <ul style="list-style-type: none"> <li>Planned Release Road map <ul style="list-style-type: none"> <li>Estimated effort: <ul style="list-style-type: none"> <li><b>Sprint 88</b> - August 2, 2018 - August 15, 2018 <ul style="list-style-type: none"> <li>Loader issues.</li> <li>User admin UI issues.</li> <li>6.5.1.1 SNAPSHOT will be created with loader and UI fix</li> <li>Value Set URI meeting - Tuesday August 14</li> </ul> </li> </ul> </li> </ul> </li> </ul> </li> </ul> <div>  <a href="#">LEXEVS-3950</a> - Jira project doesn't exist or you don't have permission to view it. </div> <ul style="list-style-type: none"> <li>JIRA Review meeting - Wednesday August 15 <ul style="list-style-type: none"> <li><a href="#">LexEVS Meeting Minutes - JIRA Backlog Grooming Session - 2018.08.15</a></li> </ul> </li> <li>Micro service meeting - Friday, August 24</li> <li>OWL Qualifier meeting - Monday, August 27</li> </ul> <div>  <a href="#">LEXEVS-3613</a> - Jira project doesn't exist or you don't have permission to view it. </div>
	Decision Points:
EVS API and architecture workgroup updates	Discussion Points: <ul style="list-style-type: none"> <li>No updates.</li> </ul> Decision Points:
LexEVS External Users	Discussion Points: Decision Points:
Team Absences	Mayo Team <ul style="list-style-type: none"> <li>Cory - 8/20, 8/21</li> <li>Scott - 8/9, 8/10</li> <li>Craig -</li> </ul> NCI <ul style="list-style-type: none"> <li>Tracy -</li> <li>Rob -</li> <li>Bron -</li> <li>Sana -</li> <li>Kim -</li> </ul>

## JIRA Issues


### Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> <a href="#">View these issues in Jira</a> </div>								


### Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> <a href="#">View these issues in Jira</a> </div>										

### 6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> <a href="#">View these issues in Jira</a> </div>										

### 6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> <a href="#">View these issues in Jira</a> </div>										

### Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

### Planned Activities

Area of Interest	Details

### Risks, Issues, Dependencies

#### Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status

- ☐ [Clinical Data Interchange Standards Consortium Terminology](#)
- ☐ [DICOM Terminology](#)
- ☐ [FDA Terminology](#)
- ☐ [GAIA Terminology](#)
- ☐ [NCPDP Terminology](#)
- ☐ [National Cancer Institute Terminology](#)
  - ☐ [Clinical Trials Search-Application Programming Interface Disease Category Terminology](#)
    - ☐ [CTS-API Disease Broad Category Terminology](#)
    - ☐ [CTS-API Disease Main Type Terminology](#)
  - ☐ [NCIt Antineoplastic Agent Terminology](#)
  - ☐ [NCIt Neoplasm Core Terminology](#)
- ☐ [PI-RADS Terminology](#)
- ☐ [Pediatric Terminology](#)
  - ☐ [CDISC SDTM Anatomical Location Terminology](#)
  - ☐ [CDISC SDTM Anatomical Location Terminology](#)
  - ☐ [CDISC SDTM Directionality Terminology](#)
  - ☐ [CDISC SDTM Directionality Terminology](#)
  - ☐ [CDISC SDTM Laterality Terminology](#)
  - ☐ [CDISC SDTM Laterality Terminology](#)
  - ☐ [Neonatal Research Network Terminology](#)
  - ☐ [Neurological Development Terminology](#)
  - ☐ [Newborn Screening Terminology](#)
  - ☐ [Pediatric Adverse Events Terminology](#)
  - ☐ [Pediatric Endocrinology Terminology](#)
  - ☐ [Pediatric Hematology-Oncology Terminology](#)