LexEVS Meeting Minutes - 2018.08.15

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Мауо	x
Stancl, Craig	Мауо	x
Endle, Cory	Мауо	x
Wynne, Robert	NIH/NCI [C]	x
Kuntipuram, Kumar	NIH/NCI [C]	
Mensah, Jacob	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	
Kisler, Bron	NIH/NCI [C]	

Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status

Agenda

EVS Weekly Tech Meeting (Systems focus)	Discussion Points:					
10003	Systems related topics:					
	 LexEVS LexEVS 6.5.1 will be deployed to Production on Friday, August 17, 2018. 					
	 Browser/Tools 					
	 Data Systems 					
	 Triple Store/EVS API 					
	Decision Points:					
Roll Call						
Sprint Status	Current Sprint - Sprint 88 (August 2, 2018 – August 15, 2018)					
	16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint88					


Release Road map	Discussion Points:
	 Planned Release Road map
	 Estimated effort: Sprint 88 - August 2, 2018 - August 15, 2018
	 Loader issues.
	 User admin UI issues. Value Out UDI respective. Turned on Aurorat 44
	 Value Set URI meeting - Tuesday August 14
	LEXEVS-3950 - Jira project doesn't exist or you don't have
	permission to view it.
	 JIRA Review meeting - Wednesday August 15
	LexEVS Meeting Minutes - JIRA Backlog Grooming Session - 2018.08.15
	 Micro service meeting - Friday, August 24 OWL Qualifier meeting - Monday, August 27
	Δ.
	LEXEVS-3613 - Jira project doesn't exist or you don't have
	permission to view it.
	Decision Points:
SNAPSHOT.1 Updates	Discussion Points:
	 Rob will install and review this week.
	Decision Points:
Serialization of Enumerations	Discussion Points:
	LEXEVS-2800 - Jira project doesn't exist or you don't have permission to view
	it.
	 Scott is working with Kim to get a list of CDRH relationships.
	 Kim would like to know what the performance is.
	 Scott said it took about 30 seconds over the Remote API.
	Decision Points:
	 Scott will add comments to the issue.
Value Set URI Follow up	Discussion Points:
	LEXEVS-3950 - Jira project doesn't exist or you don't have permission to view
	•
	it.
	 CDISC-GLOSS Suggested format: valueset/CDISC-GLOSS/<code></code>
	 Rob suggested to determine if this is a VS by looking at the link of the parent.
	 The VS hierarchy is defined by the editors and this should be used.
	 We don't have to worry if the value set is from the NCIt
	Decision Points:

JIRA Issue Grooming - recap	Discussion Points: LexEVS Meeting Minutes - JIRA Backlog Grooming Session - 2018.08.15 						
	We discussed these issues:						
	LEXEVS-2969 - Jira project doesn't exist or you don't have permission to vi o it.	iew					
	Lyuba will research this issue and determine if we should implement.						
	LEXEVS-2969 - Jira project doesn't exist or you don't have permission to vi it.	iew					
	LEXEVS-2885 - Jira project doesn't exist or you don't have permission to vi it.	iew					
	We agreed that this issue should be fixed.						
	LEXEVS-2500 - Jira project doesn't exist or you don't have permission to vi it.	iew					
	We will need further discussion on this on.						
	Decision Points:						
EVS API and architecture workgroup updates	Discussion Points: No updates. Decision Points:						
LexEVS External Users	Discussion Points:						
	Decision Points:						
Team Absences	Mayo Team • Cory - 8/20, 8/21 • Scott - • Craig -						
	NCI • Tracy - • Rob - 8/22 • Bron - • Sana - • Kim -						

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key summary type created reporter priority status version fixVersion



Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution			
Δ	A Jira project doesn't exist or you don't have permission to view it.												
Viev	v these issues	in Jira											

6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
	Jira project do		st or you dor	n't have permi	ssion to	view it.				

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
	Jira project do		st or you dor	n't have permi	ssion to	view it.				

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

	L
	L

Risks, Issues, Dependencies Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned	

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status

- E
 Clinical Data Interchange Standards Consortium Terminology
 OICOM Terminology
- E FDA Terminology
- E GAIA Terminology
- <u>NCPDP Terminology</u>
 <u>National Cancer Institute Terminology</u>
 - E
 Clinical Trials Search-Application Programming Interface Disease Category Terminology
 - CTS-API Disease Broad Category Terminology
 CTS-API Disease Main Type Terminology
 - Clock Construction
 NCIt Antineoplastic Agent Terminology
 NCIt Neoplasm Core Terminology
- PI-RADS Terminology
- E
 Pediatric Terminology
 - Pediatric Terminology

 •
 CDISC SDTM Anatomical Location Terminology

 •
 CDISC SDTM Anatomical Location Terminology

 •
 CDISC SDTM Directionality Terminology

 •
 CDISC SDTM Laterality Terminology

 •
 CDISC SDTM Laterality Terminology

 •
 Neonatal Research Network Terminology

 •
 Neurological Development Terminology

 •
 Newborn Screening Terminology

 •
 Pediatric Adverse Perents Terminology

 - Pediatric Adverse Events Terminology
 - Pediatric Endocrinology Terminology
 - • Pediatric Hematology-Oncology Terminology