

LexEVS Meeting Minutes - 2018.09.12

Attendees



Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
Fragoso, Gilberto	NIH/NCI	
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Wynne, Robert	NIH/NCI [C]	x
Kuntipuram, Kumar	NIH/NCI [C]	
Mensah, Jacob	NIH/NCI [C]	x
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	
Kisler, Bron	NIH/NCI [C]	x

Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status

Agenda


EVS Weekly Tech Meeting (Systems focus)	<p>Discussion Points:</p> <ul style="list-style-type: none">Systems related topics:<ul style="list-style-type: none">LexEVS<ul style="list-style-type: none">DATA DEV Update.<ul style="list-style-type: none">CentOS 7 has been installed.Jacob will now install Apache, Tomcat and other software to match DATA QA.Jacob will update us next week with his status.Browser/ToolsDataSystemsTriple Store/EVS API <p>Decision Points:</p>
Roll Call	
Sprint Status	<p>Current Sprint - Sprint 90 (August 30, 2018 – September 12, 2018)</p> <p>16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint90</p>

Release Road map	<ul style="list-style-type: none"> Discussion Points: <ul style="list-style-type: none"> Planned Release Road map <ul style="list-style-type: none"> Estimated effort: <ul style="list-style-type: none"> Sprint 90 - August 30, 2018 – September 12, 2018 <ul style="list-style-type: none"> Loader issues. 6.5.1.1.SNAPSHOT.3 to be created <p>Decision Points:</p>
User Acceptance - Process	<p>Discussion Points:</p> <ul style="list-style-type: none"> Rob suggested that snapshot 3 is ok because they can test all of the loader issues at once. Once everything is reviewed and accepted, we will build a final. Until then, we will keep building snapshots. <p>Decision Points:</p>
Face2Face Update	<p>Discussion Points:</p> <ul style="list-style-type: none"> 2018.10 Proposed F2F Agenda Topics <p>Decision Points:</p>
CDISC Poster Printing	<p>Discussion Points:</p> <ul style="list-style-type: none"> Rob assumed that NCI could print the poster, if accepted. <p>Decision Points:</p> <ul style="list-style-type: none"> Rob will submit a ticket to see how NCI could print the poster.
Search descendants of a list of codes	<p>Discussion Points:</p> <ul style="list-style-type: none">  LEXEVS-4093 - Jira project doesn't exist or you don't have permission to view it. Scott suggested we should investigate how this could be done in LexEVS. <p>Decision Points:</p> <ul style="list-style-type: none"> We will change the priority to P1 and add it to the new sprint.
CTS2 String exact match	<p>Discussion Points:</p> <ul style="list-style-type: none">  LEXEVSCTS2-288 - Jira project doesn't exist or you don't have permission to view it. <p>Decision Points:</p> <ul style="list-style-type: none"> We will change the priority to P1 and add it to the new sprint.
EVS API and architecture workgroup updates	<p>Discussion Points:</p> <p>Decision Points:</p>
LexEVS External Users	<p>Discussion Points:</p> <p>Decision Points:</p>


Team Absences	<div>Mayo Team</div> <ul style="list-style-type: none">• Cory - 9/14• Scott -• Craig - <div>NCI</div> <ul style="list-style-type: none">• Tracy -• Rob -• Kim -
---------------	---

JIRA Issues


Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div>View these issues in Jira</div>								

Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div>View these issues in Jira</div>										

6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div> Jira project doesn't exist or you don't have permission to view it.</div> <div>View these issues in Jira</div>										

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status

- ☒ [Clinical Data Interchange Standards Consortium Terminology](#)
- ☒ [DICOM Terminology](#)
- ☒ [FDA Terminology](#)
- ☒ [GAIA Terminology](#)
- ☒ [NCPDP Terminology](#)
- ☒ [National Cancer Institute Terminology](#)
 - ☒ [Clinical Trials Search-Application Programming Interface Disease Category Terminology](#)
 - ☒ [CTS-API Disease Broad Category Terminology](#)
 - ☒ [CTS-API Disease Main Type Terminology](#)
 - ☒ [NCIt Antineoplastic Agent Terminology](#)
 - ☒ [NCIt Neoplasm Core Terminology](#)
- ☒ [PI-RADS Terminology](#)
- ☒ [Pediatric Terminology](#)
 - ☒ [CDISC SDTM Anatomical Location Terminology](#)
 - ☒ [CDISC SDTM Anatomical Location Terminology](#)
 - ☒ [CDISC SDTM Directionality Terminology](#)
 - ☒ [CDISC SDTM Directionality Terminology](#)
 - ☒ [CDISC SDTM Laterality Terminology](#)
 - ☒ [CDISC SDTM Laterality Terminology](#)
 - ☒ [Neonatal Research Network Terminology](#)
 - ☒ [Neurological Development Terminology](#)
 - ☒ [Newborn Screening Terminology](#)
 - ☒ [Pediatric Adverse Events Terminology](#)
 - ☒ [Pediatric Endocrinology Terminology](#)
 - ☒ [Pediatric Hematology-Oncology Terminology](#)