

16X237 Agile Development - Sprint Status

Contents of this Page

- [Current Agile Board](#)
- [Sprint 213](#)
- [Sprint 212](#)
- [Sprint 211](#)
- [Sprint 210](#)
- [Sprint 209](#)
- [Sprint 208](#)
- [Sprint 207](#)
- [Sprint 206](#)
- [Sprint 205](#)
- [Sprint 204](#)
- [Sprint 203](#)
- [Sprint 202](#)
- [Sprint 201](#)
- [Sprint 200](#)
- [Sprint 199](#)
- [Sprint 198](#)
- [Sprint 197](#)
- [Sprint 196](#)
- [Sprint 195](#)
- [Sprint 194](#)
- [Sprint 193](#)
- [Sprint 192](#)
- [Sprint 191](#)
- [Sprint 190](#)
- [Sprint 183](#)
- [Sprint 182](#)
- [Sprint 181](#)
- [Sprint 180](#)
- [Sprint 179](#)
- [Sprint 178](#)
- [Sprint 177](#)
- [Sprint 176](#)
- [Sprint 175](#)
- [Sprint 174](#)
- [Sprint 173](#)
- [Sprint 172](#)
- [Sprint 171](#)
- [Sprint 170](#)
- [Sprint 169](#)
- [Sprint 168](#)
- [Sprint 167](#)
- [Sprint 166](#)
- [Sprint 165](#)
- [Sprint 164](#)
- [Sprint 163](#)
- [Sprint 162](#)
- [Sprint 161](#)
- [Sprint 160](#)
- [Sprint 159](#)
- [Sprint 158](#)
- [Sprint 157](#)
- [Sprint 156](#)
- [Sprint 155](#)
- [Sprint 154](#)
- [Sprint 153](#)
- [Sprint 152](#)
- [Sprint 151](#)
- [Sprint 150](#)
- [Sprint 149](#)
- [Sprint 148](#)
- [Sprint 147](#)
- [Sprint 146](#)
- [Sprint 145](#)
- [Sprint 144](#)
- [Sprint 143](#)
- [Sprint 142](#)
- [Sprint 141](#)
- [Sprint 140](#)

- [Sprint 139](#)
- [Sprint 138](#)
- [Sprint 137](#)
- [Sprint 136](#)
- [Sprint 135](#)
- [Sprint 134](#)
- [Sprint 133](#)
- [Sprint 132](#)
- [Sprint 131](#)
- [Sprint 130](#)
- [Sprint 129](#)
- [Sprint 128](#)
- [Sprint 127](#)
- [Sprint 126](#)
- [Sprint 125](#)
- [Sprint 124](#)
- [Sprint 123](#)
- [Sprint 122](#)
- [Sprint 121](#)
- [Sprint 120](#)
- [Sprint 119](#)
- [Sprint 118](#)
- [Sprint 117](#)
- [Sprint 116](#)
- [Sprint 115](#)
- [Sprint 114](#)
- [Sprint 113](#)
- [Sprint 112](#)
- [Sprint 111](#)
- [Sprint 110](#)
- [Sprint 109](#)
- [Sprint 108](#)
- [Sprint 107](#)
- [Sprint 106](#)
- [Sprint 105](#)
- [Sprint 104](#)
- [Sprint 103](#)
- [Sprint 102](#)
- [Sprint 101](#)
- [Sprint 100](#)
- [Sprint 99](#)
- [Sprint 98](#)
- [Sprint 97](#)
- [Sprint 96](#)
- [Sprint 95](#)
- [Sprint 94](#)
- [Sprint 93](#)
- [Sprint 92](#)
- [Sprint 91](#)
- [Sprint 90](#)
- [Sprint 89](#)
- [Sprint 88](#)
- [Sprint 87](#)
- [Sprint 86](#)
- [Sprint 85](#)
- [Sprint 84](#)
- [Sprint 83](#)
- [Sprint 82](#)
- [Sprint 81](#)
- [Sprint 80](#)
- [Sprint 79](#)
- [Sprint 78](#)
- [Sprint 77](#)
- [Sprint 76](#)
- [Sprint 75](#)
- [Sprint 74](#)
- [Sprint 73](#)
- [Sprint 72](#)
- [Sprint 71](#)
- [Sprint 70](#)
- [Sprint 69](#)
- [Sprint 68](#)
- [Sprint 67](#)
- [Sprint 66](#)
- [Sprint 65](#)
- [Sprint 64](#)
- [Sprint 63](#)
- [Sprint 62](#)
- [Sprint 61](#)

- [Sprint 60](#)
- [Sprint 59](#)
- [Sprint 58](#)
- [Sprint 57](#)
- [Sprint 56](#)
- [Sprint 55](#)
- [Sprint 54](#)
- [Sprint 53](#)
- [Sprint 52](#)
- [Sprint 51](#)
- [Sprint 50](#)
- [Sprint 49](#)
- [Sprint 48](#)
- [Sprint 47](#)
- [Sprint 46](#)
- [Sprint 45](#)
- [Sprint 44](#)
- [Sprint 43](#)
- [Sprint 42](#)
- [Sprint 41](#)
- [Sprint 40](#)

Contents of this Page

Current Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=969>

Sprint 213

- Dates: Oct 03, 2023 -
- Goal
- Sprint Report
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=5648>
- Retrospective
- Artifacts

Sprint 212

- Dates: Sep 03, 2023 - Sep 29, 2023
- Goal
 - Continue Report Exporter digital styling
 - Continue ehcache work
 - Testing of LexEVS/CTS2 Spring update
- Sprint Report
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=5589>
- Retrospective
- Artifacts

Sprint 211

- Dates: Jul 31, 2023 - Sep 03, 2023
- Goal
 - Digital styling in Report Exporter
 - Digital styling in CTS2 docs
 - Update Spring to 5.3.29 - critical vulnerability
- Sprint Report
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=5484>
- Retrospective
- Artifacts
 - CTS2 Service 2.2.1

Sprint 210

- Dates: Jul 03, 2023 - Jul 31, 2023
- Goal
 - MyBatis configuration issue for Mass Mappings
 - LexEVS/CTS2 dependency deployment
 - Browser deployment work for Spring 5
- Sprint Report
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=5395>
- Retrospective
- Artifacts
 - CtS2 Service 2.1.1

Sprint 209

- Dates: Jun 06, 2023 - Jul 03, 2023
- Goal
 - LexEVS Unit testing
 - Continue ehcache work on LexEVS
 - Remediate QA issues in Report Exporter
 - CTS2 miscellaneous tickets
- Sprint Report
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=5322>
- Retrospective
- Artifacts
 - New Report Exporter 2.0.0 release candidate

Sprint 208

- Dates: May 23, 2023 - Jun 06, 2023
- Goal
 - Castor work completed
 - ehcache work begun
 - Corretto testing complete, moved to QA
- Sprint Report
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=5282>
- Retrospective
- Artifacts

Sprint 207

- Dates: May 09, 2023 - May 23, 2023
- Goal
 - Work begun on removing castor
 - Corretto Java testing continues
 - lexevs-service-rest-docs continues
- Sprint Report
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=5243>
- Retrospective
- Artifacts
 - Report Exporter Spring 5 - v2.0.0

Sprint 206

- Dates: Apr 27, 2023 - May 09, 2023
- Goal
 - NCIt Browser deployed to Dev
 - Work started on lexevs-service-rest-docs vulnerability update
 - CTS2 vulnerable dependency completed
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=969>
- Sprint Report
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=5188>
- Retrospective
 - TBD
- Artifacts
 - CTS2 vulnerable dependency work released to QA - v2.2.0

Sprint 205

- Dates: Apr 10, 2023 - Apr 27, 2023
- Goal
 - Vue 3 moved towards release
 - LexEVS release candidate on Dev
 - CTS2 work begun, incorporating updated LexEVS
 - Testing of Corretto Java VM begun on Dev
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=969>
- Sprint Report
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=5131>
- Retrospective
 - TBD
- Artifacts
 - Report Exporter Vue 3 released to QA
 - LexEVS vulnerable dependency work released to QA - v6.6.1

Sprint 204

- Dates: Mar 28, 2023 - Apr 10, 2023
- Goal
 - Update MyBatis configurations for Mappings in Spring 5
 - Update vulnerable dependencies in lexevs
 - EVS Report Exporter update to Vue3
 - External support
 - Update browsers for Spring 5
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=969>
- Sprint Report
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=5014>
- Retrospective
 - TBD
- Artifacts
 - TBD

Sprint 203

- Dates: Jan 30, 2023 - Mar 28, 2023
- Goal
 - Update vulnerable dependencies in lexevs
 - EVS Report Exporter update to Vue3
 - External support
 - Update browsers for Spring 5
 - Metathesaurus CUI obsolete fix
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=969>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=4826>
- Retrospective
 - TBD
- Artifacts
 - TBD

Sprint 202

- Dates: Dec 23, 2022 - Jan 30, 2023 (4 weeks)
- Goal
 - EVS Report Exporter update to Vue3
 - External support
 - Update browsers for Spring 5
 - Vulnerable dependency update
 - Metathesaurus CUI obsolete fix
- Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=969>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=4826>
- Retrospective
 - TBD
- Artifacts
 - TBD

Sprint 201

- Dates: Dec 8, 2022 - Dec 22, 2022 (2 weeks)
- Goal
 - Metathesaurus load testing and diagnostic
 - EVS Report Exporter update to Vue3
 - External support
 - Update browsers for Spring 5
 - Security - create server_error.html
 - Unit testing
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=969>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=4799>
- Retrospective
 - TBD
- Artifacts
 - TBD

Sprint 200

- Dates: Nov 28, 2022 - Dec 7, 2022 (2 weeks)
- Goal
 - Metathesaurus load testing and diagnostic
 - EVS Report Exporter update to Vue3
 - External support
 - Update browsers for Spring 5
 - Security - create server_error.html
 - Unit testing
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=969>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=4766>
- Retrospective
 - TBD
- Artifacts
 - TBD

Sprint 199

- Dates: Nov 10, 2022 - Nov 23, 2022 (2 weeks)
- Goal
 - EVS Report Exporter update to Vue3
 - External support
 - Update browsers for Spring 5
 - Security - create server_error.html
 - Unit testing
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=969>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=4721>
- Retrospective
 - TBD
- Artifacts
 - TBD

Sprint 198

- Dates: Oct 27, 2022 - Nov 9, 2022 (2 weeks)
- Goal
 - LexEVS CTS2 Service deployment
 - EVS Report Exporter update to Vue3

- External support
 - Update browsers for Spring 5
 - Security - create server_error.html
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=969>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=4679>
- Retrospective
 - TBD
- Artifacts
 - TBD

Sprint 197

- Dates: Oct 13, 2022 - Oct 26, 2022(2 weeks)
- Goal
 - LexEVS Deployment Debugging
 - LexEVS CTS2 Service deployment
 - EVS Report Exporter update to Vue3
 - External support
 - Update browsers for Spring 5
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=969>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=4617>
- Retrospective
 - TBD
- Artifacts
 - TBD

Sprint 196

- Dates: Sep 28, 2022 - Oct 12, 2022 (2 weeks)
- Goal
 - LexEVS Deployment Debugging
 - LexEVS CTS2 Service deployment
 - EVS Report Exporter update to Vue3
 - EVS Report Exporter Spring update
 - External support
 - Add HHS Vuln link to EVS Compare
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=969>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=969&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=4578>
- Retrospective
 - TBD
- Artifacts
 - TBD

Sprint 195

- Dates: Sep 15, 2022 - Sep 28, 2022 (2 weeks)
- Goal
 - LexEVS Deployment Unit testing
 - LexEVS CTS2 Service testing
 - EVS Report Exporter update to Vue3
 - External support
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=969>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=969&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=4554>
- Retrospective
 - TBD
- Artifacts
 - TBD

Sprint 194

- Dates: Sep 1, 2022 - Sep 14, 2022 (2 weeks)
- Goal

- LexEVS Deployment Debugging
 - LexEVS CTS2 Service deployment
 - EVS Report Exporter update to Vue3
 - External support
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=969>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=969&projectKey=LEXEVS&view=reporting&chart=sprintRetrospective&sprint=4515>
- Retrospective
 - TBD
- Artifacts
 - TBD

Sprint 193

- Dates: Aug 18, 2022 - Aug 31, 2022 (2 weeks)
- Goal
 - LexEVS Deployment Debugging
 - LexEVS CTS2 Service update
 - External support
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=969>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=4456>
- Retrospective
 - TBD
- Artifacts
 - TBD

Sprint 192

- Dates: July 21, 2022 – Aug 17, 2022 (3 weeks)
- Goal:
 - LexEVS Deployment Debugging
 - LexEVS CTS2 Service update
 - External support
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?projectKey=LEXEVS&rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=4443>
- Retrospective
 - TBD
- Artifacts
 - TBD

Sprint 191

- Dates: July 5, 2022 – July 20, 2022 (2 weeks)
- Goal:
 - CTS2 Framework Spring Update
 - LexEVS CTS2 Service update
 - Statistics Dashboard
 - External support
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=969&selectedIssue=LEXEVS-5285>
 - **LEXEVSCTS2-426** - Getting issue details... STATUS
 - **CTS2FW-147** - Getting issue details... STATUS
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=4389>
- Retrospective
 - TBD
- Artifacts
 - TBD

Sprint 190

- Dates: June 30, 2022 – July 5, 2022 (2 weeks)
- Goal:
 - Spring Update
 - Statistics Dashboard
 - External support

- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=969&selectedIssue=LEXEVS-5285>
- Sprint Report (includes issues/deliverables)
 - Pending completion
- Retrospective
 - TBD
- Artifacts
 - TBD

Sprint 183

- Dates: March 24, 2021 – April 6, 2022 (2 weeks)
- Goal:
 - Log4J fix - deploy to Stage/Prod
 - LexEVS backlog issues
 - Sumo Logic metrics statistics
 - Compare Tool
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=969>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=4155>
- Retrospective
 - TBD
- Artifacts
 - TBD

Sprint 182

- Dates: March 10, 2021 – March 23, 2022 (2 weeks)
- Goal:
 - Log4J fix - deploy to Stage/Prod
 - LexEVS backlog issues
 - Sumo Logic metrics statistics
 - Compare Tool
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=969>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=4103>
- Retrospective
 - TBD
- Artifacts
 - TBD

Sprint 181

- Dates: February 24, 2021 – March 9, 2022 (2 weeks)
- Goal:
 - Log4J fix - deploy to Stage/Prod
 - LexEVS backlog issues
 - Compare Tool
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=969>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=4037>
- Retrospective
 - TBD
- Artifacts
 - TBD

Sprint 180

- Dates: February 10, 2021 – February 23, 2022 (2 weeks)
- Goal:
 - Dashboard move to prod
 - Log4J fix - deploy to QA
 - LexEVS backlog issues
 - Compare Tool
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=969>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=4005>
- Retrospective
 - TBD
- Artifacts

- TBD

Sprint 179

- Dates: January 27, 2021 – February 9, 2022 (2 weeks)
- Goal:
 - Dashboard move to prod
 - Log4J fix - deploy to QA
 - LexEVS backlog issues
 - Compare Tool
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=969>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3881>
- Retrospective
 - TBD
- Artifacts
 - LexEVS 6.5.5 RC1
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.5/RC1/lexbig-6.5.5.RC1.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.5/RC1/extLib-6.5.5.RC1.zip>

Sprint 178

- Dates: January 13, 2021 – January 26, 2022 (2 weeks)
- Goal:
 - Dashboard move to prod
 - Log4J fix
 - LexEVS backlog issues
 - Compare Tool
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=969>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3881>
- Retrospective
 - TBD
- Artifacts

Sprint 177

- Dates: December 30, 2021 – January 12, 2022 (2 weeks)
- Goal:
 - Dashboard move to prod
 - Log4J fix
 - LexEVS backlog issues
 - Compare Tool
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=969>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3881>
- Retrospective
 - TBD
- Artifacts

Sprint 176

- Dates: December 16, 2021 – December 29, 2021 (2 weeks)
- Goal:
 - Dashboard investigation and prototyping
 - LexEVS backlog issues
 - Compare Tool
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=969>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3861>
- Retrospective
 - TBD
- Artifacts

Sprint 175

- Dates: December 2, 2021 – December 15, 2021 (2 weeks)
- Goal:
 - Dashboard investigation and prototyping

- LexEVS backlog issues
 - Compare Tool
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=969>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3829>
- Retrospective
 - TBD
- Artifacts

Sprint 174

- Dates: November 18, 2021 – December 1, 2021 (2 weeks)
- Goal:
 - Dashboard investigation and prototyping
 - LexEVS backlog issues
 - Compare Tool
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=969>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3809>
- Retrospective
 - TBD
- Artifacts

Sprint 173

- Dates: November 4, 2021 – November 17, 2021 (2 weeks)
- Goal:
 - Dashboard investigation and prototyping
 - LexEVS backlog issues
 - Compare Tool
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3765>
- Retrospective
 - TBD
- Artifacts

Sprint 172

- Dates: October 21, 2021 – November 3, 2021 (2 weeks)
- Goal:
 - Dashboard investigation and prototyping
 - LexEVS backlog issues
 - Compare Tool
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3748>
- Retrospective
 - TBD
- Artifacts

Sprint 171

- Dates: October 7, 2021 – October 20, 2021 (2 weeks)
- Goal:
 - Dashboard investigation and prototyping
 - LexEVS backlog issues
 - Compare Tool
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3712>
- Retrospective
 - TBD
- Artifacts

Sprint 170

- Dates: September 23, 2021 – October 7, 2021 (2 weeks)

- Goal:
 - Dashboard investigation and prototyping
 - LexEVS backlog issues
 - Compare Tool
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3679>
- Retrospective
 - TBD
- Artifacts

Sprint 169

- Dates: September 9, 2021 – September 22, 2021 (2 weeks)
- Goal:
 - Dashboard investigation and prototyping
 - LexEVS backlog issues
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3644>
- Retrospective
 - TBD
- Artifacts

Sprint 168

- Dates: August 26, 2021 – September 8, 2021 (2 weeks)
- Goal:
 - Dashboard investigation and prototyping
 - LexEVS backlog issues
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3637>
- Retrospective
 - TBD
- Artifacts

Sprint 167

- Dates: August 12, 2021 – August 25, 2021 (2 weeks)
- Goal:
 - Dashboard investigation and prototyping
 - LexEVS backlog issues
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3540>
- Retrospective
 - TBD
- Artifacts

Sprint 166

- Dates: July 29, 2021 – August 11, 2021 (2 weeks)
- Goal:
 - Dashboard investigation and prototyping
 - LexEVS backlog issues
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3511>
- Retrospective
 - TBD
- Artifacts

Sprint 165

- Dates: July 15, 2021 – July 28, 2021 (2 weeks)
- Goal:
 - Dashboard investigation and prototyping

- LexEVS backlog issues
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3482>
- Retrospective
 - TBD
- Artifacts

Sprint 164

- Dates: July 1, 2021 – July 14, 2021 (2 weeks)
- Goal:
 - Dashboard investigation and prototyping
 - LexEVS backlog issues
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3452>
- Retrospective
 - TBD
- Artifacts

Sprint 163

- Dates: June 18, 2021 – June 30, 2021 (2 weeks)
- Goal:
 - Dashboard investigation and prototyping
 - LexEVS backlog issues
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3420>
- Retrospective
 - TBD
- Artifacts

Sprint 162

- Dates: June 3, 2021 – June 17, 2021 (2 weeks)
- Goal:
 - Dashboard investigation and prototyping
 - Investigation of Power BI, Logstash
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3395>
- Retrospective
 - TBD
- Artifacts

Sprint 161

- Dates: May 20, 2021 – June 2, 2021 (2 weeks)
- Goal:
 - QA Support for regression, progression issues
 - Dashboard investigation and prototyping
 - Investigation of Power BI, Logstash
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3365>
- Retrospective
 - TBD
- Artifacts

Sprint 160

- Dates: May 6, 2020 – May 19, 2021 (2 weeks)
- Goal:
 - Continue Working on Report Explorer
 - Provide continued support and issue resolution
 - Dashboard investigation and prototyping

- Dashboard consultation and kickoff meeting
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3317>
- Retrospective
 - TBD
- Artifacts

Sprint 159

- Dates: April 21, 2020 – May 5, 2021 (2 weeks)
- Goal:
 - Continue Working on Report Explorer
 - Provide continued support and issue resolution
 - Dashboard investigation
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3292>
- Retrospective
 - TBD
- Artifacts

Sprint 158

- Dates: April 8, 2020 – April 21, 2021 (2 weeks)
- Goal:
 - Continue Working on Report Explorer
 - Provide continued support and issue resolution
 - Report Exporter new features
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3258>
- Retrospective
 - TBD
- Artifacts

Sprint 157

- Dates: March 25, 2020 – April 7, 2021 (2 weeks)
- Goal:
 - Continue Working on Report Explorer
 - Provide continued support and issue resolution
 - Report Exporter new features
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3218>
- Retrospective
 - TBD
- Artifacts

Sprint 156

- Dates: March 11, 2020 – March 24, 2021 (2 weeks)
- Goal:
 - Continue Working on Report Explorer
 - Provide continued support and issue resolution
 - Report Exporter new features
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3152>
- Retrospective
 - TBD
- Artifacts

Sprint 155

- Dates: February 25, 2020 – March 10, 2021 (2 weeks)
- Goal:

- Continue Working on Report Explorer
 - Provide continued support and issue resolution
 - Build LexEVS 6.5.4.3 (loader fixes)
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3103>
- Retrospective
 - TBD
- Artifacts

Sprint 154

- Dates: February 11, 2020 – February 24, 2021 (2 weeks)
- Goal:
 - Continue Working on Report Explorer
 - Provide continued support and issue resolution
 - Build LexEVS 6.5.4.3 (loader fixes)
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3080>
- Retrospective
 - TBD
- Artifacts

Sprint 153

- Dates: January 28, 2020 – February 10, 2021 (2 weeks)
- Goal:
 - Continue Working on Report Explorer
 - Provide continued support and issue resolution
 - Build LexEVS 6.5.4.3 (loader fixes)
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3047>
- Retrospective
 - TBD
- Artifacts

Sprint 152

- Dates: January 14, 2020 – January 27, 2021 (2 weeks)
- Goal:
 - Continue Working on Report Explorer - deferred downloads
 - Provide continued support and issue resolution
 - Build LexEVS 6.5.4.3 (loader fixes)
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=3020>
- Retrospective
 - TBD
- Artifacts

Sprint 151

- Dates: December 31, 2020 – January 13, 2021 (2 weeks)
- Goal:
 - Continue Working on Report Explorer - deferred downloads
 - Provide continued support and issue resolution
 - Build LexEVS 6.5.4.3 (loader fixes)
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2976>
- Retrospective
 - TBD
- Artifacts

Sprint 150

- Dates: December 17, 2020 – December 30, 2020 (2 weeks)
- Goal:
 - Continue Working on Report Explorer
 - Provide continued support and issue resolution
 - Build LexEVS 6.5.4.3 (loader fixes)
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2962>
- Retrospective
 - TBD
- Artifacts

Sprint 149

- Dates: December 3, 2020 – December 16, 2020 (2 weeks)
- Goal:
 - Continue Working on Report Explorer
 - Provide continued support and issue resolution
 - Build LexEVS 6.5.4.3 (loader fixes)
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2904>
- Retrospective
 - TBD
- Artifacts

Sprint 148

- Dates: November 19, 2020 – December 2, 2020 (2 weeks)
- Goal:
 - Continue Working on Report Explorer
 - Provide continued support and issue resolution
 - Build LexEVS 6.5.4.3 (loader fixes)
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2874>
- Retrospective
 - TBD
- Artifacts
- **6.5.4.3.RC2**
 - **6.5.4.3.RC2 Build (Java 8/Tomcat 8 build)**
 - This build includes all changes from the LexEVS 6.5.4 branch up to and including **6.5.4.2.FINAL**.
 - This is a History loader update with the following fix:
 - **LEXEVS-5019** - OWL2 Loader removes extension from namespace in OWL one Loader
 - **LEXEVS-5020** - OWL2 Loader does not load rdfs:comments properly into Comment Object
 - **LEXEVS-5041** - OWL2 Loader doesn't properly handle language designations.
 - **LEXEVS-5046** - Update selected Loader Scripts to More Reasonable Default Heap Size
 - **Lexevs API** (v6.5.4 branch)
 - Git tag: **6.5.4.3.RC2**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.4.3/RC2/LexEVS-install-config-6.5.4.3.RC2.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.4.3/RC2/LexEVS-install-6.5.4.3.RC2.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.4.3/RC2/extLib-6.5.4.3.RC2.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.4.3/RC2/lexbig-6.5.4.3.RC2.jar>

Sprint 147

- Dates: November 5, 2020 – November 18, 2020 (2 weeks)
- Goal:
 - Continue Working on Report Explorer
 - Provide continued support and issue resolution
 - Build LexEVS 6.5.4.3 (loader fixes)
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2855>
- Retrospective
 - TBD
- Artifacts
- **6.5.4.3.RC1**
 - **6.5.4.3.RC1 Build (Java 8/Tomcat 8 build)**
 - This build includes all changes from the LexEVS 6.5.4 branch up to and including **6.5.4.2.FINAL**.
 - This is a History loader update with the following fix:

- [LEXEVS-4992](#)-Single touch loader script for NCIt
- [LEXEVS-4980](#)-Optimize LoadNCIHistory
- **Lexevs API** (v6.5.4 branch)
 - Git tag: **6.5.4.3.RC1**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.4.3/LexEVS-install-config-6.5.4.3.RC1.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.4.3/LexEVS-install-6.5.4.3.RC1.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.4.3/extLib-6.5.4.3.RC1.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.4.3/lexbig-6.5.4.3.RC1.jar>

Sprint 146

- Dates: October 22, 2020 – November 4, 2020 (2 weeks)
- Goal:
 - Continue Working on Report Explorer
 - Provide continued support and issue resolution
 - Build LexEVS 6.5.4.2 (History loader fix)
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2821>
- Retrospective
 - TBD
- Artifacts
- **6.5.4.2.FINAL**
 - **6.5.4.2.FINAL Build (Java 8/Tomcat 8 build)**
 - This build includes all changes from the LexEVS 6.5.4 branch up to and including **6.5.4.1.FINAL**.
 - This is a History loader update with the following fix:
 - [LEXEVS-4980](#) Optimize LoadNCIHistory
 - [LEXEVS-4981](#) Problem loading history
 - **Lexevs API** (v6.5.4 branch)
 - Git tag: **6.5.4.2.FINAL**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.4.2/Release/LexEVS-install-config-6.5.4.2.FINAL.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.4.2/Release/LexEVS-install-6.5.4.2.FINAL.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.4.2/Release/extLib-6.5.4.2.FINAL.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.4.2/Release/lexbig-6.5.4.2.FINAL.jar>

Sprint 145

- Dates: October 9, 2020 – October 21, 2020 (2 weeks)
- Goal:
 - Continue Working on Report Explorer
 - Provide continued support and issue resolution
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2797>
- Retrospective
 - TBD
- Artifacts

Sprint 144

- Dates: September 24, 2020 – October 8, 2020 (2 weeks)
- Goal:
 - Continue Working on Report Explorer
 - Provide continued support and issue resolution
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2741>
- Retrospective
 - TBD
- Artifacts

Sprint 143

- Dates: September 10, 2020 – September 23, 2020 (2 weeks)
- Goal:
 - Continue Working on Report Explorer
 - Provide continued support and issue resolution
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2741>

- Retrospective
 - TBD
- Artifacts
- **6.5.4.1.FINAL**
 - **6.5.4.1.FINAL Build (Java 8/Tomcat 8 build)**
 - This build includes all changes from the LexEVS 6.5.4 branch up to and including **6.5.4.FINAL**.
 - This is a Metathesaurus loader update with the following fix:
 - [LEXEVS-4966](#) MetaThesaurus Memory Footprint Adjustment
 - **Lexevs API** (v6.5.4 branch)
 - Git tag: **6.5.4.1.FINAL**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.4.1/Release/LexEVS-install-config-6.5.4.1.FINAL.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.4.1/Release/LexEVS-install-6.5.4.1.FINAL.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.4.1/Release/extLib-6.5.4.1.FINAL.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.4.1/Release/lexbig-6.5.4.1.FINAL.jar>

Sprint 142

- Dates: August 27, 2020 – September 9, 2020 (2 weeks)
- Goal:
 - Continue Working on Report Explorer
 - Provide continued support and issue resolution
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2689>
- Retrospective
 - TBD
- Artifacts

Sprint 141

- Dates: August 13, 2020 – August 26, 2020 (2 weeks)
- Goal:
 - Continue Working on Report Explorer
 - Provide continued support and issue resolution
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2656>
- Retrospective
 - TBD
- Artifacts

Sprint 140

- Dates: July 30, 2020 – August 12, 2020 (2 weeks)
- Goal:
 - Continue Working on Report Explorer
 - Provide continued support and issue resolution
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2630>
- Retrospective
 - TBD
- Artifacts

Sprint 139

- Dates: July 16, 2020 – July 29, 2020 (2 weeks)
- Goal:
 - Continue Working on Report Explorer
 - Provide continued support and issue resolution
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2527>
- Retrospective
 - TBD
- Artifacts

Sprint 138

- Dates: July 2, 2020 – July 15, 2020 (2 weeks)
- Goal:
 - Continue Working on Report Explorer
 - Provide continued support and issue resolution
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2499>
- Retrospective
 - TBD
- Artifacts

Sprint 137

- Dates: June 18, 2020 – July 1, 2020 (2 weeks)
- Goal:
 - Continue Working on Report Explorer
 - Provide continued support and issue resolution
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2438>
- Retrospective
 - TBD
- Artifacts
- **6.5.4.FINAL**
 - **6.5.4.FINAL Build (Java 8/Tomcat 8 build)**
 - This build includes all changes from the LexEVS 6.5.3 branch up to and including **6.5.3.FINAL**.
 - [LexEVS 6.5.4 Release Notes](#)
 - **Lexevs API** (v6.5.4 branch)
 - Git tag: **6.5.4.FINAL**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.4/Release/LexEVS-install-config-6.5.4.FINAL.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.4/Release/LexEVS-install-6.5.4.FINAL.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.4/Release/extLib-6.5.4.FINAL.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.4/Release/lexbig-6.5.4.FINAL.jar>
 - **Lexevs Remote API** (v6.5.4 branch)
 - Git tag: **6.5.4.FINAL**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.4/Release/lexevsapi65-6.5.4.FINAL.war>
 - **Lexevs service** (v1.6.4 branch)
 - Git tag: **1.6.4.FINAL**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.4/Release/lexevs-service-1.6.4.FINAL.war>
- **6.5.4.RC.2**
 - **6.5.4.RC.2 Build (Java 8/Tomcat 8 build)**
 - This build includes all changes from the [LexEVS 6.5.3 Release Notes](#)
 - **Lexevs API** (v6.5.4 branch)
 - Git tag: **6.5.4.RC.1**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.4/RC2/LexEVS-install-config-6.5.4.RC.2.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.4/RC2/LexEVS-install-6.5.4.RC.2.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.4/RC2/extLib-6.5.4.RC.2.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.4/RC2/lexbig-6.5.4.RC.2.jar>
 - **Lexevs Remote API** (v6.5.4 branch)
 - Git tag: **6.5.4.RC.1**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.4/RC2/lexevsapi65-6.5.4.RC.2.war>

Sprint 136

- Dates: June 4, 2020 – June 17, 2020 (2 weeks)
- Goal:
 - Create Report Explorer
 - Provide continued support and issue resolution
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2438>
- Retrospective
 - TBD

Sprint 135

- Dates: May 21, 2020 – June 3, 2020 (2 weeks)
- Goal:
 - Create initial Report Explorer

- Provide continued support and issue resolution
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2401>
- Retrospective
 - TBD

Sprint 134

- Dates: May 7, 2020 – May 20, 2020 (2 weeks)
- Goal:
 - Create initial structure and layout for Report Explorer
 - Provide continued support and issue resolution
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2401>
- Retrospective
 - TBD

Sprint 133

- Dates: April 23, 2020 – May 6, 2020 (2 weeks)
- Goal:
 - Create Requirements for Report Explorer
 - Provide continued support and issue resolution
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2357>
- Retrospective
 - TBD

Sprint 132

- Dates: April 9, 2020 – April 22, 2020 (2 weeks)
- Goal:
 - Build LexEVS Release Candidate
 - Create Requirements for Report Explorer
 - Provide continued support and issue resolution
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2329>
- Retrospective
 - TBD
- Artifacts
- **6.5.4.RC.1**
 - **6.5.4.RC.1 Build (Java 8/Tomcat 8 build)**
 - This build includes all changes from the [LexEVS 6.5.3 Release Notes](#)
 - **Lexevs API** (v6.5.4 branch)
 - Git tag: **6.5.4.RC.1**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.4/RC1/LexEVS-install-config-6.5.4.RC.1.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.4/RC1/LexEVS-install-6.5.4.RC.1.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.4/RC1/extLib-6.5.4.RC.1.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.4/RC1/lexbig-6.5.4.RC.1.jar>
 - **Lexevs Remote API** (v6.5.4 branch)
 - Git tag: **6.5.4.RC.1**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.4/RC1/lexevsapi65-6.5.4.RC.1.war>
 - **Lexevs service** (v1.6.4 branch)
 - Git tag: **1.6.4.RC.1**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.4/RC1/lexevs-service-6.5.4.RC.1.war>

Sprint 131

- Dates: March 26, 2020 – April 8, 2020 (2 weeks)
- Goal:
 - Assist with graph db testing on Dev
 - Create LexEVS DEV snapshot build for testing
 - Provide continued support and issue resolution
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2301>
- Retrospective
 - TBD
- SNAPSHOT.DEV.SPRINT131.2020.03.31 Build**
 - This build includes all LexEVS fix for loader issue:
 - [LEXEVS-4892](#) CUI column too narrow.
 - **Lexevs API** (dev branch)
 - Git tag: **SNAPSHOT.DEV.SPRINT131.2020.03.31**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/Dev/LexEVS-install-config-SNAPSHOT.DEV.SPRINT131.2020.03.31.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/Dev/LexEVS-install-SNAPSHOT.DEV.SPRINT131.2020.03.31.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/Dev/extLib-SNAPSHOT.DEV.SPRINT131.2020.03.31.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/Dev/lexbig-SNAPSHOT.DEV.SPRINT131.2020.03.31.jar>

Sprint 130

- Dates: March 12, 2020 – March 25, 2020 (2 weeks)
- Goal:
 - Assist with graph db testing on Dev
 - Create LexEVS DEV snapshot build for testing
 - Provide continued support and issue resolution
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2286>
- Retrospective
 - TBD
- SNAPSHOT.DEV.SPRINT130.2020.03.12 Build**
 - This build includes all LexEVS updates.
 - **Lexevs API** (dev branch)
 - Git tag: **SNAPSHOT.DEV.SPRINT130.2020.03.12**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/Dev/LexEVS-install-config-SNAPSHOT.DEV.SPRINT130.2020.03.12.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/Dev/LexEVS-install-SNAPSHOT.DEV.SPRINT130.2020.03.12.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/Dev/extLib-SNAPSHOT.DEV.SPRINT130.2020.03.12.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/Dev/lexbig-SNAPSHOT.DEV.SPRINT130.2020.03.12.jar>
 - **Lexevs REMOTE API** (dev branch)
 - Git tag: **SNAPSHOT.DEV.SPRINT130.2020.03.12**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/Dev/lexevsapi65.SNAPSHOT.DEV.SPRINT130.2020.03.12.war>

Sprint 129

- Dates: February 26, 2020 – March 11, 2020 (2 weeks)
- Goal:
 - Assist with graph db testing on Dev
 - Prepare for LexEVS release
 - Provide continued support and issue resolution
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2268>
- Retrospective
 - TBD

Sprint 128

- Dates: February 13, 2020 – February 26, 2020 (2 weeks)
- Goal:
 - Implement new hybrid text query/association API
 - Add graph db tests to Jenkins
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2248>
- Retrospective
 - TBD

Sprint 127

- Dates: January 30, 2019 – February 12, 2020 (2 weeks)
- Goal:
 - Implement new hybrid text query/association API
 - Add graph db tests to Jenkins

- Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2223>
- Retrospective
 - TBD

Sprint 126

- Dates: January 16, 2019 – January 29, 2020 (2 weeks)
- Goal:
 - Implement new hybrid text query/association API
 - Add graph db tests to Jenkins
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2197>
- Retrospective
 - TBD
- Artifacts
- **SNAPSHOT.DEV.SPRINT126.2020.01.28 Build**
 - This build includes all graph resolve updates.
 - **LexEvs API** (dev branch)
 - Git tag: **SNAPSHOT.DEV.SPRINT126.2020.01.28**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/Dev/LexEVS-install-config-SNAPSHOT.DEV.SPRINT126.2020.01.28.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/Dev/LexEVS-install-SNAPSHOT.DEV.SPRINT126.2020.01.28.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/Dev/extLib-SNAPSHOT.DEV.SPRINT126.2020.01.28.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/Dev/lexbig-SNAPSHOT.DEV.SPRINT126.2020.01.28.jar>
 - **Graph Resolve** (dev branch)
 - Git tag: **SNAPSHOT.DEV.SPRINT126.2020.01.28**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/Dev/graph-resolve-SNAPSHOT.DEV.SPRINT126.2020.01.28.war>

Sprint 125

- Dates: January 2, 2019 – January 15, 2020 (2 weeks)
- Goal:
 - Implement new hybrid text query/association API
 - Add graph db tests to Jenkins
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2166>
- Retrospective
 - [2020-01-15 Retrospective - Sprint 125](#)

Sprint 124

- Dates: December 19, 2019 – January 1, 2020 (2 weeks)
- Goal:
 - Implement new hybrid text query/association API
 - Add graph db tests to Jenkins
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2156>
- Retrospective
 - [2019-12-30 Retrospective - Sprint 124](#)

Sprint 123

- Dates: December 5, 2019 – December 18, 2019 (2 weeks)
- Goal:
 - Implement new hybrid text query/association API
 - Add graph db tests to Jenkins
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2138>

- Retrospective
 - [2019-12-18 Retrospective - Sprint 123](#)

Sprint 122

- Dates: November 21, 2019 – December 4, 2019 (2 weeks)
- Goal:
 - Implement new hybrid text query/association API
 - Add graph db tests to Jenkins
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2126>
- Retrospective
 - [2019-12-04 Retrospective - Sprint 122](#)

Sprint 121

- Dates: November 7, 2019 – November 20, 2019 (2 weeks)
- Goal:
 - Implement new hybrid text query/association API
 - Add graph db tests to Jenkins
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2111>
- Retrospective
 - [2019-11-20 Retrospective - Sprint 121](#)

Sprint 120

- Dates: October 24, 2019 – November 6, 2019 (2 weeks)
- Goal:
 - Implement new hybrid text query/association API
 - Add graph db tests to Jenkins
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2097>
- Retrospective
 - [2019-11-06 Retrospective - Sprint 120](#)

Sprint 119

- Dates: October 10, 2019 – October 23, 2019 (2 weeks)
- Goal:
 - Assist moving LexEVS 6.5.3 up to Stage/Prod
 - Implement new hybrid text query/association API
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2086>
- Retrospective
 - [2019-10-23 Retrospective - Sprint 119](#)

Sprint 118

- Dates: September 25, 2019 – October 9, 2019 (2 weeks)
- Goal:
 - Assist moving LexEVS 6.5.3 up to Stage/Prod
 - Implement new hybrid text query/association API
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2065>
- Retrospective
 - [2019-10-09 Retrospective - Sprint 118](#)

Sprint 117

- Dates: September 12, 2018 – September 25, 2019 (2 weeks)
- Goal:
 - Investigate Metathesaurus
 - Assist QA with testing
 - Implement new hybrid text query/association API
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2043>
- Retrospective
 - [2019-09-25 Retrospective - Sprint 117](#)
- Artifacts
- **6.5.3.FINAL**
 - **6.5.3.FINAL Build (Java 8/Tomcat 8 build)**
 - This build includes all changes from the LexEVS 6.5.2 branch up to and including **6.5.2.FINAL**.
 - [LexEVS 6.5.3 Release Notes](#)
 - **Lexevs API** (v6.5.3 branch)
 - Git tag: **6.5.3.FINAL**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.3/Release/LexEVS-install-config-6.5.3.FINAL.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.3/Release/LexEVS-install-6.5.3.FINAL.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.3/Release/extLib-6.5.3.FINAL.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.3/Release/lexbig-6.5.3.FINAL.jar>
 - **Lexevs Remote API** (v6.5.2 branch)
 - Git tag: **6.5.3.FINAL**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.3/Release/lexevsapi65-6.5.3.FINAL.war>
 - **Lexevs service** (v1.6.3 branch)
 - Git tag: **1.6.3.FINAL**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.3/Release/lexevs-service-1.6.3.FINAL.war>
 - **URI Resolver** (v1.1.1 branch)
 - Git tag: **1.1.1.FINAL**
 - https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/Release/URI_Resolver-1.1.1.war

Sprint 116

- Dates: August 29, 2018 – September 11, 2019 (2 weeks)
- Goal:
 - DevOps - 6.5.3 release documentation
 - Assist QA with testing
 - Implement new hybrid text query/association API
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=2029>
- Retrospective
 - [2019-09-12 Retrospective - Sprint 116](#)
- Artifacts

Sprint 115

- Dates: August 15, 2018 – August 28, 2019 (2 weeks)
- Goal:
 - DevOps - 6.5.3 release documentation
 - Assist QA with testing
 - Investigate new hybrid text query/association API
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1975>
- Retrospective
 - [2019-08-28 Retrospective - Sprint 115](#)
- Artifacts
- **6.5.3.RC.3**
 - **6.5.3.RC.3 Build (Java 8/Tomcat 8 build)**
 - This build includes all changes from the [LexEVS 6.5.2 Release Notes - Not Released](#)
 - **Lexevs API** (v6.5.3 branch)
 - Git tag: **SNAPSHOT TBD**
 - Git tag: **6.5.3.RC.4**
 - Test code only
 - <https://github.com/lexevs/lexevs-remote/tree/6.5.3.RC.4>
 - **Lexevs service** (v1.6.3 branch)
 - Git tag: **1.6.3.RC.3**

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.3/RC3/lexevs-service-1.6.3.RC.3.war>

Sprint 114

- Dates: August 1, 2018 – August 14, 2019 (2 weeks)
- Goal:
 - DevOps - Dockerize LexEVS
 - Assist QA with testing
 - QA reported issue work
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1975>
- Retrospective
 - [2019-08-14 Retrospective - Sprint 114](#)
- Artifacts
- **6.5.3.RC.3**
 - **6.5.3.RC.3 Build (Java 8/Tomcat 8 build)**
 - This build includes all changes from the [LexEVS 6.5.2 Release Notes - Not Released](#)
 - **Lexevs API** (v6.5.3 branch)
 - Git tag: **6.5.3.RC.3**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.3/RC3/LexEVS-install-config-6.5.3.RC.3.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.3/RC3/LexEVS-install-6.5.3.RC.3.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.3/RC3/extLib-6.5.3.RC.3.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.3/RC3/lexbig-6.5.3.RC.3.jar>
 - **Lexevs Remote API** (v6.5.3 branch)
 - Git tag: **6.5.3.RC.3**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.3/RC3/lexevsapi65-6.5.3.RC.3.war>
 - **Lexevs service** (v1.6.3 branch)
 - Git tag: **1.6.3.RC.3**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.3/RC3/lexevs-service-1.6.3.RC.3.war>

Sprint 113

- Dates: July 18, 2018 – July 31, 2019 (2 weeks)
- Goal:
 - DevOps - Dockerize LexEVS
 - Assist QA with testing
 - QA reported issue work
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1957>
- Retrospective
 - [2019-07-31 Retrospective - Sprint 113](#)
- Artifacts

Sprint 112

- Dates: July 4, 2018 – July 17, 2019 (2 weeks)
- Goal:
 - DevOps - Dockerize LexEVS
 - Assist QA with testing
 - QA reported issue work
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1942>
- Retrospective
 - [2019-07-17 Retrospective - Sprint 112](#)
- Artifacts

Sprint 111

- Dates: June 20, 2018 – July 3, 2019 (2 weeks)
- Goal:
 - DevOps - Dockerize LexEVS
 - Tech Stack - Update LexEVS 3rd party software.
 - Assist QA with testing
 - Provide continued support and issue resolution.

- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1921>
- Retrospective
 - TBD
- Artifacts

Sprint 110

- Dates: June 6, 2018 – June 19, 2019 (2 weeks)
- Goal:
 - DevOps - Dockerize LexEVS
 - Tech Stack - Update LexEVS 3rd party software.
 - Assist QA with testing
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1909>
- Retrospective
 - TBD
- Artifacts
- **DEV SNAPSHOT**
 - **SNAPSHOT.DEV.SPRINT110.2019.06.10 Build (Java 8/Tomcat 8 build)**
 - **Lexevs API** (v6.5.2 branch)
 - Git tag: **SNAPSHOT.DEV.SPRINT110.2019.06.10**
 - This build includes the following changes:
 - [LEXEVS-4552](#) The Asserted Value Set Hierarchy needs to update sorting mechanism
 - Artifacts:
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/Dev/LexEVS-install-config-SNAPSHOT.DEV.SPRINT110.2019.06.10.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/Dev/LexEVS-install-SNAPSHOT.DEV.SPRINT110.2019.06.10.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/Dev/extLib-SNAPSHOT.DEV.SPRINT110.2019.06.10.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/Dev/lexbig-SNAPSHOT.DEV.SPRINT110.2019.06.10.jar>
 - **Lexevs Remote API** (v6.5.2 branch)
 - Git tag: **SNAPSHOT.DEV.SPRINT110.2019.06.10**
 - This build includes the following changes:
 - [LEXEVSREM-378](#) Update Tests to reflect source updated for LEXEVS-4552
 - Artifacts:
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/Dev/lexevsapi65.SNAPSHOT.DEV.SPRINT110.2019.06.10.war>

Sprint 109

- Dates: May 23, 2018 – June 5, 2019 (2 weeks)
- Goal:
 - DevOps - Dockerize LexEVS
 - Tech Stack - Update LexEVS 3rd party software.
 - Assist QA with testing
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1888>
- Retrospective
 - [2019-06-05 Retrospective - Sprint 109](#)
- Artifacts
- **DEV SNAPSHOT**
 - **SNAPSHOT.DEV.SPRINT109.2019.05.23 Build (Java 8/Tomcat 8 build)**
 - **Lexevs API** (v6.5.2 branch)
 - Git tag: **SNAPSHOT.DEV.SPRINT109.2019.05.23**
 - This build includes the following changes:
 - [LEXEVS-3834](#) API: (Tree Extension) returns incorrect ontology_node_child_count.
 - [LEXEVS-3465](#) API: Mapping Extension Iterator number remaining function fails
 - [LEXEVS-4535](#) Restricting hierarchy implementation for Tree Extension Part 2
 - [LEXEVS-3627](#) API: Need a convenience method for categorizing coding schemes by type.
 - [LEXEVS-4527](#) Snapshot Release: Build Artifacts for DEV
 - Artifacts:
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/Dev/LexEVS-install-config-SNAPSHOT.DEV.SPRINT109.2019.05.23.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/Dev/LexEVS-install-SNAPSHOT.DEV.SPRINT109.2019.05.23.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/Dev/extLib-SNAPSHOT.DEV.SPRINT109.2019.05.23.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/Dev/lexbig-SNAPSHOT.DEV.SPRINT109.2019.05.23.jar>
 - **Lexevs Remote API** (v6.5.2 branch)
 - Git tag: **SNAPSHOT.DEV.SPRINT109.2019.05.23**
 - This build includes the following changes:
 - [LEXEVSREM-367](#) Distributed API support for Mapping Extension Iterator issue

- [LEXEVSREM-359](#) Adding a new method to the LexEVSAPI for a convenience method
- Artifacts:
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/Dev/lexevsapi65.SNAPSHOT.DEV.SPRINT109.2019.05.23.war>

Sprint 108

- Dates: May 9, 2018 – May 23, 2019 (2 weeks)
- Goal:
 - DevOps - Dockerize LexEVS
 - Tech Stack - Update LexEVS 3rd party software.
 - Assist QA with testing
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=planning.nodetail>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1888>
- Retrospective
 - [2019-05-22 Retrospective - Sprint 108](#)
- Artifacts

Sprint 107

- Dates: April 25, 2018 – May 8, 2019 (2 weeks)
- Goal:
 - Finalize LexEVS 6.5.2 release documentation
 - DevOps - Dockerize LexEVS
 - Tech Stack - Update LexEVS 3rd party software.
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=planning.nodetail>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1862>
- Retrospective
 - [2019-05-08 Retrospective - Sprint 107](#)
- Artifacts
- **DEV SNAPSHOT**
 - **SNAPSHOT.DEV.SPRINT107.2019.05.02 Build (Java 8/Tomcat 8 build)**
 - This build includes loader changes for OBIB and subsequent tree hierarchy updates.
 - [LEXEVS-4535](#) Restricting hierarchy implementation for Tree Extension Part 2
 - Fixes to previous snapshot build
 - [LEXEVS-4508](#) Hierarchy API fails when resolving empty or poorly referenced hierarchies
 - [LEXEVS-4444](#) Tree Extension: Support for enforced single hierarchy tree resolution
 - [LEXEVS-4439](#) OWL2Loader: Load fails when attempting to cast a manchester owl object
 - **Lexevs API** (v6.5.2 branch)
 - Git tag: **SNAPSHOT.DEV.SPRINT107.2019.05.02**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/Dev/LexEVS-install-config-SNAPSHOT.DEV.SPRINT107.2019.05.02.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/Dev/LexEVS-install-SNAPSHOT.DEV.SPRINT107.2019.05.02.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/Dev/extLib-SNAPSHOT.DEV.SPRINT107.2019.05.02.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/Dev/lexbig-SNAPSHOT.DEV.SPRINT107.2019.05.02.jar>
- **DEV SNAPSHOT**
 - **SNAPSHOT.DEV.SPRINT107.2019.05.01 Build (Java 8/Tomcat 8 build)**
 - This build includes loader changes for OBIB and subsequent tree hierarchy updates.
 - [LEXEVS-4508](#) Hierarchy API fails when resolving empty or poorly referenced hierarchies
 - Fixes to previous snapshot build
 - [LEXEVS-4444](#) Tree Extension: Support for enforced single hierarchy tree resolution
 - [LEXEVS-4439](#) OWL2Loader: Load fails when attempting to cast a manchester owl object
 - **Lexevs API** (v6.5.2 branch)
 - Git tag: **SNAPSHOT.DEV.SPRINT107.2019.05.01**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/Dev/LexEVS-install-config-SNAPSHOT.DEV.SPRINT107.2019.05.01.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/Dev/LexEVS-install-SNAPSHOT.DEV.SPRINT107.2019.05.01.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/Dev/extLib-SNAPSHOT.DEV.SPRINT107.2019.05.01.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/Dev/lexbig-SNAPSHOT.DEV.SPRINT107.2019.05.01.jar>

Sprint 106

- Dates: April 11, 2018 – April 24, 2019 (2 weeks)
- Goal:
 - Finalize LexEVS 6.5.2 release documentation
 - DevOps - Dockerize LexEVS
 - Tech Stack - Update LexEVS 3rd party software.
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=planning.nodetail>

- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1841>
- Retrospective
 - TBD
- Artifacts

Sprint 105

- Dates: March 28, 2018 – April 10, 2019 (2 weeks)
- Goal:
 - 6.5.2.FINAL Delivered.
 - API issues
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=planning.nodetail>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1819>
- Retrospective
 - 2019-04-10 Retrospective - Sprint 105
- Artifacts
- **6.5.2.FINAL**
 - **6.5.2.FINAL Build (Java 8/Tomcat 8 build)**
 - This build includes all changes from the LexEVS 6.5.1 branch up to and including **6.5.1.3.FINAL**.
 - [LexEVS 6.5.2 Release Notes - Not Released](#)
 - **LexEVS API** (v6.5.2 branch)
 - Git tag: **6.5.2.FINAL**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/Release/LexEVS-install-config-6.5.2.FINAL.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/Release/LexEVS-install-6.5.2.FINAL.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/Release/extLib-6.5.2.FINAL.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/Release/lexbig-6.5.2.FINAL.jar>
 - **LexEVS Remote API** (v6.5.2 branch)
 - Git tag: **6.5.2.FINAL**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/Release/lexevsapi65-6.5.2.FINAL.war>
 - **LexEVS service (v1.6.2 branch)**
 - Git tag: **1.6.2.FINAL**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/Release/lexevs-service-1.6.2.FINAL.war>
 - **URI Resolver (v1.1.1 branch)**
 - Git tag: **1.1.1.FINAL**
 - https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/Release/URI_Resolver-1.1.1.war

Sprint 104

- Dates: March 14, 2018 – March 27, 2019 (2 weeks)
- Goal:
 - 6.5.2.RC.6 testing
 - API issues
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=planning.nodetail>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1803>
- Retrospective
 - 2019-03-27 Retrospective - Sprint 104
- Artifacts

Sprint 103

- Dates: February 28, 2018 – March 13, 2019 (2 weeks)
- Goal:
 - 6.5.2.RC.6 testing
 - API issues
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=planning.nodetail>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1780>
- Retrospective
 - 2019-03-14 Retrospective - Sprint 103
- Artifacts

Sprint 102

- Dates: February 14, 2018 – February 27, 2019 (2 weeks)
- Goal:

- 6.5.2.RC.6
 - API issues
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=planning.nodetail>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1779>
- Retrospective
 - 2019-02-27 Retrospective - Sprint 102
- Artifacts
- **6.5.2.RC.6**
 - **6.5.2.RC.6 Build (Java 8/Tomcat 8 build)**
 - This build includes all changes from the LexEVS 6.5.1 branch up to and including **6.5.1.3.FINAL**.
 - [LexEVS 6.5.2 Release Notes - Not Released](#)
 - **Lexevs API** (v6.5.2 branch)
 - Git tag: **6.5.2.RC.6**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/RC6/LexEVS-install-config-6.5.2.RC.6.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/RC6/LexEVS-install-6.5.2.RC.6.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/RC6/extLib-6.5.2.RC.6.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/RC6/lexbig-6.5.2.RC.6.jar>
 - **Lexevs Remote API** (v6.5.2 branch)
 - Git tag: **6.5.2.RC.6**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/RC6/lexevsapi65-6.5.2.RC.6.war>
 - **Lexevs service (v1.6.2 branch)**
 - Git tag: **1.6.2.RC.6**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/RC6/lexevs-service-1.6.2.RC.6.war>

Sprint 101

- Dates: January 31, 2018 – February 13, 2019 (2 weeks)
- Goal:
 - 6.5.2.RC.5
 - API issues
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=planning.nodetail>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1744>
- Retrospective
 - 2019-02-13 Retrospective - Sprint 101
- Artifacts
- **6.5.2.RC.5**
 - **6.5.2.RC.5 Build (Java 8/Tomcat 8 build)**
 - This build includes all changes from the LexEVS 6.5.1 branch up to and including **6.5.1.3.FINAL**.
 - [LexEVS 6.5.2 Release Notes - Not Released](#)
 - **Lexevs API** (v6.5.2 branch)
 - Git tag: **6.5.2.RC.5**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/RC5/LexEVS-install-config-6.5.2.RC.5.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/RC5/LexEVS-install-6.5.2.RC.5.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/RC5/extLib-6.5.2.RC.5.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/RC5/lexbig-6.5.2.RC.5.jar>
 - **Lexevs Remote API** (v6.5.2 branch)
 - Git tag: **6.5.2.RC.5**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/RC5/lexevsapi65-6.5.2.RC.5.war>
 - **Lexevs service (v1.6.2 branch)**
 - Git tag: **1.6.2.RC.5**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/RC5/lexevs-service-1.6.2.RC.5.war>

Sprint 100

- Dates: January 17, 2018 – January 30, 2019 (2 weeks)
- Goal:
 - 6.5.2.RC.3
 - Loader issues
 - API issues
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=planning.nodetail>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1728>
- Retrospective
 - 2019-01-30 Retrospective - Sprint 100
- Artifacts
- **6.5.2.RC.4**
 - **6.5.2.RC.4 Build (Java 8/Tomcat 8 build)**
 - This build includes all changes from the LexEVS 6.5.1 branch up to and including **6.5.1.3.FINAL**.

- [LexEVS 6.5.2 Release Notes](#)
- **Lexevs API** (v6.5.2 branch)
- Git tag: **6.5.2.RC.4**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/RC4/LexEVS-install-config-6.5.2.RC.4.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/RC4/LexEVS-install-6.5.2.RC.4.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/RC4/extLib-6.5.2.RC.4.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/RC4/lexbig-6.5.2.RC.4.jar>
- **Lexevs Remote API** (v6.5.2 branch)
- Git tag: **6.5.2.RC.4**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/RC4/lexevsapi65-6.5.2.RC.4.war>
- **Lexevs service** (v1.6.2 branch)
- Git tag: **1.6.2.RC.4**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/RC4/lexevs-service-1.6.2.RC.4.war>
- RC3 Build
- **6.5.2.RC.3**
 - **6.5.2.RC.3 Build (Java 8/Tomcat 8 build)**
 - This build includes all changes from the LexEVS 6.5.1 branch up to and including **6.5.1.3.FINAL**.
 - [LexEVS 6.5.2 Release Notes](#)
 - **Lexevs API** (v6.5.2 branch)
 - Git tag: **6.5.2.RC.3**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/RC3/LexEVS-install-config-6.5.2.RC.3.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/RC3/LexEVS-install-6.5.2.RC.3.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/RC3/extLib-6.5.2.RC.3.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/RC3/lexbig-6.5.2.RC.3.jar>
 - **Lexevs Remote API** (v6.5.2 branch)
 - Git tag: **6.5.2.RC.3**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/RC3/lexevsapi65-6.5.2.RC.3.war>
 - **Lexevs service** (v1.6.2 branch)
 - Git tag: **1.6.2.RC.3**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/RC3/lexevs-service-1.6.2.RC.3.war>

Sprint 99

- Dates: January 3, 2018 – January 16, 2019 (2 weeks)
- Goal:
 - 6.5.2.RC.3
 - Loader issues
 - API issues
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspx?rapidView=374&view=planning.nodetail>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspx?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1714>
- Retrospective
 - [2019-01-17 Retrospective - Sprint 99](#)
- Artifacts

Sprint 98

- Dates: December 20, 2018 – January 2, 2019 (2 weeks)
- Goal:
 - LexEVS security vulnerabilities (flagged by Git)
 - Loader issues
 - API issues
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspx?rapidView=374&view=planning.nodetail>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspx?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1709>
- Retrospective
 - [2019-01-03 Retrospective - Sprint 98](#)
- Artifacts
- **6.5.1.3.FINAL** (Includes 6.5.1.2 changes)
 - [LexEVS 6.5.1.3 Release Notes](#)
 - **Lexevs API** (6.5.1 branch)
 - Git tag: **6.5.1.3.FINAL**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/6.5.1.3/Release/LexEVS-install-config-6.5.1.3.FINAL.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/6.5.1.3/Release/LexEVS-install-6.5.1.3.FINAL.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/6.5.1.3/Release/extLib-6.5.1.3.FINAL.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/6.5.1.3/Release/lexbig-6.5.1.3.FINAL.jar>

Sprint 97

- Dates: December 6, 2018 – December 19, 2018 (2 weeks)
- Goal:

- LexEVS security vulnerabilities (flagged by Git)
 - Loader issues
 - API issues
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1698>
- Retrospective
 - [2018-12-21 Retrospective - Sprint 97](#)
- Artifacts
- **6.5.2.RC.1**
 - **6.5.2.RC.1 Build (Java 8/Tomcat 8 build)**
 - This build includes all changes from the LexEVS 6.5.1 branch up to and including **6.5.1.2.FINAL**.
 - [LexEVS 6.5.2 Release Notes](#)
 - **LexEvs API** (v6.5.2 branch)
 - Git tag: **6.5.2.RC.1**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/RC1/LexEVS-install-config-6.5.2.RC.1.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/RC1/LexEVS-install-6.5.2.RC.1.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/RC1/extLib-6.5.2.RC.1.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/RC1/lexbig-6.5.2.RC.1.jar>
 - **LexEvs Remote API** (v6.5.2 branch)
 - Git tag: **6.5.2.RC.1**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/RC1/lexevsapi65-6.5.2.RC.1.war>
 - **LexEvs service** (v1.6.2 branch)
 - Git tag: **1.6.2.RC.1**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.2/RC1/lexevs-service-1.6.2.RC.1.war>

Sprint 96

- Dates: November 22, 2018 – December 5, 2018 (2 weeks)
- Goal:
 - LexEVS security vulnerabilities (flagged by Git)
 - Loader issues
 - API issues
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1677>
- Retrospective
 - [2018-12-05 Retrospective - Sprint 96](#)
- Artifacts
- **6.5.1.2.FINAL** (Includes 6.5.1.1 changes)
 - [LexEVS 6.5.1.2 Release Notes](#)
 - **LexEvs API** (6.5.1 branch)
 - Git tag: **6.5.1.2.FINAL**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/6.5.1.2/Release/LexEVS-install-config-6.5.1.2.FINAL.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/6.5.1.2/Release/LexEVS-install-6.5.1.2.FINAL.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/6.5.1.2/Release/extLib-6.5.1.2.FINAL.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/6.5.1.2/Release/lexbig-6.5.1.2.FINAL.jar>

Sprint 95

- Dates: November 8, 2018 – November 21, 2018 (2 weeks)
- Goal:
 - LexEVS security vulnerabilities (flagged by Git)
 - Loader issues
 - API issues
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1656>
- Retrospective
 - [2018-11-20 Retrospective - Sprint 95](#)
- Artifacts

Sprint 94

- Dates: October 25, 2018 – November 7, 2018 (2 weeks)
- Goal:
 - LexEVS security vulnerabilities (flagged by Git)
 - Loader issues
 - API issues

- Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1637>
- Retrospective
 - 2018-11-08 Retrospective - Sprint 94
- Artifacts

Sprint 93

- Dates: October 11, 2018 – October 24, 2018 (2 weeks)
- Goal:
 - Loader issues
 - API issues
 - Post for F2F work
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1627>
- Retrospective
 - 2018-10-24 Retrospective - Sprint 93
- Artifacts

Sprint 92

- Dates: September 27, 2018 – October 10, 2018 (2 weeks)
- Goal:
 - Loader issues
 - API issues
 - Prep for F2F meetings
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1612>
- Retrospective
 - TBD

Sprint 91

- Dates: September 13, 2018 – September 26, 2018 (2 weeks)
- Goal:
 - Loader issues
 - API issues
 - Prep for F2F meetings
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1598>
- Retrospective
 - 2018-09-26 Retrospective - Sprint 91
- Artifacts
- **6.5.1.1.FINAL** (Includes SNAPSHOT.3 changes)
 - **LexEVS 6.5.1.1 Release Notes**
 - **Lexevs API** (6.5.1 branch)
 - Git tag: **6.5.1.1.FINAL**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/6.5.1.1/Release/LexEVS-install-config-6.5.1.1.FINAL.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/6.5.1.1/Release/LexEVS-install-6.5.1.1.FINAL.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/6.5.1.1/Release/extLib-6.5.1.1.FINAL.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/6.5.1.1/Release/lexbig-6.5.1.1.FINAL.jar>

Sprint 90

- Dates: August 30, 2018 – September 12, 2018 (2 weeks)
- Goal:
 - Loader issues
 - API issues
 - Prep for F2F meetings
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>

- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1582>
- Retrospective
 - [2018-09-12 Retrospective - Sprint 90](#)
- Artifacts
- **6.5.1.1.SNAPSHOT.3** (Includes SNAPSHOT.2 changes)
 - **Lexevs API** (6.5.1 branch)
 - Git tag: **6.5.1.1.SNAPSHOT.3**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/6.5.1.1/Snapshot3/LexEVS-install-config-6.5.1.1.SNAPSHOT.3.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/6.5.1.1/Snapshot3/LexEVS-install-6.5.1.1.SNAPSHOT.3.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/6.5.1.1/Snapshot3/extLib-6.5.1.1.SNAPSHOT.3.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/6.5.1.1/Snapshot3/lexbig-6.5.1.1.SNAPSHOT.3.jar>
 - Changes for this SNAPSHOT (These changes do not need to go up the tier for approval):
 - **LEXEVS-4007** Loader: Allow metadata to be loaded as part of the LoadMetaBatch script
 - **LEXEVS-4009** Loader: Allow metadata to be loaded as part of the LoadMrMap script
 - **LEXEVS-4010** Loader: Allow metadata to be loaded as part of the LoadLgXML script
 - **LEXEVS-4011** Loader: Allow metadata to be loaded as part of the LoadOBO script
 - **LEXEVS-4012** Loader: Allow metadata to be loaded as part of the LoadUmlsBatch script
 - **LEXEVS-4014** Loader: Allow metadata to be loaded as part of the LoadOWL2 script
 - **LEXEVS-4056** Loader: Asserted Value Set to Value Set Definition Loader does not properly load Supported CodingSchemes
 - **LEXEVS-3977** Loader: Update MetaBatch Loader for Authority Qualifiers
 - **LEXEVS-4086** Loader: Add force option to RemoveAllValueSetDefinitions

Sprint 89

- Dates: August 16, 2018 – August 29, 2018 (2 weeks)
- Goal:
 - Provide support for 6.5.1.FINAL LexEVS.
 - Loader issues
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=planning.nodetail>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1570>
- Retrospective
 - [2018-08-29 Retrospective - Sprint 89](#)
- Artifacts
- **6.5.1.1.SNAPSHOT.2** (Includes SNAPSHOT.1 changes)
 - **Lexevs API** (6.5.1 branch)
 - Git tag: **6.5.1.1.SNAPSHOT.2**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/6.5.1.1/Snapshot2/LexEVS-install-config-6.5.1.1.SNAPSHOT.2.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/6.5.1.1/Snapshot2/LexEVS-install-6.5.1.1.SNAPSHOT.2.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/6.5.1.1/Snapshot2/extLib-6.5.1.1.SNAPSHOT.2.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/6.5.1.1/Snapshot2/lexbig-6.5.1.1.SNAPSHOT.2.jar>
 - Changes for this SNAPSHOT (These changes do not need to go up the tier for approval):
 - **LEXEVS-4056** - Loader: Asserted Value Set to Value Set Definition Loader does not properly load Supported CodingSchemes

Sprint 88

- Dates: August 2, 2018 – August 15, 2018 (2 weeks)
- Goal:
 - Provide support for 6.5.1.FINAL LexEVS.
 - Loader issues
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=planning.nodetail>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1544>
- Retrospective
 - [2018-08-15 Retrospective - Sprint 88](#)
- Artifacts
- **6.5.1.1.SNAPSHOT.1**
 - **Lexevs API** (6.5.1 branch)
 - Git tag: **6.5.1.1.SNAPSHOT.1**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/6.5.1.1/Snapshot1/LexEVS-install-config-6.5.1.1.SNAPSHOT.1.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/6.5.1.1/Snapshot1/LexEVS-install-6.5.1.1.SNAPSHOT.1.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/6.5.1.1/Snapshot1/extLib-6.5.1.1.SNAPSHOT.1.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/6.5.1.1/Snapshot1/lexbig-6.5.1.1.SNAPSHOT.1.jar>
 - Changes for this SNAPSHOT (These changes do not need to go up the tier for approval):
 - **LEXEVS-3464** Loader: Sources for Properties are not loaded for Meta Thesaurus
 - **LEXEVS-3947** Loader: Implement supported qualifier for authority qualifier load
 - **LEXEVS-3973** GUI: IbGUI needs to initialize the AssertedValueSetParameters

Sprint 87

- Dates: July 19, 2018 – August 1, 2018 (2 weeks)
- Goal:
 - Provide support for 6.5.1.FINAL LexEVS.
 - Loader issues
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1532>
- Retrospective
 - [2018-08-01 Retrospective - Sprint 87](#)
- Artifacts
- **6.5.1.1.SNAPSHOT.1**
 - **6.5.1.1.SNAPSHOT.1 Build (Java 8/Tomcat 8 build)**
 - This build includes all changes from the LexEVS **6.5.1.FINAL** release.
 - **LexEVS API (dev branch)**
 - Git tag: **6.5.1.1.SNAPSHOT.1**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/6.5.1.1/Snapshot1/LexEVS-install-config-6.5.1.1.SNAPSHOT.1.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/6.5.1.1/Snapshot1/LexEVS-install-6.5.1.1.SNAPSHOT.1.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/6.5.1.1/Snapshot1/extLib-6.5.1.1.SNAPSHOT.1.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/6.5.1.1/Snapshot1/lexbig-6.5.1.1.SNAPSHOT.1.jar>
 - Changes for this SNAPSHOT:
 - [LEXEVS-3464](#) Loader: Sources for Properties are not loaded for Meta Thesaurus
 - [LEXEVS-3947](#) Loader: Implement supported qualifier for authority qualifier load
 - [LEXEVS-3973](#) GUI: lbGUI needs to initialize the AssertedValueSetParameters

Sprint 86

- Dates: July 05, 2018 – July 18, 2018 (2 weeks)
- Goal:
 - Provide a FINAL build to appscan on the QA tier.
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1512>
- Retrospective
 - [2018-07-18 Retrospective - Sprint 86](#)
- Artifacts
- **6.5.1.FINAL**
 - **6.5.1.FINAL Build (Java 8/Tomcat 8 build)**
 - This build includes all changes from the LexEVS 6.5.0 branch up to and including **6.5.0.7.FINAL**.
 - **LexEVS API (dev branch)**
 - Git tag: **6.5.1.FINAL**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Release/LexEVS-install-config-6.5.1.FINAL.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Release/LexEVS-install-6.5.1.FINAL.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Release/extLib-6.5.1.FINAL.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Release/lexbig-6.5.1.FINAL.jar>
 - **LexEVS Remote API (dev branch)**
 - Git tag: **6.5.1.FINAL**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Release/lexevsapi65-6.5.1.FINAL.war>
 - **LexEVS service (v1.6.0 branch)**
 - Git tag: **1.6.1.FINAL**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Release/lexevs-service-1.6.1.FINAL.war>

Sprint 85

- Dates: June 21, 2018 – July 04, 2018 (2 weeks)
- Goal:
 - Provide RC.2 build to test on QA tier
 - Provide a FINAL build to appscan on the QA tier
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1488>
- Retrospective
 - [2018-07-03 Retrospective - Sprint 85](#)
- Artifacts
- **RC.2 (LexEVS Remote API and LexEVS service)**
 - **6.5.1.RC.2 Build (Java 8/Tomcat 8 build)**
 - This build includes all changes from the LexEVS 6.5.0 branch up to and including **6.5.0.7.FINAL**.

- **Lexevs Remote API (dev branch)**
- Git tag: **6.5.1.RC.2**
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/RC2/lexevsapi65-6.5.1.RC.2.war>
- **Lexevs service (v1.6.0 branch)**
- Git tag: **1.6.1.RC.2**
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/RC2/lexevs-service-1.6.1.RC.2.war>

Sprint 84

- Dates: June 7, 2018 – June 20, 2018 (2 weeks)
- Goal:
 - Provide RC.1 build to test on QA tier
 - Update LexEVS Wiki
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspx?rapidView=374&view=planning.nodetail>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspx?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1462>
- Retrospective
 - [2018-06-15 Retrospective - Sprint 84](#)
- Artifacts
- **RC.1**
 - **6.5.1.RC.1 Build (Java 8/Tomcat 8 build)**
 - This build includes all changes from the LexEVS 6.5.0 branch up to and including **6.5.0.7.FINAL**.
 - **Lexevs API (dev branch)**
 - Git tag: **6.5.1.RC.1**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/RC1/LexEVS-install-config-6.5.1.RC.1.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/RC1/LexEVS-install-6.5.1.RC.1.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/RC1/extLib-6.5.1.RC.1.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/RC1/lexbig-6.5.1.RC.1.jar>
 - Changes for this release candidate:
 - No Changes. Updated version from SNAPSHOT.16 to RC.1
 - **Lexevs Remote API (dev branch)**
 - Git tag: **6.5.1.RC.1**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/RC1/lexevsapi65-6.5.1.RC.1.war>
 - **Lexevs service (v1.6.0 branch)**
 - Git tag: **1.6.1.RC.1**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/RC1/lexevs-service-1.6.1.RC.1.war>
- **RC.2**
 - **6.5.1.RC.2 Build (Java 8/Tomcat 8 build)**
 - This build includes all changes from the LexEVS 6.5.0 branch up to and including **6.5.0.7.FINAL**.
 - **Lexevs API (dev branch)**
 - Git tag: **6.5.1.RC.2**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/RC2/LexEVS-install-config-6.5.1.RC.2.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/RC2/LexEVS-install-6.5.1.RC.2.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/RC2/extLib-6.5.1.RC.2.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/RC2/lexbig-6.5.1.RC.2.jar>
 - Changes for this Release Candidate:
 - [LEXEVS-3878](#) - Example LexEVS Scripts do not run

Sprint 83

- Dates: May 24, 2018 – June 06, 2018 (2 weeks)
- Goal:
 - Provide snapshot that is code complete
 - Complete Value Set Architecture
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspx?rapidView=374&view=planning.nodetail>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspx?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1461>
- Retrospective
 - [2018-06-06 Retrospective - Sprint 83](#)
- Artifacts
- **SNAPSHOT.15**
 - **6.5.1.SNAPSHOT.15 Build (Java 8/Tomcat 8 build)**
 - This build includes all changes from the LexEVS 6.5.0 branch up to and including **6.5.0.7.FINAL**.
 - **Lexevs API (dev branch)**
 - Git tag: **6.5.1.SNAPSHOT.15**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot15/LexEVS-install-config-6.5.1.SNAPSHOT.15.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot15/LexEVS-install-6.5.1.SNAPSHOT.15.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot15/extLib-6.5.1.SNAPSHOT.15.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot15/lexbig-6.5.1.SNAPSHOT.15.jar>
 - Changes for this snapshot:
 - [LEXEVS-3748](#) - Unable to retrieve correct namespace of target entities in a mapping coding scheme.

- [LEXEVS-3789](#) - Services don't start up when asserted value sets are not present
- [LEXEVS-3741](#) - Core.xsd has a typo in the value set namespace declaration
- [LEXEVS-3749](#) - Update [lexgrid.org](#) to be local
- **LexEvs Remote API (dev branch)**
- Git tag: **6.5.1.SNAPSHOT.15**
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot15/lexevsapi65-6.5.1.SNAPSHOT.15.war>
- **LexEvs service (v1.6.0 branch)**
- Git tag: **1.6.1.SNAPSHOT.15**
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot15/lexevs-service-1.6.1.SNAPSHOT.15.war>
- **SNAPSHOT.16**
 - **6.5.1.SNAPSHOT.16 Build (Java 8/Tomcat 8 build)**
 - This build includes all changes from the LexEVS 6.5.0 branch up to and including **6.5.0.7.FINAL**.
 - **LexEvs API (dev branch)**
 - Git tag: **6.5.1.SNAPSHOT.16**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot16/LexEVS-install-config-6.5.1.SNAPSHOT.16.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot16/LexEVS-install-6.5.1.SNAPSHOT.16.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot16/extLib-6.5.1.SNAPSHOT.16.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot16/lexbig-6.5.1.SNAPSHOT.16.jar>
 - Changes for this snapshot:
 - [LEXEVS-3830](#) - Target Namespace in mapping iterator ResolveConceptReference incorrect
 - **LexEvs Remote API (dev branch)**
 - Git tag: **6.5.1.SNAPSHOT.16**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot16/lexevsapi65-6.5.1.SNAPSHOT.16.war>
 - **LexEvs service (v1.6.0 branch)**
 - Git tag: **1.6.1.SNAPSHOT.16**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot16/lexevs-service-1.6.1.SNAPSHOT.16.war>

Sprint 82

- Dates: May 10, 2018 – May 23, 2018 (2 weeks)
- Goal:
 - Value Set Architecture
 - Docker deployment
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=planning.nodetail>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1457>
- Retrospective
 - [2018-05-23 Retrospective - Sprint 82](#)
- Artifacts
- **SNAPSHOT.13**
 - **6.5.1.SNAPSHOT.13 Build (Java 8/Tomcat 8 build)**
 - This build includes all changes from the LexEVS 6.5.0 branch up to and including **6.5.0.7.FINAL**.
 - **LexEvs API (dev branch)**
 - Git tag: **6.5.1.SNAPSHOT.13**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot13/LexEVS-install-config-6.5.1.SNAPSHOT.13.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot13/LexEVS-install-6.5.1.SNAPSHOT.13.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot13/extLib-6.5.1.SNAPSHOT.13.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot13/lexbig-6.5.1.SNAPSHOT.13.jar>
 - Changes for this snapshot:
 - [LEXEVS-3755](#) -LoadUmlsBatch fails to load MED-RT
- **SNAPSHOT.14**
 - **6.5.1.SNAPSHOT.14 Build (Java 8/Tomcat 8 build)**
 - This build includes all changes from the LexEVS 6.5.0 branch up to and including **6.5.0.7.FINAL**.
 - **LexEvs API (dev branch)**
 - Git tag: **6.5.1.SNAPSHOT.14**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot14/LexEVS-install-config-6.5.1.SNAPSHOT.14.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot14/LexEVS-install-6.5.1.SNAPSHOT.14.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot14/extLib-6.5.1.SNAPSHOT.14.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot14/lexbig-6.5.1.SNAPSHOT.14.jar>
 - Changes for this snapshot:
 - [LEXEVS-3640](#) - Place value set nodes in value set hierarchy using contributing source.
 - **LexEvs Remote API (dev branch)**
 - Git tag: **6.5.1.SNAPSHOT.14**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot14/lexevsapi65-6.5.1.SNAPSHOT.14.war>

Sprint 81

- Dates: April 26, 2018 – May 9, 2018 (2 weeks)
- Goal:
 - Value Set Architecture
 - Docker deployment
 - Provide continued support and issue resolution.
- Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1438>
- Retrospective
 - 2018-05-10 Retrospective - Sprint 81
- Artifacts
- **SNAPSHOT.12**
 - **6.5.1.SNAPSHOT.8 Build (Java 8/Tomcat 8 build)**
 - This build includes all changes from the LexEVS 6.5.0 branch up to and including **6.5.0.7.FINAL**.
 - **Lexevs API (dev branch)**
 - Git tag: **6.5.1.SNAPSHOT.12**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot12/LexEVS-install-config-6.5.1.SNAPSHOT.12.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot12/LexEVS-install-6.5.1.SNAPSHOT.12.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot12/extLib-6.5.1.SNAPSHOT.12.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot12/lexbig-6.5.1.SNAPSHOT.12.jar>
 - **Lexevs Remote API (dev branch)**
 - Git tag: **6.5.1.SNAPSHOT.12**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot12/lexevsapi65-6.5.1.SNAPSHOT.12.war>

Sprint 80

- Dates: April 12, 2018 – April 25, 2018 (2 weeks)
- Goal:
 - Value Set Architecture
 - Docker deployment
 - Provide continued support and issue resolution.
- Agile Board
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>
- Sprint Report (includes issues/deliverables)
 - <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1419>
- Retrospective
 - 2018-04-25 Retrospective - Sprint 80
- Artifacts
- **SNAPSHOT.8**
 - **6.5.1.SNAPSHOT.8 Build (Java 8/Tomcat 8 build)**
 - This build includes all changes from the LexEVS 6.5.0 branch up to and including **6.5.0.7.FINAL**.
 - **Lexevs API (dev branch)**
 - Git tag: **6.5.1.SNAPSHOT.8**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot8/LexEVS-install-config-6.5.1.SNAPSHOT.8.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot8/LexEVS-install-6.5.1.SNAPSHOT.8.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot8/extLib-6.5.1.SNAPSHOT.8.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot8/lexbig-6.5.1.SNAPSHOT.8.jar>
 - **Lexevs Remote API (dev branch)**
 - Git tag: **6.5.1.SNAPSHOT.8**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot8/lexevsapi65-6.5.1.SNAPSHOT.8.war>
 - **Lexevs service (v1.6.0 branch)** - Updates for asserted value sets
 - Git tag: **1.6.1.SNAPSHOT.8**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot8/lexevs-service-1.6.1.SNAPSHOT.8.war>
- **SNAPSHOT.9**
 - **6.5.1.SNAPSHOT.9 Build (Java 8/Tomcat 8 build)**
 - This build includes all changes from the LexEVS 6.5.0 branch up to and including **6.5.0.7.FINAL**.
 - **Lexevs API (dev branch)**
 - Git tag: **6.5.1.SNAPSHOT.9**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot9/LexEVS-install-config-6.5.1.SNAPSHOT.9.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot9/LexEVS-install-6.5.1.SNAPSHOT.9.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot9/extLib-6.5.1.SNAPSHOT.9.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot9/lexbig-6.5.1.SNAPSHOT.9.jar>
 - **Lexevs Remote API (dev branch)**
 - Git tag: **6.5.1.SNAPSHOT.9**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot9/lexevsapi65-6.5.1.SNAPSHOT.9.war>
- **SNAPSHOT.10**
 - **6.5.1.SNAPSHOT.10 Build (Java 8/Tomcat 8 build)**
 - This build includes all changes from the LexEVS 6.5.0 branch up to and including **6.5.0.7.FINAL**.
 - **Lexevs API (dev branch)**
 - Git tag: **6.5.1.SNAPSHOT.10**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot10/LexEVS-install-config-6.5.1.SNAPSHOT.10.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot10/LexEVS-install-6.5.1.SNAPSHOT.10.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot10/extLib-6.5.1.SNAPSHOT.10.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot10/lexbig-6.5.1.SNAPSHOT.10.jar>
 - **Lexevs Remote API (dev branch)**
 - Git tag: **6.5.1.SNAPSHOT.10**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot10/lexevsapi65-6.5.1.SNAPSHOT.10.war>
- **SNAPSHOT.11**
 - **6.5.1.SNAPSHOT.11 Build (Java 8/Tomcat 8 build)**
 - This build includes all changes from the LexEVS 6.5.0 branch up to and including **6.5.0.7.FINAL**.

- **Lexevs API (dev branch)**
- Git tag: **6.5.1.SNAPSHOT.11**
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot11/LexEVS-install-config-6.5.1.SNAPSHOT.11.xml>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot11/LexEVS-install-6.5.1.SNAPSHOT.11.jar>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot11/extLib-6.5.1.SNAPSHOT.11.zip>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot11/lexbig-6.5.1.SNAPSHOT.11.jar>
- **Lexevs Remote API (dev branch)**
- Git tag: **6.5.1.SNAPSHOT.11**
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot11/lexevsapi65-6.5.1.SNAPSHOT.11.war>

Sprint 79

Dates: March 29, 2018 – April 11, 2018 (2 weeks)

Goal:

- Value Set Architecture
- Docker deployment
- Provide continued support and issue resolution.

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1400>

Retrospective

- [2018-04-11 Retrospective - Sprint 79](#)

Sprint 78

Dates: March 15, 2018 – March 28, 2018 (2 weeks)

Goal:

- Value Set Architecture
- Docker deployment
- Provide continued support and issue resolution.

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1393>

Retrospective

- [2018-03-29 Retrospective - Sprint 78](#)

Artifacts

- **6.5.1.SNAPSHOT.7 Build (Java 8/Tomcat 8 build)**

This build includes all changes from the LexEVS 6.5.0 branch up to and including **6.5.0.7.FINAL**.

- **Lexevs API (dev branch)**

Git tag: **6.5.1.SNAPSHOT.7**

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot7/LexEVS-install-config-6.5.1.SNAPSHOT.7.xml>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot7/LexEVS-install-6.5.1.SNAPSHOT.7.jar>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot7/extLib-6.5.1.SNAPSHOT.7.zip>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot7/lexbig-6.5.1.SNAPSHOT.7.jar>

- **Lexevs Remote API (dev branch)**

Git tag: **6.5.1.SNAPSHOT.7**

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot7/lexevsapi65-6.5.1.SNAPSHOT.7.war>

Sprint 77

Dates: March 1, 2018 – March 14, 2018 (2 weeks)

Goal:

- Value Set Architecture
- Docker deployment

- Provide continued support and issue resolution.

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1365>

Retrospective

- [2018-03-14 Retrospective - Sprint 77](#)

Artifacts

- **6.5.1.SNAPSHOT.6 Build (Java 8/Tomcat 8 build)**

This build includes all changes from the LexEVS 6.5.0 branch up to and including **6.5.0.7.FINAL**.

- **Lexevs API (dev branch)**

Git tag: **6.5.1.SNAPSHOT.6**

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot6/LexEVS-install-config-6.5.1.SNAPSHOT.6.xml>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot6/LexEVS-install-6.5.1.SNAPSHOT.6.jar>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot6/extLib-6.5.1.SNAPSHOT.6.zip>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot6/lexbig-6.5.1.SNAPSHOT.6.jar>

- **Lexevs Remote API (dev branch)**

Git tag: **6.5.1.SNAPSHOT.6**

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot6/lexevsapi65-6.5.1.SNAPSHOT.6.war>

Sprint 76

Dates: February 15, 2018 – February 28, 2018 (2 weeks)

Goal:

- Value Set Architecture
- Docker deployment
- Provide continued support and issue resolution.

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1347>

Retrospective

- [2018-02-28 Retrospective - Sprint 76](#)

Sprint 75

Dates: February 1, 2018 – February 14, 2018 (2 weeks)

Goal:

- Value Set Architecture
- Docker deployment
- Provide continued support and issue resolution.

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1319>

Retrospective

- [2018-02-14 Retrospective - Sprint 75](#)

Sprint 74

Dates: January 18, 2018 – January 31, 2018 (2 weeks)

Goal:

- 6.5.0 Finalization
- Value Set Architecture
- Docker deployment
- Provide continued support and issue resolution.

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1308>

Retrospective

- [2018-01-31 Retrospective - Sprint 74](#)

Sprint 73

Dates: January 4, 2018 – January 17, 2018 (2 weeks)

Goal:

- 6.5.0 Finalization
- Value Set Architecture
- Docker deployment
- Provide continued support and issue resolution.

Project Roadmap

- TBD

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1292>

Retrospective

- [2018-01-17 Retrospective - Sprint 73](#)

6.5.0.7.FINAL Artifacts 6.5.0.7.FINAL Build (Java 8/Tomcat 8 build)

LexEVS API (v6.5.0 branch) Git tag: 6.5.0.7.FINAL

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.0.7/Release/LexEVS-install-config-6.5.0.7.FINAL.xml>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.0.7/Release/LexEVS-install-6.5.0.7.FINAL.jar>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.0.7/Release/extLib-6.5.0.7.FINAL.zip>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.0.7/Release/lexbig-6.5.0.7.FINAL.jar>

Functionality Summary:

Specific changes since 6.5.0.6.FINAL

- [LEXEVS-3468](#) isActive not properly loaded
- [LexEVS 6.5.0.7 Release Notes](#)

Sprint 72

Dates: December 21, 2017 – January 3, 2018 (2 weeks)

Goal:

- 6.5.0 Finalization
- Value Set Architecture
- Docker deployment
- Provide continued support and issue resolution.

Project Roadmap

- TBD

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1279>

Retrospective

- [2018-01-04 Retrospective - Sprint 72](#)

Sprint 71

Dates: December 7, 2017 – December 20, 2017 (2 weeks)

Goal:

- 6.5.0 Finalization
- Value Set Architecture
- F2F Preparation
- Provide continued support and issue resolution.

Project Roadmap

- TBD

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1275>

Retrospective

- [2017-12-20 Retrospective - Sprint 71](#)

Sprint 70

Dates: November 23, 2017 – December 6, 2017 (2 weeks)

Goal:

- 6.5.0 Finalization
- Value Set Architecture
- F2F Preparation
- Provide continued support and issue resolution.

Project Roadmap

- TBD

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1266>

Retrospective

- [2017-12-06 Retrospective - Sprint 70](#)

Sprint 69

Dates: November 9, 2017 – November 22, 2017 (2 weeks)

Goal:

- 6.5.0 Finalization
- Value Set Architecture
- F2F Preparation
- Provide continued support and issue resolution.

Project Roadmap

- TBD

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1253>

Retrospective

- [2017-11-28 Retrospective - Sprint 69](#)

6.5.1.SNAPSHOT.4 Build (Java 8/Tomcat 8 build)

- This build includes all changes from the LexEVS 6.5.0 branch up to and including **6.5.0.6.FINAL**.
- **Lexevs API (dev branch)**
 - Git tag: **6.5.1.SNAPSHOT.4**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot4/LexEVS-install-config-6.5.1.SNAPSHOT.4.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot4/LexEVS-install-6.5.1.SNAPSHOT.4.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot4/extLib-6.5.1.SNAPSHOT.4.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot4/lexbig-6.5.1.SNAPSHOT.4.jar>
- **Lexevs Remote API (dev branch)** Git tag: **6.5.1.SNAPSHOT.4**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot4/lexevsapi65-6.5.1.SNAPSHOT.4.war>

Sprint 68

Dates: October 26, 2017 – November 8, 2017 (2 weeks)

Goal:

- 6.5.0 Finalization
- Value Set Architecture
- Provide continued support and issue resolution.

Project Roadmap

- TBD

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1241>

Retrospective

- TBD

6.5.1.SNAPSHOT.3 Build (Java 8/Tomcat 8 build)

- This build includes all changes from the LexEVS 6.5.0 branch up to and including **6.5.0.6.FINAL**.
- **Lexevs API (dev branch)**
 - Git tag: **6.5.1.SNAPSHOT.3**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot3/LexEVS-install-config-6.5.1.SNAPSHOT.3.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot3/LexEVS-install-6.5.1.SNAPSHOT.3.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot3/extLib-6.5.1.SNAPSHOT.3.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot3/lexbig-6.5.1.SNAPSHOT.3.jar>

Sprint 67

Dates: October 12, 2017 – October 25, 2017 (2 weeks)

Goal:

- 6.5.0 Finalization
- Value Set Architecture
- Provide continued support and issue resolution.

Project Roadmap

- TBD

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1233>

Retrospective

- [2017-10-25 Retrospective - Sprint 67](#)

6.5.0.6.FINAL Artifacts 6.5.0.6.FINAL Build (Java 8/Tomcat 8 build)

LexEVS API (v6.5.0 branch) Git tag: **6.5.0.6.FINAL**

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.0.6/Release/LexEVS-install-config-6.5.0.6.FINAL.xml>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.0.6/Release/LexEVS-install-6.5.0.6.FINAL.jar>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.0.6/Release/extLib-6.5.0.6.FINAL.zip>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.0.6/Release/lexbig-6.5.0.6.FINAL.jar>

Functionality Summary:

- Specific changes since 6.5.0.5.FINAL
- [LEXEVS-3252](#) OWL2 Loader - For source and rep form, allow preferences to take codes
- [LexEVS 6.5.0.6 Release Notes](#)

6.5.1.SNAPSHOT.2 Build (Java 8/Tomcat 8 build)

- This build includes all changes from the LexEVS 6.5.0 branch up to and including **6.5.0.6.FINAL**.

LexEVS API (dev branch)

- Git tag: **6.5.1.SNAPSHOT.2**

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot2/LexEVS-install-config-6.5.1.SNAPSHOT.2.xml>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot2/LexEVS-install-6.5.1.SNAPSHOT.2.jar>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot2/extLib-6.5.1.SNAPSHOT.2.zip>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot2/lexbig-6.5.1.SNAPSHOT.2.jar>

LexEVS Remote API (dev branch) Git tag: **6.5.1.SNAPSHOT.2**

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot2/lexevsapi65-6.5.1.SNAPSHOT.2.war>

Sprint 66

Dates: September 28, 2017 – October 11, 2017 (2 weeks)

Goal:

- 6.5.0 Finalization
- Value Set Architecture
- Provide continued support and issue resolution.

Project Roadmap

- TBD

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1225>

Retrospective

- [2017-10-11 Retrospective - Sprint 66](#)

6.5.0.5.FINAL Artifacts 6.5.0.5.FINAL Build (Java 8/Tomcat 8 build)

LexEVS API (v6.5.0 branch) Git tag: **6.5.0.5.FINAL**

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.0.5/Release/LexEVS-install-config-6.5.0.5.FINAL.xml>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.0.5/Release/LexEVS-install-6.5.0.5.FINAL.jar>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.0.5/Release/extLib-6.5.0.5.FINAL.zip>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.0.5/Release/lexbig-6.5.0.5.FINAL.jar>

Functionality Summary:

- Specific changes since 6.5.0.4.FINAL
- [LEXEVS-3254](#) OWL2 Loader - Apply namespace prefix as Entity namespace
- [LexEVS 6.5.0.5 Release Notes](#)

Sprint 65

Dates: September 14, 2017 – September 27, 2017 (2 weeks)

Goal:

- 6.5.0 Finalization
- Value Set Architecture
- REST Architecture
- Provide continued support and issue resolution.

Project Roadmap

- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020170919.pdf?api=v2>

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1211>

Retrospective

- [2017-09-27 Retrospective - Sprint 65](#)

Sprint 64

Dates: August 31, 2017 – September 13, 2017 (2 weeks)

Goal:

- 6.5.0 Finalization
- Value Set Architecture
- REST Architecture
- Provide continued support and issue resolution.

Project Roadmap

- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020170912.pdf?api=v2>
- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020170905.pdf?api=v2>

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1196>

Retrospective

- [2017-09-13 Retrospective - Sprint 64](#)

6.5.0.4.FINAL Artifacts

6.5.0.4.FINAL Build (Java 8/Tomcat 8 build)Lexevs API (v6.5.0 branch) Git tag: 6.5.0.4.FINAL

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.0.4/Release/LexEVS-install-config-6.5.0.4.FINAL.xml>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.0.4/Release/LexEVS-install-6.5.0.4.FINAL.jar>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.0.4/Release/extLib-6.5.0.4.FINAL.zip>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.0.4/Release/lexbig-6.5.0.4.FINAL.jar>

Functionality Summary:

- Specific changes since 6.5.0.3.FINAL
- [LEXEVS-3266](#) - LoadManifest - Supplied manifest file is invalid or do not exist.
- [LexEVS 6.5.0.4 Release Notes](#)

6.5.1.SNAPSHOT.1 Build (Java 8/Tomcat 8 build)

Lexevs API (dev branch)

- Git tag: 6.5.1.SNAPSHOT.1
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot/LexEVS-install-config-6.5.1.SNAPSHOT.1.xml>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot/LexEVS-install-6.5.1.SNAPSHOT.1.jar>

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot/extLib-6.5.1.SNAPSHOT.1.zip>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot/lexbig-6.5.1.SNAPSHOT.1.jar>
- **Lexevs Remote API (dev branch)** Git tag: **6.5.1.SNAPSHOT.1**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.1/Snapshot/lexevsapi65-6.5.1.SNAPSHOT.1.war>
- **Lexevs service (v1.6.0 branch)** - No changes. Use the 6.5.0 production version
Git tag: **1.6.0.FINAL**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/Release/lexevs-service-1.6.0.FINAL.war>
- **URI Resolver (v1.1.0 branch)** - No changes. Use the 6.5.0 production version
Git tag: **1.1.0.FINAL**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/Release/uriresolver-1.1.0.FINAL.war>

Sprint 63

Dates: August 17, 2017 – August 30, 2017 (2 weeks)

Goal:

- 6.5.0 Finalization
- Value Set Architecture
- REST Architecture
- Provide continued support and issue resolution.

Project Roadmap

- TBD

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1167>

Retrospective

- [2017-08-31 Retrospective - Sprint 63](#)

6.5.0.3.FINAL Artifacts

6.5.0.3.FINAL Build (Java 8/Tomcat 8 build) Lexevs API (v6.5.0 branch) Git tag: **6.5.0.3.FINAL**

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.0.3/Release/LexEVS-install-config-6.5.0.3.FINAL.xml>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.0.3/Release/LexEVS-install-6.5.0.3.FINAL.jar>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.0.3/Release/extLib-6.5.0.3.FINAL.zip>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.0.3/Release/lexbig-6.5.0.3.FINAL.jar>

Functionality Summary:

Specific changes since 6.5.0.2.FINAL

- [LEXEVS-3222](#) - OWL2 Loader: SupportedSources not populated.
- [LexEVS 6.5.0.3 Release Notes](#)

Sprint 62

Dates: August 3, 2017 – August 16, 2017 (2 weeks)

Goal:

- 6.5.0 Finalization
- Value Set Architecture
- REST Architecture
- Provide continued support and issue resolution.

Project Roadmap

- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020170808.pdf?api=v2>

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1154>

Retrospective

- [2017-08-16 Retrospective - Sprint 62](#)

Sprint 61

Dates: July 20, 2017 – August 02, 2017 (2 weeks)

Goal:

- 6.5.0 Finalization
- Value Set Architecture
- REST Architecture
- Provide continued support and issue resolution.

Project Roadmap

- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%202020170801.pdf?api=v2>
- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%202020170725.pdf?api=v2>

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1146>

Retrospective

- [2017-08-02 Retrospective - Sprint 61](#)

6.5.0.2FINAL Artifacts

6.5.0.2.FINAL Build (Java 8/Tomcat 8 build)Lexevs API (v6.5.0 branch) Git tag: 6.5.0.2.FINAL

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.0.2/Release/LexEVS-install-config-6.5.0.2.FINAL.xml>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.0.2/Release/LexEVS-install-6.5.0.2.FINAL.jar>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.0.2/Release/extLib-6.5.0.2.FINAL.zip>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.0.2/Release/lexbig-6.5.0.2.FINAL.jar>

Functionality Summary:

Specific changes since 6.5.0.1.FINAL

- [LEXEVS-3139](#) - OWL2 Loader: Mappings getSupportedRepresentationalForm method returns unexpected values.
- [LexEVS 6.5.0.2 Release Notes](#)

Sprint 60

Dates: July 06, 2017 – July 19, 2017 (2 weeks)

Goal:

- 6.5.0 Finalization
- Value Set Architecture
- REST Architecture
- Provide continued support and issue resolution.

Project Roadmap

- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%202020170718.pdf?api=v2>
- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%202020170711.pdf?api=v2>

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1121>

Retrospective

- [2017-07-19 Retrospective - Sprint 60](#)

Sprint 59

Dates: June 22, 2017 – July 05, 2017 (2 weeks)

Goal:

- 6.5.0 Finalization
- Value Set Architecture
- REST Architecture
- Provide continued support and issue resolution.

Project Roadmap

- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%202020170704.pdf?api=v2>
- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%202020170627.pdf?api=v2>

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1101>

Retrospective

- [2017-07-05 Retrospective - Sprint 59](#)

Sprint 58

Dates: June 8, 2017 – June 21, 2017 (2 weeks)

Goal:

- 6.5.0 Finalization
- Value Set Architecture
- REST Architecture
- Provide continued support and issue resolution.

Project Roadmap

- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%202020170620.pdf?api=v2>
- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%202020170613.pdf?api=v2>

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1094>

Retrospective

- [2017-06-21 Retrospective - Sprint 58](#)

Artifacts

6.5.0.1.FINAL Artifacts**6.5.0.1.FINAL Build (Java 8/Tomcat 8 build)****LexEVS API (v6.5.0 branch)** Git tag: **6.5.0.1.FINAL**

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.0.1/Release/LexEVS-install-config-6.5.0.1.FINAL.xml>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.0.1/Release/LexEVS-install-6.5.0.1.FINAL.jar>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.0.1/Release/extLib-6.5.0.1.FINAL.zip>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.0.1/Release/lexbig-6.5.0.1.FINAL.jar>

Functionality Summary:

Specific changes since 6.5.0.FINAL

- [LEXEVS-3042](#) -Extraneous extra spaces caused by line return fix.

Sprint 57

Dates: May 25, 2017 – June 7, 2017 (2 weeks)

Goal:

- 6.5.0 Finalization
- Value Set Architecture
- REST Architecture
- Provide continued support and issue resolution.

Project Roadmap

- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020170606.pdf?api=v2>
- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020170530.pdf?api=v2>

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1079>

Retrospective

- 2017-06-07 Retrospective - Sprint 57

Artifacts

6.5.0.1.RC.1 Artifacts6.5.0.1.RC.1 Build (Java 8/Tomcat 8 build)Lexevs API (v6.5.0 branch) Git tag: 6.5.0.1.RC.1

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.0.1/Release/LexEVS-install-config-6.5.0.1.RC.1.xml>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.0.1/Release/LexEVS-install-6.5.0.1.RC.1.jar>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.0.1/Release/extLib-6.5.0.1.RC.1.zip>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/6.5.0.1/Release/lexbig-6.5.0.1.RC.1.jar>

Functionality Summary:

Specific changes since 6.5.0.FINAL

- [LEXEVS-3042](#) -Extraneous extra spaces caused by line return fix.

Sprint 56

Dates: May 10, 2017 – May 24, 2017 (2 weeks)

Goal:

- 6.5.0 Finalization
- Value Set Architecture
- REST Architecture
- Provide continued support and issue resolution.

Project Roadmap

- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020170523.pdf?api=v2>
- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020170516.pdf?api=v2>

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1063>

Retrospective

- 2017-05-24 Retrospective - Sprint 56

Artifacts

6.5.0.FINAL Artifacts

6.5.0.FINAL Build (Java 8/Tomcat 8 build)

Lexevs API (v6.5.0 branch)

Git tag: **6.5.0.FINAL**

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/Release/LexEVS-install-config-6.5.0.FINAL.xml>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/Release/LexEVS-install-6.5.0.FINAL.jar>

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/Release/extLib-6.5.0.FINAL.zip>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/Release/lexbig-6.5.0.FINAL.jar>
- Lexevs Remote API (v6.5.0 branch)Git tag: 6.5.0.FINAL**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/Release/lexevsapi65.war>
- Lexevs service (v1.6.0 branch)Git tag: 1.6.0.FINAL**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/Release/lexevs-service-1.6.0.FINAL.war>
- URI Resolver (v1.1.0 branch)Git tag: 1.1.0.FINAL**
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/Release/uriresolver-1.1.0.FINAL.war>

Sprint 55

Dates: April 27, 2017 – May 10, 2017 (2 weeks)

Goal:

- 6.5.0 Finalization
- Value Set Architecture
- REST Architecture
- Provide continued support and issue resolution.

Project Roadmap

- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%20202170509.pdf?api=v2>
- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%20202170502.pdf?api=v2>

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1048>

Retrospective

- [2017-05-10 Retrospective - Sprint 55](#)

Sprint 54

Dates: April 13, 2017 – April 26, 2017 (2 weeks)

Goal:

- 6.5.0 Finalization
- Value Set Architecture
- REST Architecture
- Provide continued support and issue resolution.

Project Roadmap

- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%20202170425.pdf?api=v2>

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1034>

Retrospective

- [2017-04-27 Retrospective - Sprint 54](#)

Sprint 53

Dates: March 30, 2017 – April 12, 2017 (2 weeks)

Goal:

- 6.5.0 Finalization
- Value Set Architecture
- REST Architecture

- Provide continued support and issue resolution.

Project Roadmap

- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%20202170405.pdf?api=v2>

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1020>

Retrospective

- [2017-04-12 Retrospective - Sprint 53](#)

6.4.1.4.FINAL Artifacts

6.4.1.4 FINAL Git tag: 6.4.1.4.FINAL

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.4/Release/LexEVS-install-config-6.4.1.4.FINAL.xml>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.4/Release/LexEVS-install-6.4.1.4.FINAL.jar>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.4/Release/extLib-6.4.1.4.FINAL.zip>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.4/Release/lexbig-6.4.1.4.FINAL.jar> **LexEVS Remote API (v6.4.0 branch)** Git tag: 6.4.1.4.FINAL
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.4/Release/lexevsapi64-6.4.1.4.FINAL.war>
- **LexEVS service (v1.5.0 branch)** Git tag: 1.5.1.2.FINAL
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.4/Release/lexevs-service-6.4.1.4.FINAL.war>

Functionality Summary:

Specific changes since the last 6.4.1.3.1.RC

- [LEXEVS-2801](#) Loader - OWL2 Annotation property derived associations do not populate entity description
- [LEXEVS-2802](#) Loader - OWL2: Source qualifier for ALT_DEFINITION might have not been loaded properly.
- [LEXEVS-2806](#) Loader - OWL2 does not traverse graph with focus node namespace declared
- [LEXEVS-2807](#) Value Set: Value Set Definitions not Resolving
- [LEXEVS-2849](#) I would like BaseLoader error output to be more robust
- [LEXEVS-1300](#) Tree Extension: Tree extension api failed on on OBO formatted ontologies.

Overall changes for 6.4.1.4

- [LexEVS 6.4.1.4 Release Notes](#)

6.5.0.RC.1 Artifacts

6.5.0.RC.1 Build (Java 8/Tomcat 8 build)

LexEVS API (v6.5.0 branch) Git tag: 6.5.0.RC.1

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/LexEVS-install-config-6.5.0.RC.1.xml>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/LexEVS-install-6.5.0.RC.1.jar>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/extLib-6.5.0.RC.1.zip>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/lexbig-6.5.0.RC.1.jar>

LexEVS Remote API (v6.5.0 branch) Git tag: 6.5.0.RC.1

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/lexevsapi65-6.5.0.RC.1.war>

LexEVS service (v1.6.0 branch) Git tag: 1.6.0.RC.1

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/lexevs-service-1.6.0.RC.1.war>

URI Resolver (v1.1.0 branch) Git tag: 1.1.0.FINAL

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/Release/uriresolver-1.1.0.FINAL.war>

Sprint 52

Dates: March 16, 2017 – March 29, 2017 (2 weeks)

Goal:

- 6.5.0 Finalization
- Loader issues
- Provide continued support and issue resolution.

Project Roadmap

- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%202021700328.pdf?api=v2>

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=1010>

Retrospective

- [2017-03-29 Retrospective - Sprint 52](#)

Sprint 51

Dates: March 2, 2017 – March 15, 2017 (2 weeks)

Goal:

- 6.5.0 Finalization
- Loader issues
- Provide continued support and issue resolution.

Project Roadmap

- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%202021700314.pdf?api=v2>
- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%202021700307.pdf?api=v2>

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=planning.nodetail>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=992>

Retrospective

- [2017-03-16 Retrospective - Sprint 51](#)

Artifacts

6.4.1.3.1.RC Build (replaces 6.4.1.3.FINAL)

LexEVS API (v6.4.0 branch)Git tag: 6.4.1.3.1.RC

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.4/Snapshot/LexEVS-install-config-6.4.1.3.1.RC.xml>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.4/Snapshot/LexEVS-install-6.4.1.3.1.RC.jar>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.4/Snapshot/extLib-6.4.1.3.RC.zip>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.4/Snapshot/lexbig-6.4.1.3.1.RC.jar>Functionality Summary:
Specific changes since the last 6.4.1.3.1.RC
- [LEXEVS-2675](#) OWL2 Loader - Associations load as properties and relationships
- [LEXEVS-2676](#) OWL2 Loader - Load annotations with rdf:resource as associations
- [LEXEVS-2677](#) OWL2 Loader - Sources and Representational Forms not present
- [LEXEVS-2711](#) OWL2 Loader - Some classes are failing to load as entities
- [LEXEVS-285](#) Admin: Make admin shell scripts headlessOverall changes for 6.4.1.4
- [LexEVS 6.4.1.4 Release Notes](#)

Sprint 50

Dates: February 16, 2017 – March 1, 2017 (2 weeks)

Goal:

- 6.5.0 Finalization
- Loader issues
- Provide continued support and issue resolution.

Project Roadmap

- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%20202170228.pdf?api=v2>
- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%20202170221.pdf?api=v2>

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=planning.nodetail>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=982>

Retrospective

- [2017-03-01 Retrospective - Sprint 50](#)

Artifacts

6.4.1.3.FINAL Build

Lexevs API (v6.4.0 branch)Git tag: **6.4.1.3.FINAL**

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.3/Release/LexEVS-install-config-6.4.1.3.FINAL.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.3/Release/LexEVS-install-6.4.1.3.FINAL.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.3/Release/extLib-6.4.1.3.FINAL.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.3/Release/lexbig-6.4.1.3.FINAL.jar>
- Functionality Summary:
Specific changes since the last 6.4.1.3.SNAPSHOT
- **LEXEVS-1626** Loader - RRF Loader fails with obscure error message when SAB is incorrect
 - **LEXEVS-2706** Fix typo in vales set definition mass load script
 - Overall changes for 6.4.1.3
- [LexEVS 6.4.1.3 Release Notes](#)

Lexevs Remote API (v6.4.0 branch)Git tag: **6.4.1.3.FINAL**

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.3/Release/lexevsapi64-6.4.1.3.FINAL.war>
- Functionality Summary:
LexEVS core fix (above)

Release Identifiers for 6.4.1.3 build

- [LexEVS Software Release Identifiers#LexEVS6.4.1.3-LexEVS6.4.1.3ReleaseNotes%28Loader/GUIPatch%29](#)
- Updated PTEs
- [LexEVS 6.4 API PTE](#)
- [6.4 LexEVS Service \(CTS2 REST Service\) PTE](#)

6.5.0.SNAPSHOT.1 Build (Java 8/Tomcat 8 build)

Lexevs API (dev branch)

- Git tag: **6.5.0.SNAPSHOT.1**
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/LexEVS-install-config-6.5.0.SNAPSHOT.1.xml>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/LexEVS-install-6.5.0.SNAPSHOT.1.jar>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/extLib-6.5.0.SNAPSHOT.1.zip>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/lexbig-6.5.0.SNAPSHOT.1.jar>

▪ Lexevs Remote API (dev branch)Git tag: **6.5.0.SNAPSHOT.1**

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/lexevsapi64-6.5.0.SNAPSHOT.1.war>

▪ Lexevs service (dev branch)Git tag: **1.5.2.SNAPSHOT.1**

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/lexevs-service-1.5.2.SNAPSHOT.1.war>

▪ URI Resolver (dev branch)Git tag: **1.0.0.FINAL**

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.5/uriresolver-1.0.1.SNAPSHOT.1.war>

Sprint 49

Dates: February 2, 2017 – February 15, 2017 (2 weeks)

Goal:

- 6.4.2 Finalization
- Loader issues
- Provide continued support and issue resolution.

Project Roadmap

- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%202020170214.pdf?api=v2>
- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%202020170207.pdf?api=v2>

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspx?rapidView=374&view=planning.nodetail>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspx?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=967>

Retrospective

- [2017-02-15 Retrospective - Sprint 49](#)

Artifacts

6.4.1.3.SNAPSHOT Build (replaces 6.4.1.3.SNAPSHOT from sprint 48)

Lexevs API (v6.4.0 branch)Git tag: **6.4.1.3.SNAPSHOT**

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.3/Snapshot/LexEVS-install-config-6.4.1.3.SNAPSHOT.xml>

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.3/Snapshot/LexEVS-install-6.4.1.3.SNAPSHOT.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.3/Snapshot/extLib-6.4.1.3.SNAPSHOT.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.3/Snapshot/lexbig-6.4.1.3.SNAPSHOT.jar>Functionality
- Summary:
Specific changes since the last 6.4.1.3.SNAPSHOT
- [LEXEVS-812](#) Loader - LexEVS allows tagging more than one version of a terminology as PRODUCTION
 - [LEXEVS-2585](#) Loader: OWL - LexEVS does not load all transitive relationsOverall changes for 6.4.1.3
 - [LexEVS 6.4.1.3 Release Notes](#)

Sprint 48

Dates: January 19, 2017 – February 1, 2017 (2 weeks)

Goal:

- Value set architecture planning
- 6.5.0 development
- Provide continued support and issue resolution.

Project Roadmap

- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020170131.pdf?api=v2>
- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020170125.pdf?api=v2>

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=planning.nodetail>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=955>

Retrospective

- [2017-02-01 Retrospective - Sprint 48](#)

Artifacts

6.4.1.3.SNAPSHOT Build (replaces 6.4.1.3.SNAPSHOT from sprint 47)

LexEVS API (v6.4.0 branch)Git tag: 6.4.1.3.SNAPSHOT

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.3/Snapshot/LexEVS-install-config-6.4.1.3.SNAPSHOT.xml>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.3/Snapshot/LexEVS-install-6.4.1.3.SNAPSHOT.jar>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.3/Snapshot/extLib-6.4.1.3.SNAPSHOT.zip>
 - <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.3/Snapshot/lexbig-6.4.1.3.SNAPSHOT.jar>Functionality
- Summary:
Specific changes since the last 6.4.1.3.SNAPSHOT
- [LEXEVS-1157](#) Loader - Provide scripting option for loading multiple value sets.
 - [LEXEVS-2670](#) I want to be able to remove all resolved value sets and value set definitions from LexEVS
 - [LEXEVS-1483](#) LB GUI: Provide viewing additional metadata in the GUI.
 - [LEXEVS-2586](#) Loader: Owl2 Loader does not properly treat Prioritised Presentations from Preferences fileOverall changes for 6.4.1.3
 - [LexEVS 6.4.1.3 Release Notes](#)

Sprint 47

Dates: January 5, 2017 – January 18, 2017 (2 weeks)

Goal:

- LexEVS stress testing
- MySQL 5.6 performance testing/tuning
- Value set architecture planning
- 6.5.0 development
- Provide continued support and issue resolution.

Project Roadmap

- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020170118.pdf?api=v2>
- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020170111.pdf?api=v2>

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=planning.nodetail>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=947>

Retrospective

- [2017-01-18 Retrospective - Sprint 47](#)

Artifacts

6.4.1.3.SNAPSHOT Build (replaces 6.4.1.3.SNAPSHOT from sprint 45)

LexEVS API (v6.4.0 branch)Git tag: **6.4.1.3.SNAPSHOT**

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.3/Snapshot/LexEVS-install-config-6.4.1.3.SNAPSHOT.xml>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.3/Snapshot/LexEVS-install-6.4.1.3.SNAPSHOT.jar>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.3/Snapshot/extLib-6.4.1.3.SNAPSHOT.zip>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.3/Snapshot/lexbig-6.4.1.3.SNAPSHOT.jar>Functionality

Summary:

Specific changes since the last 6.4.1.3.SNAPSHOT

- [LEXEVS-2579](#) Value Set Loader: Define and Implement empty value set load as having top node as only node
- [LEXEVS-2619](#) Provide improved Error Messaging for Iterator expirationOverall changes for 6.4.1.3
- [LexEVS 6.4.1.3 Release Notes](#)

Sprint 46

Dates: December 22, 2016 – January 4, 2017 (2 weeks)

Goal:

- LexEVS stress testing
- MySQL 5.6 performance testing/tuning
- 6.5.0 development
- Provide continued support and issue resolution.

Project Roadmap

- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020170104.pdf?api=v2>
- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020161227.pdf?api=v2>

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=planning.nodetail>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=940>

Retrospective

- [2017-01-04 Retrospective - Sprint 46](#)

Sprint 45

Dates: December 8, 2016 – December 21, 2016 (2 weeks)

Goal:

- 6.4.1.3 testing
- 6.5.0 development
- Provide continued support and issue resolution.

Project Roadmap

- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020161213.pdf?api=v2>

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=planning.nodetail&versions=visible&epics=visible>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jsps?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=924>

Retrospective

- [2016-12-7 Retrospective - Sprint 45](#)

Artifacts

6.4.1.3.SNAPSHOT Build

LexEVS API (v6.4.0 branch)Git tag: **6.4.1.3.SNAPSHOT**

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.3/Snapshot/LexEVS-install-config-6.4.1.3.SNAPSHOT.xml>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.3/Snapshot/LexEVS-install-6.4.1.3.SNAPSHOT.jar>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.3/Snapshot/extLib-6.4.1.3.SNAPSHOT.zip>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.3/Snapshot/lexbig-6.4.1.3.SNAPSHOT.jar>Functionality Summary:
- [LexEVS 6.4.1.3 Release Notes](#)

Sprint 44

Dates: November 24, 2016 – December 7, 2016 (2 weeks)

Goal:

- F2F Meeting
- Provide continued support and issue resolution.

Project Roadmap

- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020161206.pdf?api=v2>

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspx?rapidView=374&view=planning.nodetail&versions=visible&epics=visible>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspx?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=912>

Retrospective

- [2016-12-7 Retrospective - Sprint 44](#)

Sprint 43

Dates: November 10, 2016 – November 23, 2016 (2 weeks)

Goal:

- Provide tier deployment support.
- 6.4.1.2 and 6.4.1.3 support.
- 6.4.2 development.
- Provide continued support and issue resolution.

Project Roadmap

- TBD

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspx?rapidView=374&view=planning.nodetail&versions=visible&epics=visible>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspx?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=894>

Retrospective

- [2016-11-22 Retrospective - Sprint 43](#)

Sprint 42

Dates: October 27, 2016 – November 9, 2016 (2 weeks)

Goal:

- Provide tier deployment support.
- 6.4.1.2 and 6.4.1.3 development/deployment.
- 6.4.2 development.
- Provide continued support and issue resolution.

Project Roadmap

- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%202020161108.pdf?api=v2>
- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%202020161101.pdf?api=v2>

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspx?rapidView=374&view=planning.nodetail&versions=visible&epics=visible>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspx?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=862>

Retrospective

- 2016-11-09 Retrospective - Sprint 42

Artifacts

FINAL Build

LexEVS API (v6.4.0 branch)Git tag: 6.4.1.2.FINAL

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.2/Release/LexEVS-install-config-6.4.1.2.FINAL.xml>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.2/Release/LexEVS-install-6.4.1.2.FINAL.jar>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.2/Release/extLib-6.4.1.2.FINAL.zip>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.2/Release/lexbig-6.4.1.2.FINAL.jar>Functionality Summary:
 - LEXEVS-2413hashCode Method in CodingSchemeReference can fail.

LexEVS Remote API (v6.4.0 branch)Git tag: 6.4.1.2.FINAL

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.2/Release/lexevsapi64-6.4.1.2.FINAL.war>Functionality Summary:
- LexEVS core fix (above)

LexEVS CTS2 (for 6.4.1.2 - v1.5.0 branch)

- Git tag: 1.5.1.2.FINAL

Artifact Name: lexevs-service-1.5.1.2.FINAL.war

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.2/Release/lexevs-service-1.5.1.2.FINAL.war>Functionality Summary:
- Built with latest LexEVS artifact

Release Identifiers for 6.4.1.2 build

- [LexEVS Software Release Identifiers#LexEVS6.4.1.2-LexEVS6.4.1.2ReleaseNotes\(HashcodePatch\)](#)

Updated PTEs

- [LexEVS 6.4 API PTE](#)
- [6.4 LexEVS Service \(CTS2 REST Service\) PTE](#)

Sprint 41

Dates: October 13, 2016 – October 26, 2016 (2 weeks)

Goal:

- Provide tier deployment support.
- Build 6.4.1.1 fix.
- 6.5 planning and development.
- Provide continued support and issue resolution.

Project Roadmap

- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%202020161025.pdf?api=v2>
- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%202020161018.pdf?api=v2>

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspx?rapidView=374&view=planning.nodetail&versions=visible&epics=visible>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspx?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=862>

Retrospective

- [2016-10-26 Retrospective - Sprint 41](#)

Artifacts

FINAL BuildLexevs API (v6.4.0 branch)Git tag: 6.4.1.1.FINAL

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.1/Release/LexEVS-install-config-6.4.1.1.FINAL.xml>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.1/Release/LexEVS-install-6.4.1.1.FINAL.jar>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.1/Release/extLib-6.4.1.1.FINAL.zip>
- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.1/Release/lexbig-6.4.1.1.FINAL.jar>Functionality Summary:
 - [LEXEVS-2328](#)Searching for metathesaurus concept with source SRC and source-code V-NCI is failing.

Lexevs Remote API (v6.4.0 branch)Git tag: 6.4.1.1.FINAL

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.1/Release/lexevsapi64-6.4.1.1.FINAL.war>Functionality Summary:
 - LexEVS core fix (above)

Lexevs CTS2 (for 6.4.1.1 - v1.5.0 branch)

- Git tag: 1.5.1.1.FINAL

Artifact Name: lexevs-service-1.5.1.1.FINAL.war

- <https://cbiit-download.nci.nih.gov/evs/LexEVS/v6.4/6.4.1.1/Release/lexevs-service-1.5.1.1.FINAL.war>Functionality Summary:
- Built with latest LexEVS artifact

Release Identifiers for 6.4.1.1 build

- [LexEVS Software Release Identifiers#LexEVS6.4.1.1-MetathesaurusPatch](#)

Updated PTEs

- [LexEVS 6.4 API PTE](#)
- [6.4 LexEVS Service \(CTS2 REST Service\) PTE](#)

Sprint 40

Dates: September 29, 2016 – October 12, 2016 (2 weeks)

Goal:

- Provide tier deployment support.
- 6.5 planning and development.
- Provide continued support and issue resolution.

Project Roadmap

- <https://wiki.nci.nih.gov/download/attachments/328993823/S16-237%20-%20LexEVS%20-%20Agile%20Project%20Roadmap%20-%2020161011.pdf?api=v2>
- <https://wiki.nci.nih.gov/download/attachments/270532635/S13-500%20MOD8%20-LexEVS%20Lucene%20-%20Project%20Roadmap%20-%2020161004.pdf?api=v2>

Agile Board

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=planning.nodetail&versions=visible&epics=visible>

Sprint Report (includes issues/deliverables)

- <https://tracker.nci.nih.gov/secure/RapidBoard.jspa?rapidView=374&view=reporting&chart=sprintRetrospective&sprint=846>

Retrospective

- [2016-10-12 Retrospective - Sprint 40](#)