

LexEVS Meeting Minutes - 2018.12.20

Attendees


Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Kuntipuram, Kumar	NIH/NCI [C]	
Solie, Chuck	NIH/NCI [C]	x
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Whiteman, Lori	(NIH/NCI) [C]	
Kisler, Bron	NIH/NCI [C]	

Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status

Agenda

EVS Weekly Tech Meeting (Systems focus)	<p>Discussion Points:</p> <ul style="list-style-type: none">Systems related topics:<ul style="list-style-type: none">LexEVSBrowser/ToolsDataSystemsTriple Store/EVS API <p>Decision Points:</p>
Roll Call	
Sprint Status	<p>Current Sprint - Sprint 98 (December 20, 2018 – January 2, 2018)</p> <p>16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint98</p> <p>Planned Activities</p> <ul style="list-style-type: none">Release 6.5.2 RC 2Release 6.5.1.3 (loader updates)Loader Fixes <p>Anticipated Releases</p> <ul style="list-style-type: none">Release 6.5.2

LexEVS Release 6.5.2 RC 2	<p>Discussion Points:</p> <p>Decision Points:</p>
Mapping fixes for the LexEVS remote API	<p>Discussion Points:</p> <div>  LEXEVS-4240 - Jira project doesn't exist or you don't have permission to view it. </div> <ul style="list-style-type: none"> The LexEVS team did some preliminary review of this issue and added comments to the JIRA issue. Kim suggested that this call could be made locally instead of over RMI. <ul style="list-style-type: none"> This will make the implementation more simple and faster. <p>Decision Points:</p>
GitHub security alerts	<p>Discussion Points:</p> <ul style="list-style-type: none"> The LexEVS has a list of its LexEVS security alerts and will need to have a contact to send this list to and discuss. Lyuba requested that we need to determine the effort to eliminate these git security issues. Other teams are not sure how to proceed either. These issues were reported from Git, not from the security team. The LexEVS team has a document that has all of the issues and possible mitigation. <p>Decision Points:</p> <ul style="list-style-type: none"> Scott will re-send the security issue document to Lyuba and team.
EVS Service and Architecture Group (Tracy)	<p>Discussion Points:</p> <p>Decision Points:</p>
LexEVS External Users	<p>Discussion Points:</p> <p>Decision Points:</p>
Cloud team meeting	<p>Discussion Points:</p> <ul style="list-style-type: none"> Lyuba and the team had a meeting with the cloud team to look at preliminary use of the cloud. <p>Decision Points:</p>
Team Meetings	<p>Discussion Points:</p> <p>Decision Points:</p> <ul style="list-style-type: none"> 12/26 No EVS meeting 1/2 We will have the EVS meeting
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> Cory - 12/24, 12,25, 12/31, 1/1 Scott - 12/24, 12,25, 12/26, 1/1 Craig - 12/24, 12,25, , 12/31, 1/1 <p>NCI</p> <ul style="list-style-type: none"> Tracy - 12/19 - 12/30 Kim -

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key summary type created reporter priority status version fixVersion



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 LexEVS Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

--	--

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status