

LexEVS Meeting Minutes - 2019.02.13

xAttendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Kuntipuram, Kumar	NIH/NCI [C]	x
Solie, Chuck	NIH/NCI [C]	
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	x
Kondareddy, Swathi	NIH/NCI [C]	x
Whiteman, Lori	(NIH/NCI) [C]	
Kisler, Bron	NIH/NCI [C]	
Yang, Chen	NIH/NCI [C]	x

Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status

Agenda

EVS Weekly Tech Meeting (Systems focus)	<p>Discussion Points:</p> <ul style="list-style-type: none">• Systems related topics:<ul style="list-style-type: none">◦ LexEVS◦ Browser/Tools◦ Data◦ Systems◦ Triple Store/EVS API <p>Decision Points:</p>
---	---

Sprint Status	<p>Current Sprint - Sprint 101 (January 31, 2019 – February 13, 2019)</p> <p>16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint101</p> <p>Activities</p> <ul style="list-style-type: none"> Released 6.5.2 RC 5 <ul style="list-style-type: none"> Compatibility Testing Loader Fixes Bulk Mapping Retrieval LexEVS REST service <p>Anticipated Releases</p> <ul style="list-style-type: none"> Release 6.5.2
EVS Service and Architecture Group (Tracy)	<p>Discussion Points:</p> <ul style="list-style-type: none"> 2019-02-12 Meeting notes <p>Decision Points:</p>
Value Set Workbench Update	<p>Discussion Points:</p> <p>Decision Points:</p>
caDSR Using LexEVS Remote API	<p>Discussion Points:</p> <p>Decision Points:</p>
CTS/CTRP Depreciated LexEVS 6.4 usage	<p>Discussion Points:</p> <ul style="list-style-type: none"> Oracle Support - need to extend support. OpenJDK - this is not a feasible option. The LexEVS data cannot be updated. The CTRP team is planning on re-doing the software and didn't want to change the current application. This will force us to keep LexEVS 6.4 running until they move to their new software. <p>Decision Points:</p>
LexEVS External Users	<p>Discussion Points:</p> <p>Decision Points:</p>
New team members	We now have a tech writer and developer on the team.
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> Cory - March 22 Scott - Craig - <p>NCI</p> <ul style="list-style-type: none"> Tracy - Kim -

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)


key summary type created reporter priority status version fixVersion




Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)


Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div>										

6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div>										

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div><div> Jira project doesn't exist or you don't have permission to view it.</div><div>View these issues in Jira</div></div>										

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies
Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

--	--	--	--	--	--	--	--	--

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status