

LexEVS Meeting Minutes - 2019.02.20

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Kuntipuram, Kumar	NIH/NCI [C]	x
Solie, Chuck	NIH/NCI [C]	x
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	
Whiteman, Lori	(NIH/NCI) [C]	
Kisler, Bron	NIH/NCI [C]	
Yang, Chen	NIH/NCI [C]	x

Action Items

Assigned	Description	Date Identified	Due Date	Date Completed	Status

Agenda

EVS Weekly Tech Meeting (Systems focus)	<p>Discussion Points:</p> <ul style="list-style-type: none">• Systems related topics:<ul style="list-style-type: none">◦ LexEVS◦ Browser/Tools◦ Data◦ Systems◦ Triple Store/EVS API <p>Decision Points:</p>
Sprint Status	<p>Current Sprint - Sprint 102 (January 31, 2019 – February 13, 2019)</p> <p>16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint102</p> <p>Activities</p> <ul style="list-style-type: none">• Released 6.5.2 RC 6<ul style="list-style-type: none">◦ Loader Fixes <p>Anticipated Releases</p> <ul style="list-style-type: none">• Release 6.5.2

EVS Service and Architecture Group (Tracy)	<p>Discussion Points:</p> <ul style="list-style-type: none"> No meeting this week. <p>Decision Points:</p>
Mapping Update	<p>Discussion Points:</p> <ul style="list-style-type: none"> Nothing new to discuss this week. <p>Decision Points:</p>
HL7 FHIR Terminology Service	<p>Discussion Points:</p> <ul style="list-style-type: none"> There have been discussions about HL7 interested in using the CTS2 REST terminology service that NCI currently provides. Sherri got an email today from Harold about this. <p>Decision Points:</p>
LexEVS External Users	<p>Discussion Points:</p> <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> Cory - March 22 Scott - March 19 Craig - <p>NCI</p> <ul style="list-style-type: none"> Tracy - Kim -

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key summary type created reporter priority status version fixVersion



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 LexEVS Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

key summary type created updated due assignee reporter priority status resolution



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Project Plan Changes

#	Description	Due Date	Resources	Notes	Risks	Mitigation
	None					

Planned Activities

Area of Interest	Details

Risks, Issues, Dependencies

Risks

#	Opened Date	Due Date	Description	Likelihood (H, M, L)	Impact	Assigned	Status	Mitigation Strategy

Issues

#	Opened Date	Description	Impact	Assigned	Status

Dependencies

Opened Date	Description	Assigned
-------------	-------------	----------

Action Item Backlog

#	Assigned	Description	Date Identified	Due Date	Date Completed	Status