# LexEVS Meeting Minutes - 2019.02.27

#### Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	
Lucas, Jason R	IS	x
Bauer, Scott	Мауо	x
Stancl, Craig	Мауо	x
Endle, Cory	Мауо	x
Kuntipuram, Kumar	NIH/NCI [C]	x
Solie, Chuck	NIH/NCI [C]	
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	
Whiteman, Lori	(NIH/NCI) [C]	
Kisler, Bron	NIH/NCI [C]	
Yang, Chen	NIH/NCI [C]	x
Johnson, Connie	NIH/NCI [C]	x

# Agenda

# Systems Discussion



### Browser/Tools Discussion



### Data Discussion



Triple Store/EVS API Discussion

#### LexEVS Discussion

Sprint Status	Current Sprint - Sprint 102 (February 14, 2019 – February 27, 2019)
	16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint102
	Activities
	<ul> <li>Released 6.5.2 RC 6         <ul> <li>Loader Fixes</li> </ul> </li> </ul>
	Anticipated Releases
	Release 6.5.2
EVS Service and Architecture Group (Tracy)	Discussion Points:
	2019-02-26 Meeting notes
	Decision Points:
HL7 FHIR Terminology Service	<ul> <li>Discussion Points:</li> <li>Lyuba had a meeting with Harold.</li> <li>Harold would like to use LexEVS services and loaders for a FIHR terminology service.</li> <li>Harold will contact the LexEVS team.</li> <li>There was no definitive decisions made.</li> </ul>
	Decision Points:
LexEVS External Users	Discussion Points: Decision Points:
Team Absences	Mayo Team • Cory - March 22 • Scott - March 19 • Craig - NCI • Tracy - • Kim -

## **JIRA** Issues

#### Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
	Jira project d		st or you dor	't have permi	ission to viev	v it.		

#### Recent CTS2 Service Related Issues (within last week)



#### 6.5 LexEVS Related Issues

key s	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
	ra project do		st or you don	n't have permi	ssion to	view it.				

#### 6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
	Jira project d		st or you dor	ו't have permi	ission to	view it.				