
# LexEVS Meeting Minutes - 2019.03.20

#### Attendees

Name	Role	Present		
Remennik, Lyubov	NIH/NCI	x		
De Coronado, Sherri	NIH/NCI			
Safran, Tracy	NIH/NCI [C]	x		
Ong, Kim L	IS			
Lucas, Jason R	IS	x		
Bauer, Scott	Мауо	x		
Stancl, Craig	Мауо	x		
Endle, Cory	Мауо	x		
Kuntipuram, Kumar	NIH/NCI [C]			
Solie, Chuck	NIH/NCI [C]			
Trikha, Akhilesh	NIH/NCI [C]			
Trong, Tracy	NIH/NCI [C]	x		
Kondareddy, Swathi	NIH/NCI [C]			
Yang, Chen	NIH/NCI [C]	x		
Johnson, Connie	NIH/NCI [C]	x		

## Agenda


## Systems Discussion



## Browser/Tools Discussion

Topic	Discussion Points:
	Decision Points:

## Data Discussion



Triple Store/EVS API Discussion

## LexEVS Discussion

Sprint Status	Current Sprint - Sprint 104 (March 14, 2019 – March 27, 2019)						
	16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint104						
	Activities						
	<ul> <li>Released 6.5.2 RC 6         <ul> <li>Loader Fixes</li> </ul> </li> </ul>						
	Anticipated Releases						
	Release 6.5.2						
	Discussion Points:						
	<ul> <li>Tracy has the mapping load on dev. It looks good for her.</li> <li>Kim will now test on dev.</li> </ul>						
	<ul> <li>Once Kim gives the OK, we will rebuild with a FINAL tag and hand over to QA.</li> </ul>						
EVS Service and Architecture	Discussion Points:						
Group (Tracy)	2019-03-19 Meeting notes						
	<ul> <li>Mapping Tool         <ul> <li>We need to know the requirements and the users. Build a minimal tool, put it out, accept feedback, expand from there. Understand when the tool is due.</li> </ul> </li> </ul>						
	Decision Points:						
	• Lyuba will forward the mapping emails to Tracy and she will attempt to extract the requirements from there.						
OBIB	Discussion Points:						
	<ul> <li>Lyuba asked about the history of OBIB and LexEVS.</li> </ul>						
	LEXEVS-3613 - Jira project doesn't exist or you don't have permission to view						
	it.						
	Decision Points:						
	<ul> <li>Lyuba asked the LexEVS team to review the history of OBIB and if LexEVS supports it.</li> </ul>						
	<ul> <li>We will bring it up at next week's meeting.</li> <li>The LexEVS team will load the latest OBIB with the above fix and see if there are any issues.</li> </ul>						
LexEVS External Users	Discussion Points:						
	Decision Points:						
Team Absences	Mayo Team						
Team Absences	Cory - March 22						
Team Absences							
Team Absences	<ul> <li>Cory - March 22</li> <li>Scott -</li> <li>Craig -</li> </ul>						
Team Absences	Cory - March 22     Scott -						

#### Recent LexEVS Related Bugs and Features (within last week)



#### Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
	Jira project de		st or you dor	n't have permi	ssion to	view it.				

#### 6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
	Jira project d		st or you dor	n't have permi	ssion to	view it.				

#### 6.5 CTS2 Service Related Issues

