

# LexEVS Meeting Minutes - 2019.05.22

## Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	
De Coronado, Sherri	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	
Ong, Kim L	IS	
Lucas, Jason R	IS	
Bauer, Scott	Mayo	
Stancl, Craig	Mayo	
Endle, Cory	Mayo	
Kuntipuram, Kumar	NIH/NCI [C]	
Solie, Chuck	NIH/NCI [C]	
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	
Yang, Chen	NIH/NCI [C]	
Johnson, Connie	NIH/NCI [C]	

## Agenda


### EVS Discussion

Systems	<p>Discussion Points:</p> <p>No LexEVS or Other Issues</p> <p>Close to a Protege Release. Jenkins will need to support in the next week or two.</p> <p>Decision Points:</p> <p>No tasks</p>
LexEVS Sprint Status	<p><b>Current Sprint</b> - Sprint 108 (April 25, 2019 – May 8, 2019)</p> <p><a href="#">16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint108</a></p> <p>Activities</p> <ul style="list-style-type: none"><li>Released 6.5.2 FINAL<ul style="list-style-type: none"><li>Loader Fixes</li></ul></li><li>Dev branch snapshot for OBIB changes</li><li>LexEVS and Docker</li><li>Convenience Method work</li><li>QA assistance</li><li>Support for Production issue: resolution of value set</li><li>Anticipated LexEVS Dev snapshot</li></ul> <p>Anticipated Releases</p> <ul style="list-style-type: none"><li>Release 6.5.2</li></ul> <p>Discussion Points:</p> <p>Snapshot to be released next sprint</p>

LexEVS QA Testing	<p>Discussion Points:</p> <p>Scope of Error message documentation discussed. We'll need to see if current documentation of Exceptions is adequate.</p> <p>Plans for a LexEVS tutorial with Tracy Safran currently coordinating</p> <p>Discussion Points:</p>
EVS Service and Architecture Group (Tracy)	<p>Discussion Points:</p> <p>CTRP is having issues with Stardog data enhancement. Tracy Safran is helping them to troubleshoot.</p> <p>Owl scrubber memory issue needs to be taken care of before next month. Some application portions may need redesign to manage larger loads.</p> <p>LexEVS presentation should be accompanied by Browser inner workings.</p> <p>Transition to AWS will have to accomodate the SPARQL endpoint including DNS attack protection.</p> <p>App scans could be slowed due to personnel complications</p> <p>Lyubov: NLM has shut down access ftp. This needs to be discussed around the nci ftp site.</p> <p>Decision Points:</p>
LexEVS External Users	<p>Discussion Points:</p> <p>Decision Points:</p>
Feedback on new browser	The requests are not new.
Data	NCIm is loaded and being reviewed by editors
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> <li>• Cory - 6/16 - 6/21, 7/8 - 7/12</li> <li>• Scott - 5/24 - 5/29</li> <li>• Craig - 5/24 5/29, 8/30 - 9/13</li> </ul> <p>NCI</p> <ul style="list-style-type: none"> <li>• Tracy - 5/30 - 6/10</li> <li>• Kim -</li> </ul>

## JIRA Issues

### Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
 Jira project doesn't exist or you don't have permission to view it.								
<a href="#">View these issues in Jira</a>								

### Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

## 6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

## 6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)