

LexEVS Meeting Minutes - 2019.06.05

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Kuntipuram, Kumar	NIH/NCI [C]	
Solie, Chuck	NIH/NCI [C]	
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Yang, Chen	NIH/NCI [C]	x
Johnson, Connie	NIH/NCI [C]	

Agenda


EVS Discussion

Systems	<p>Discussion Points:</p> <ul style="list-style-type: none">• evs-jenkins: Jenkins upgrade to 2.164.3.• LexEVS Docker on Jenkins<ul style="list-style-type: none">◦ Cory submitted a ticket for the Systems team to work on.• Apache-ant download on LexEVS Jenkins is failing. This is affecting our builds/testing. <p>Decision Points:</p>
---------	---

LexEVS Sprint Status	<p>Current Sprint - Sprint 109 (May 23, 2018 – June 5, 2019)</p> <p>16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint109</p> <p>Activities</p> <ul style="list-style-type: none"> Released 6.5.2 FINAL <ul style="list-style-type: none"> Loader Fixes Dev branch snapshot <ul style="list-style-type: none"> Terminology designation update LexEVS and Docker QA assistance Hierarchy sorting update <p>Anticipated Releases</p> <ul style="list-style-type: none"> Release 6.5.2 <p>Discussion Points:</p> <ul style="list-style-type: none"> Craig discussed possibly bypassing 6.5.2 and work on development. When QA is set up to test, we will create a 6.5.3 with all of the current development and includes all of the 6.5.2 changes. Sherri suggested that this proposal makes sense. Lyuba suggested that the LexEVS team could assist with QA with testing against live NCI production data. <ul style="list-style-type: none"> Further discussion is needed. Scott presented a LexEVS overview for Yang and Swathi yesterday to help get them up to speed and give them a basic understanding of the LexEVS API.
LexEVS QA Testing	<p>Discussion Points:</p> <ul style="list-style-type: none"> Swathi is still in the process of learning LexEVS. Swathi has created a draft of the test plan Swathi suggested that she is looking for the LexEVS team to guide her on creating Junits for integration testing. <p>Discussion Points:</p>
EVS Service and Architecture Group (Tracy)	<p>Discussion Points:</p> <p>Decision Points:</p>
LexEVS External Users	<p>Discussion Points:</p> <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> Cory - 6/16 - 6/21, 7/8 - 7/12 Scott - 8/14 - 8/19 Craig - 8/30 - 9/13 <p>NCI</p> <ul style="list-style-type: none"> Tracy - 5/30 - 6/10 Kim -

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
 Jira project doesn't exist or you don't have permission to view it.								
View these issues in Jira								

Recent CTS2 Service Related Issues (within last week)

