

LexEVS Meeting Minutes - 2019.06.19

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	
Kuntipuram, Kumar	NIH/NCI [C]	x
Solie, Chuck	NIH/NCI [C]	x
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Yang, Chen	NIH/NCI [C]	x
Johnson, Connie	NIH/NCI [C]	x

Agenda

EVS Discussion

Systems	<p>Discussion Points:</p> <ul style="list-style-type: none">• CI Server Stability<ul style="list-style-type: none">◦ Decision Points:• EVS Server replacement to VMs<ul style="list-style-type: none">◦ Decision Points:<ul style="list-style-type: none">▪ Looking to test a VM with loads and search performance• EVS Rest API on Stage<ul style="list-style-type: none">◦ Required a rebuild of the Indexes◦ May require communication with Stardog support
LexEVS Sprint Status	<p>Current Sprint - Sprint 110 (June 6, 2018 – June 19, 2019)</p> <p>16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint110</p> <p>Activities</p> <ul style="list-style-type: none">• Dev branch snapshot<ul style="list-style-type: none">◦ Asserted Value Set Hierarchy sorting mechanism updated• LexEVS and Docker• QA assistance• Updated term designation service• Added option for MAX_CHILDREN in the TreeService getTree method. <p>Discussion Points:</p>

LexEVS QA Testing	<p>Discussion Points:</p> <ul style="list-style-type: none"> Planned 6/24- 6/28 2019.6 LexEVS 16x237 QA Face-To-Face QA Database and LexEVS API prep Daily checkin meeting at 4:30 PM EDT (m-f) <ul style="list-style-type: none"> Need to get web ex information for each day Who would like to attend? <p>Decision Points:</p> <ul style="list-style-type: none"> We'll get a webex set up with Jason for the 4:30 session We'll get invitations out to everyone with a eye to letting anyone attend who would like to. Need a final update to the lexevsapi war file with the lexbig jar on QA Need a set of terminologies loaded to QA.
Change in OWL2 Loader association qualifiers.	<p>Discussion Points:</p> <p>We seem to have lost some definition in the OWL2 Load of association qualifiers</p> <p>Decision Points:</p> <p>We will look into this on a level of effort basis and investigate further to establish this</p>
HHS 508 Scan Reports	<p>Discussion Points:</p> <p>No particular directive on the 508</p> <p>Decision Points:</p> <p>Theoretically we should be at 100% rating.</p> <p>No immediate action required</p>
API performance on Stage.	<p>Discussion Points:</p> <p>Decision Points:</p>
canMED – preparation for data load status.	<p>Discussion Points:</p> <p>Should be available soon</p> <p>Decision Points:</p>
EVS Service and Architecture Group (Tracy)	<p>Discussion Points:</p> <p>Division of Servers discussed.</p> <p>Failover for prod</p> <p>Division between QA and Dev</p> <p>Pipeline to prod</p> <p>Fairly low storage capability</p> <p>Decision Points:</p>
LexEVS External Users	<p>Discussion Points:</p> <p>Decision Points:</p>
Data	Will want to do loads for QA next week.
Risks	
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> Cory - 6/16 - 6/21, 7/8 - 7/12 Scott - 8/14 - 8/19 Craig - 8/30 - 9/13 <p>NCI</p> <ul style="list-style-type: none"> Tracy - Kim -

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
-----	---------	------	---------	----------	----------	--------	---------	------------



 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)