

LexEVS Meeting Minutes - 2019.06.19

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	
Kuntipuram, Kumar	NIH/NCI [C]	x
Solie, Chuck	NIH/NCI [C]	x
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Yang, Chen	NIH/NCI [C]	x
Johnson, Connie	NIH/NCI [C]	x

Agenda

EVS Discussion

Systems	Discussion Points: • CI Server Stability ◦ Decision Points: • EVS Server replacement to VMs ◦ Decision Points: ▪ Looking to test a VM with loads and search performance • EVS Rest API on Stage ◦ Required a rebuild of the Indexes ◦ May require communication with Stardog support
LexEVS Sprint Status	Current Sprint - Sprint 110 (June 6, 2018 – June 19, 2019) 16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint110 Activities • Dev branch snapshot ◦ Asserted Value Set Hierarchy sorting mechanism updated • LexEVS and Docker • QA assistance • Updated term designation service • Added option for MAX_CHILDREN in the TreeService getTree method. Discussion Points:

LexEVS QA Testing	Discussion Points: - Planned 6/24- 6/28 2019.6 LexEVS 16x237 QA Face-To-Face - QA Database and LexEVS API prep - Daily checkin meeting at 4:30 PM EDT (m-f) - Need to get web ex information for each day - Who would like to attend? Decision Points: - We'll get a webex set up with Jason for the 4:30 session - We'll get invitations out to everyone with a eye to letting anyone attend who would like to. - Need a final update to the lexevsapi war file with the lexbig jar on QA - Need a set of terminologies loaded to QA.
Change in OWL2 Loader association qualifiers.	Discussion Points: We seem to have lost some definition in the OWL2 Load of association qualifiers Decision Points: We will look into this on a level of effort basis and investigate further to establish this
HHS 508 Scan Reports	Discussion Points: No particular directive on the 508 Decision Points: Theoretically we should be at 100% rating. No immediate action required
API performance on Stage.	Discussion Points: Decision Points:
canMED – preparation for data load status.	Discussion Points: Should be available soon Decision Points:
EVS Service and Architecture Group (Tracy)	Discussion Points: Division of Servers discussed. Failover for prod Division between QA and Dev Pipeline to prod Fairly low storage capability Decision Points:
LexEVS External Users	Discussion Points: Decision Points:
Data	Will want to do loads for QA next week.
Risks	
Team Absences	Mayo Team - Cory - 6/16 - 6/21, 7/8 - 7/12 - Scott - 8/14 - 8/19 - Craig - 8/30 - 9/13 NCI - Tracy - - Kim -

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
-----	---------	------	---------	----------	----------	--------	---------	------------



 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)