

# LexEVS Meeting Minutes - 2019.06.19

## Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	
Kuntipuram, Kumar	NIH/NCI [C]	x
Solie, Chuck	NIH/NCI [C]	x
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Yang, Chen	NIH/NCI [C]	x
Johnson, Connie	NIH/NCI [C]	x

## Agenda

### EVS Discussion

Systems	<p>Discussion Points:</p> <ul style="list-style-type: none"><li>• CI Server Stability<ul style="list-style-type: none"><li>◦ Decision Points:</li></ul></li><li>• EVS Server replacement to VMs<ul style="list-style-type: none"><li>◦ Decision Points:<ul style="list-style-type: none"><li>▪ Looking to test a VM with loads and search performance</li></ul></li></ul></li><li>• EVS Rest API on Stage<ul style="list-style-type: none"><li>◦ Required a rebuild of the Indexes</li><li>◦ May require communication with Stardog support</li></ul></li></ul>
LexEVS Sprint Status	<p><b>Current Sprint</b> - Sprint 110 (June 6, 2018 – June 19, 2019 )</p> <p><a href="#">16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint110</a></p> <p>Activities</p> <ul style="list-style-type: none"><li>• Dev branch snapshot<ul style="list-style-type: none"><li>◦ Asserted Value Set Hierarchy sorting mechanism updated</li></ul></li><li>• LexEVS and Docker</li><li>• QA assistance</li><li>• Updated term designation service</li><li>• Added option for MAX_CHILDREN in the TreeService getTree method.</li></ul> <p>Discussion Points:</p>

LexEVS QA Testing	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>Planned 6/24- 6/28</li> <li>2019.6 LexEVS 16x237 QA Face-To-Face</li> <li>QA Database and LexEVS API prep</li> <li>Daily checkin meeting at 4:30 PM EDT (m-f) <ul style="list-style-type: none"> <li>Need to get web ex information for each day</li> <li>Who would like to attend?</li> </ul> </li> </ul> <p>Decision Points:</p> <ul style="list-style-type: none"> <li>We'll get a webex set up with Jason for the 4:30 session</li> <li>We'll get invitations out to everyone with a eye to letting anyone attend who would like to.</li> <li>Need a final update to the lexevsapi war file with the lexbig jar on QA</li> <li>Need a set of terminologies loaded to QA.</li> </ul>
Change in OWL2 Loader association qualifiers.	<p>Discussion Points:</p> <p>We seem to have lost some definition in the OWL2 Load of association qualifiers</p> <p>Decision Points:</p> <p>We will look into this on a level of effort basis and investigate further to establish this</p>
HHS 508 Scan Reports	<p>Discussion Points:</p> <p>No particular directive on the 508</p> <p>Decision Points:</p> <p>Theoretically we should be at 100% rating.</p> <p>No immediate action required</p>
API performance on Stage.	<p>Discussion Points:</p> <p>Decision Points:</p>
canMED – preparation for data load status.	<p>Discussion Points:</p> <p>Should be available soon</p> <p>Decision Points:</p>
EVS Service and Architecture Group (Tracy)	<p>Discussion Points:</p> <p>Division of Servers discussed.</p> <p>Failover for prod</p> <p>Division between QA and Dev</p> <p>Pipeline to prod</p> <p>Fairly low storage capability</p> <p>Decision Points:</p>
LexEVS External Users	<p>Discussion Points:</p> <p>Decision Points:</p>
Data	Will want to do loads for QA next week.
Risks	
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> <li>Cory - 6/16 - 6/21, 7/8 - 7/12</li> <li>Scott - 8/14 - 8/19</li> <li>Craig - 8/30 - 9/13</li> </ul> <p>NCI</p> <ul style="list-style-type: none"> <li>Tracy -</li> <li>Kim -</li> </ul>

## JIRA Issues

### Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
-----	---------	------	---------	----------	----------	--------	---------	------------



 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

### Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

## 6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

## 6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



 Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)