

LexEVS Meeting Minutes - 2019.07.03

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Kuntipuram, Kumar	NIH/NCI [C]	x
Solie, Chuck	NIH/NCI [C]	x
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Yang, Chen	NIH/NCI [C]	
Johnson, Connie	NIH/NCI [C]	

Agenda


EVS Discussion

Systems	<p>Discussion Points:</p> <ul style="list-style-type: none">• EVS Server replacement to VMs<ul style="list-style-type: none">◦ There is a meeting to discuss this topic next Tuesday.◦ We will discuss at next week's Wednesdays meeting.• QA DB - Tracy will verify that everything is loaded on the QA DB.• LexEVS 6.4 - Tracy suggested that we can remove LexEVS 6.4 now.<ul style="list-style-type: none">◦ It's been shutdown for about a month and nobody has said anything. <p>Discussion Points:</p> <ul style="list-style-type: none">• We decided to wait one additional week before removing LexEVS 6.4 to make sure any monthly tasks are still using it.
LexEVS Sprint Status	<p>Current Sprint - Sprint 111 (June 20, 2018 – July 3, 2019)</p> <p>16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint111</p> <p>Activities</p> <ul style="list-style-type: none">• QA assistance• QA test plan• QA tests <p>Discussion Points:</p>

LexEVS QA Testing	<p>Discussion Points:</p> <ul style="list-style-type: none"> • 2019.6 LexEVS 16x237 QA Face-To-Face • Issue Resolution for issues found while QA testing <ul style="list-style-type: none"> ◦ LEXEVS-4143 ◦ LEXEVS-4570 ◦ LEXEVS-3465 • Hand off of distributed integration tests to Swathi • Git Repository - Move testing code to QA project repository • Ongoing Q&A support for QA <p>Decision Points:</p>
LexEVS Release Planning	<p>Discussion Points:</p> <ul style="list-style-type: none"> • Create Release 6.5.3 RC1 <ul style="list-style-type: none"> ◦ Remote (RC.1 already created) <ul style="list-style-type: none"> ▪ QA testing complete ◦ URI Resolver (RC.1 to be created) <ul style="list-style-type: none"> ▪ QA needs to test ◦ LexEVS Service (CTS2) (RC.1 to be created) <ul style="list-style-type: none"> ▪ QA needs to test ◦ LexEVS API (RC.1 to be created) <ul style="list-style-type: none"> ▪ QA testing complete, issues found ◦ Loaders (RC.1 to be created) <ul style="list-style-type: none"> ▪ OBI Loader issue found (Hierarchy doesn't display) ▪ CanMed issue found ▪ Tracy/Yang to test <p>Decision Points:</p>
Change in OWL2 Loader association qualifiers	<p>Discussion Points:</p> <p>Decision Points:</p>
EVS Service and Architecture Group (Tracy)	<p>Discussion Points:</p> <ul style="list-style-type: none"> • 2019-07-02 Meeting notes <p>Decision Points:</p>
LexEVS External Users	<p>Discussion Points:</p> <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> • Cory - 7/4, 7/8 - 7/12 • Scott - 7/4, 7/5, 8/14 - 8/19 • Craig - 7/4, 7/5, 8/30 - 9/13 <p>NCI</p> <ul style="list-style-type: none"> • Tracy - • Kim -

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> View these issues in Jira </div>								

Recent CTS2 Service Related Issues (within last week)

