

LexEVS Meeting Minutes - 2019.07.03

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Kuntipuram, Kumar	NIH/NCI [C]	x
Solie, Chuck	NIH/NCI [C]	x
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Yang, Chen	NIH/NCI [C]	
Johnson, Connie	NIH/NCI [C]	

Agenda

EVS Discussion

Systems	Discussion Points: • EVS Server replacement to VMs ◦ There is a meeting to discuss this topic next Tuesday. ◦ We will discuss at next week's Wednesdays meeting. • QA DB - Tracy will verify that everything is loaded on the QA DB. • LexEVS 6.4 - Tracy suggested that we can remove LexEVS 6.4 now. ◦ It's been shutdown for about a month and nobody has said anything. Discussion Points: • We decided to wait one additional week before removing LexEVS 6.4 to make sure any monthly tasks are still using it.
LexEVS Sprint Status	Current Sprint - Sprint 111 (June 20, 2018 – July 3, 2019) 16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint111 Activities • QA assistance • QA test plan • QA tests Discussion Points:

LexEVS QA Testing	Discussion Points: • 2019.6 LexEVS 16x237 QA Face-To-Face • Issue Resolution for issues found while QA testing ◦ LEXEVS-4143 ◦ LEXEVS-4570 ◦ LEXEVS-3465 • Hand off of distributed integration tests to Swathi • Git Repository - Move testing code to QA project repository • Ongoing Q&A support for QA Decision Points:
LexEVS Release Planning	Discussion Points: • Create Release 6.5.3 RC1 ◦ Remote (RC.1 already created) ▪ QA testing complete ◦ URI Resolver (RC.1 to be created) ▪ QA needs to test ◦ LexEVS Service (CTS2) (RC.1 to be created) ▪ QA needs to test ◦ LexEVS API (RC.1 to be created) ▪ QA testing complete, issues found ◦ Loaders (RC.1 to be created) ▪ OBI Loader issue found (Hierarchy doesn't display) ▪ CanMed issue found ▪ Tracy/Yang to test Decision Points:
Change in OWL2 Loader association qualifiers	Discussion Points: Decision Points:
EVS Service and Architecture Group (Tracy)	Discussion Points: • 2019-07-02 Meeting notes Decision Points:
LexEVS External Users	Discussion Points: Decision Points:
Team Absences	Mayo Team • Cory - 7/4, 7/8 - 7/12 • Scott - 7/4, 7/5, 8/14 - 8/19 • Craig - 7/4, 7/5, 8/30 - 9/13 NCI • Tracy - • Kim -

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
 Jira project doesn't exist or you don't have permission to view it. View these issues in Jira								

Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
Jira project doesn't exist or you don't have permission to view it. View these issues in Jira										

6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
 Jira project doesn't exist or you don't have permission to view it. View these issues in Jira										

6.5 CTS2 Service Related Issues

[View these issues in Jira](#)