

2019-07 Monthly Status Report

- 1) Helped Greg Sharp and Mark Gooding update AAPM RT-MAC challenge data. There is now new test data.
- 2) Setup MICCAI 2019 FTP server for data download.

Planned for next month
1) Get Docker submissions implemented for MICCAI challenge.
2) Aid in RT-MAC live challenge phase

Comments

Meeting	Date
Bi-weekly Meeting #1	11 Jul 2019
Bi-weekly Meeting #2	25 Jul 2019

Milestones

Description	Date
FTP server created	7/10/2019

Task

Description	Resolution	Status	Creation Date	Close Date
I foresee participants having download issues.	I will adjust the download notes based on forum discussion among participants having an issue	In Progress	7/11/2019	7/15/2019
Ask Jayshree about caMicroscope/EPad/TCIA integration		In progress		

Risks

Description	Mitigation	Rank	Status	Creation Date	Realization	Close Date
NIH MICCAI site may not go live	MGH MICCAI Site or Sendgrid for email.	1	In NIH's hands	7/11/2019	internal email server not working with website	--