

# LexEVS Meeting Minutes - 2019.07.31


## Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Kuntipuram, Kumar	NIH/NCI [C]	
Solie, Chuck	NIH/NCI [C]	x
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Yang, Chen	NIH/NCI [C]	x
Johnson, Connie	NIH/NCI [C]	

## Agenda


### EVS Discussion

Systems	<p>Discussion Points:</p> <ul style="list-style-type: none"><li>• Systems team discussed VM servers<ul style="list-style-type: none"><li>◦ Current specs are for 2, 250GB SSDs</li><li>◦ We suggested LexEVS should have approximately double the storage for our indexes.</li><li>◦ Tracy recommended that we keep the Stage/Prod setup we currently have.<ul style="list-style-type: none"><li>▪ The Systems team mentioned this is not possible now.</li></ul></li><li>◦ The systems team mentioned that the DEV VM system is built (has an OS) and ready to test.<ul style="list-style-type: none"><li>▪ We will also need the Tomcat containers set up. Systems will do this.</li><li>▪ Tracy will set up the LexEVS Loader when the above is complete.</li></ul></li></ul></li></ul> <p>Decision Points:</p>
LexEVS Sprint Status	<p><b>Current Sprint</b> - Sprint 113 (July 18, 2018 – July 31, 2019 )</p> <p><a href="#">16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint113</a></p> <p>Activities</p> <ul style="list-style-type: none"><li>◦ DevOps - Dockerize LexEVS</li><li>◦ Assist QA with testing</li><li>◦ QA reported issue work</li><li>◦ Provide continued support and issue resolution.</li></ul> <p>Decision Points:</p>


LEXEVS-4622 - Mapping issue.	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>  <a href="#">LEXEVS-4622</a> - Jira project doesn't exist or you don't have permission to view it. </li> <li>This method does return the correct data, but it takes up to a minute.</li> <li>This is not acceptable, and we are suggesting make changes to improve the performance.</li> </ul> <p>Decision Points:</p> <ul style="list-style-type: none"> <li>Lyuba is in agreement that we should work on this issue.</li> </ul>
LexEVS QA Status	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>The LexEVS team is nearly complete with all of the JIRA issues for 6.5.3.</li> <li>Once complete, we will build and label artifacts to be tested.</li> <li>We will coordinate with Swathi to have this tested in QA</li> </ul> <p>Decision Points:</p> <ul style="list-style-type: none"> <li>Scott will put the activities list (that was in an email) on the wiki.</li> </ul>
EVS Service and Architecture Group (Tracy)	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li><a href="#">2019-07-30 Meeting notes</a></li> </ul> <p>Decision Points:</p>
Change in OWL2 Loader association qualifiers	<p>Discussion Points:</p> <p>Decision Points:</p> <ul style="list-style-type: none"> <li>Scott to create a JIRA item to document this issue. <ul style="list-style-type: none"> <li>We can then pass this issue to others to continue and document the discussion.</li> </ul> </li> </ul>
LexEVS External Users	<p>Discussion Points:</p> <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> <li>Cory - 8/2, 9/20</li> <li>Scott - 8/2, 9/2, 9/15,9/16</li> <li>Craig - 8/1, 8/2, 8/30 - 9/13</li> </ul> <p>NCI</p> <ul style="list-style-type: none"> <li>Tracy -</li> <li>Kim -</li> </ul>

## JIRA Issues

### Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
 Jira project doesn't exist or you don't have permission to view it.								
<a href="#">View these issues in Jira</a>								

### Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div><div></div><div>Jira project doesn't exist or you don't have permission to view it.</div></div> <div><a href="#">View these issues in Jira</a></div>										

Jira project doesn't exist or you don't have permission to view it.

## 6.5 LexEVS Related Issues

Jira project doesn't exist or you don't have permission to view it.

## 6.5 CTS2 Service Related Issues

Jira project doesn't exist or you don't have permission to view it.