

LexEVS Meeting Minutes - 2019.09.11

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	
Endle, Cory	Mayo	x
Kuntipuram, Kumar	NIH/NCI [C]	x
Solie, Chuck	NIH/NCI [C]	x
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	x
Yang, Chen	NIH/NCI [C]	
Johnson, Connie	NIH/NCI [C]	

Agenda

EVS Discussion

	SYSTEMS
Systems	<p>Discussion Points:</p> <ul style="list-style-type: none">• Dev VM<ul style="list-style-type: none">◦ Status of creating containers/users?<ul style="list-style-type: none">▪ Chuck is currently working on this.◦ Discussion of putting the graph DB on here.<ul style="list-style-type: none">▪ Chuck is fine with putting this on the VM, but we would want it shut down when we do our performance testing.▪ We will wait on this one until we have further discussions on it. <p>Decision Points:</p>
	LEXEVS UPDATES

LexEVS Sprint Status	<p>Current Sprint - Sprint 116 (August 29, 2018 – September 11, 2019)</p> <p>16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint116</p> <p>Activities</p> <ul style="list-style-type: none"> Assist QA with testing CodedNodeGraphIterator <ul style="list-style-type: none"> Basic Loader is complete. Working on Launcher and tests. Testing will likely continue into next sprint. LEXEVS-4673 has been completed. <p>Decision Points:</p> <ul style="list-style-type: none"> Lyuba requested a breakdown of our current work (what is complete and what needs to be completed)
LexEVS QA Status	<p>Discussion Points:</p> <ul style="list-style-type: none"> LexEVS testing has been run successfully by QA. Jason submitted and app scan request for LexEVS services on QA. We are waiting for Browser testing against LexEVS 6.5.3.RC.3 <ul style="list-style-type: none"> Once verified, we will create a 6.5.3.FINAL. Kim, Tracy, and Jason mentioned there are some Metathesaurus issues seen in the browser. <p>Decision Points:</p> <ul style="list-style-type: none"> LexEVS team will investigate the Metathesaurus issue.
EVS Service and Architecture Group (Tracy)	<p>Discussion Points:</p> <ul style="list-style-type: none"> 2019-09-10 Meeting notes <p>Decision Points:</p>
LexEVS External Users	<p>Discussion Points:</p> <p>Decision Points:</p>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> Cory - Scott - 9/26 - 10/1 Craig - 8/30 - 9/13 <p>NCI</p> <ul style="list-style-type: none"> Tracy - 9/26 - 10/1 Kim -
	EVS SERVICE AND ARCHITECTURE GROUP UPDATES
EVS Service and Architecture Group	<p>Discussion Points:</p> <p>Decision Points:</p>
	DATA UPDATES
Data	<p>Discussion Points:</p> <p>Decision Points:</p>
	BROWSER UPDATES
Browser	<p>Discussion Points:</p> <p>Decision Points:</p>

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

Recent CTS2 Service Related Issues (within last week)

6.5 LexEVS Related Issues

6.5 CTS2 Service Related Issues

[View these issues in Jira](#)