

LexEVS Meeting Minutes - 2019.09.18

Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Kuntipuram, Kumar	NIH/NCI [C]	
Solie, Chuck	NIH/NCI [C]	x
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	
Yang, Chen	NIH/NCI [C]	
Johnson, Connie	NIH/NCI [C]	

Agenda

EVS Discussion


	SYSTEMS
Systems	<p>Discussion Points:</p> <ul style="list-style-type: none">• Dev VM<ul style="list-style-type: none">◦ Status of creating containers/users?◦ Chuck is continuing to work on setting up the system.• ArrangoDB support<ul style="list-style-type: none">◦ Scott suggested having ArrangoDB be installed on the Mayo Dev (d1224) system for testing.◦ Scott will create a ticket for this request. <p>Decision Points:</p>
	LEXEVS UPDATES
LexEVS Sprint Status	<p>Current Sprint - Sprint 117 (September 12, 2018 – September 25, 2019)</p> <p>16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint117</p> <p>Activities</p> <ul style="list-style-type: none">• Metathesaurus load/index issue on LexEVS 6.5.3.RC.3• CodedNodeGraphIterator• LEXEVSCTS2-376 - Investigate why the ncit namespace is required for CTS2 REST calls <p>Decision Points:</p>

CodedNodeGraphIterator	<p>Discussion Points:</p> <ul style="list-style-type: none"> <input type="checkbox"/> Decide if Node/Edge definition is adequate <input type="checkbox"/> Decide if Production/Latest update versions only is correct implementation <input type="checkbox"/> Prioritize Loader performance upgrade <input type="checkbox"/> Micro service or LexEVS only implementation <input type="checkbox"/> REST API + LexEVS Text Search wrapped in LexEVS API ok? <p>Decision Points:</p> <ul style="list-style-type: none"> • The team has agreed that we should proceed creating a micro-service for this work.
Metathesaurus index issue	<p>Discussion Points:</p> <ul style="list-style-type: none"> • In local loading, Scott noticed that the loader is loading more associations and the memory footprint is also increasing. <ul style="list-style-type: none"> ◦ He used 10GB for memory and that may not be enough. ◦ The load failed silently in the transitivity process. ◦ The load is also slower than in the past. <p>Decision Points:</p> <ul style="list-style-type: none"> • Lyuba requested that we send a sample of MetaT data to give the editors. • LexEVS team will investigate the memory usage on Dev for loads. We should increase the memory usage to as much as possible. • If the above doesn't work, the LexEVS team will look at alternatives for code adjustments for better output during the load.
CTS2 REST calls and namespace	<p>Discussion Points:</p> <ul style="list-style-type: none"> • LEXEVSCTS2-376 - Investigate why the ncit namespace is required for CTS2 REST calls <p>Decision Points:</p> <ul style="list-style-type: none"> • Add description to how to dynamically get the URL from CTS2 <ul style="list-style-type: none"> ◦ Add info to JIRA issue and CTS2 wiki page.
LexEVS QA Status	<p>Discussion Points:</p> <ul style="list-style-type: none"> • App scan requested for LexEVS services on QA - Update? <ul style="list-style-type: none"> ◦ All app scans passed. • We are waiting for Browser testing against LexEVS 6.5.3.RC.3 - Swathi <ul style="list-style-type: none"> ◦ Once verified, we will create a 6.5.3.FINAL. ◦ Swathi is completed browser testing. <p>Decision Points:</p> <ul style="list-style-type: none"> • Follow up with Swathi on testing and closing JIRA issues after verified.
OBIB	<p>Discussion Points:</p> <ul style="list-style-type: none"> • There were OBIB loader changes in 6.5.3 and should be in the current loads. We viewed this on the DEV terms browser. • To move this production, text on the welcoming page is needed. <p>Decision Points:</p> <ul style="list-style-type: none"> • Tracy will request Laurie to verify it looks accurate.
LexEVS External Users	<p>Discussion Points:</p> <p>Decision Points:</p>


Team Absences	Mayo Team <ul style="list-style-type: none"> • Cory - • Scott - 9/26 - 10/1 • Craig - NCI <ul style="list-style-type: none"> • Tracy - 9/25 - 10/1 • Kim -
	EVS SERVICE AND ARCHITECTURE GROUP UPDATES
EVS Service and Architecture Group	Discussion Points: Decision Points:
	DATA UPDATES
Data	Discussion Points: Decision Points:
	BROWSER UPDATES
Browser	Discussion Points: Decision Points:

JIRA Issues

Recent LexEVS Related Bugs and Features (within last week)

key	summary	type	created	reporter	priority	status	version	fixVersion
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> View these issues in Jira </div>								

Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
<div>  Jira project doesn't exist or you don't have permission to view it. </div> <div> View these issues in Jira </div>										

6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)