

# LexEVS Meeting Minutes - 2019.09.25

## Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	x
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	x
Endle, Cory	Mayo	x
Kuntipuram, Kumar	NIH/NCI [C]	
Solie, Chuck	NIH/NCI [C]	x
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	x
Kondareddy, Swathi	NIH/NCI [C]	x
Yang, Chen	NIH/NCI [C]	x
Johnson, Connie	NIH/NCI [C]	

## Agenda

### EVS Discussion

	SYSTEMS
Systems	<p>Discussion Points:</p> <ul style="list-style-type: none"><li>• Dev VM<ul style="list-style-type: none"><li>◦ Status of creating containers/users?</li><li>◦ Chuck will send an email on his status.</li></ul></li><li>• ArrangoDB support<ul style="list-style-type: none"><li>◦ Installed on Mayo Data Dev</li><li>◦ Request that a browser (FF/Chrome/...) be installed.</li></ul></li></ul> <p>Decision Points:</p> <ul style="list-style-type: none"><li>• Scott to send an email to Chuck with a link to the browser he would like installed.</li></ul>
	LEXEVS UPDATES
LexEVS Sprint Status	<p><b>Current Sprint</b> - Sprint 117 (September 12, 2018 – September 25, 2019)</p> <p><a href="#">16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint117</a></p> <p>Activities</p> <ul style="list-style-type: none"><li>• LexEVS 6.5.3.FINAL built and tagged.</li><li>• LexEVS 6.5.3.FINAL wiki documents created/updated.</li><li>• CodedNodeGraphIterator loader scaling.</li></ul> <p>Decision Points:</p>

CodedNodeGraphIterator	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• Requirements complete for loader</li> <li>• Scaling tests essentially complete</li> <li>• Planning for implementation of REST service has started</li> <li>• Iterator API planning in process</li> </ul> <p>Decision Points:</p>
LexEVS QA Status	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• App scan completed for LexEVS services on QA <ul style="list-style-type: none"> <li>◦ All app scans passed.</li> </ul> </li> <li>• Tickets submitted for deployment to of LexEVS and Browser to Stage</li> </ul> <p>Decision Points:</p>
OBIB	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• On Stage and is ready to be reviewed.</li> <li>• This will go to Prod with everything else.</li> </ul> <p>Decision Points:</p>
EVS Service and Architecture Group (Tracy)	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• <a href="#">2019-09-24 Meeting notes</a></li> </ul> <p>Decision Points:</p>
LexEVS External Users	<p>Discussion Points:</p> <ul style="list-style-type: none"> <li>• Patrick Hooper from NSW Health in Australia is interested in documentation for LexEVS development.</li> </ul> <p>Decision Points:</p> <ul style="list-style-type: none"> <li>• Lyuba and the team agreed that we should add our LexEVS setup documentation to a wiki.</li> </ul>
Team Absences	<p>Mayo Team</p> <ul style="list-style-type: none"> <li>• Cory -</li> <li>• Scott - 9/26 - 10/1</li> <li>• Craig -</li> </ul> <p>NCI</p> <ul style="list-style-type: none"> <li>• Tracy - 9/25 - 10/1</li> <li>• Kim -</li> </ul>
	<b>EVS SERVICE AND ARCHITECTURE GROUP UPDATES</b>
EVS Service and Architecture Group	<p>Discussion Points:</p> <p>Decision Points:</p>
	<b>DATA UPDATES</b>
Data	<p>Discussion Points:</p> <p>Decision Points:</p>
	<b>BROWSER UPDATES</b>
Browser	<p>Discussion Points:</p> <p>Decision Points:</p>

## JIRA Issues

### Recent LexEVS Related Bugs and Features (within last week)

key   summary   type   created   reporter   priority   status   version   fixVersion



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

## Recent CTS2 Service Related Issues (within last week)

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

## 6.5 LexEVS Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)

## 6.5 CTS2 Service Related Issues

key	summary	type	created	updated	due	assignee	reporter	priority	status	resolution
-----	---------	------	---------	---------	-----	----------	----------	----------	--------	------------



Jira project doesn't exist or you don't have permission to view it.

[View these issues in Jira](#)