# **LexEVS Meeting Minutes - 2019.11.13**

## Attendees

Name	Role	Present
Remennik, Lyubov	NIH/NCI	х
De Coronado, Sherri	NIH/NCI	x
Safran, Tracy	NIH/NCI [C]	x
Ong, Kim L	IS	x
Lucas, Jason R	IS	x
Bauer, Scott	Mayo	x
Stancl, Craig	Mayo	
Endle, Cory	Mayo	x
Kuntipuram, Kumar	NIH/NCI [C]	
Solie, Chuck	NIH/NCI [C]	x
Trikha, Akhilesh	NIH/NCI [C]	
Trong, Tracy	NIH/NCI [C]	
Kondareddy, Swathi	NIH/NCI [C]	
Yang, Chen	NIH/NCI [C]	х
Johnson, Connie	NIH/NCI [C]	

# Agenda

## **EVS Discussion**

	SYSTEMS
Systems	Discussion Points:
	Decision Points:
	LEXEVS UPDATES
LexEVS Sprint Status	Current Sprint - Sprint 121 (November 7, 2018 – November 20, 2019)
	16X237 Agile Development - Sprint Status#16X237AgileDevelopment-SprintStatus-Sprint121
	Activities
	<ul> <li>CodedNodeGraphIterator</li> <li>Add graph resolve REST service to system tests on Jenkins.</li> </ul>
	Decision Points:

CodedNodeGraphIterator	Discussion Points:		
	LEXEVS-4791 - Jira project doesn't exist or you don't have permission to view it.  LEXEVS-4792 - Jira project doesn't exist or you don't have permission to view it.		
	Decision Points:		
Source Qualifier Issue	Discussion Points:		
	Scott will work on the indexing to add this qualifier.		
	Decision Points:		
	We'll have to test for backwards compatibility on the remote service with this change.		
LexEVS External Users	Discussion Points:		
	Decision Points:		
Team Absences	Mayo Team		
	<ul> <li>Cory -</li> <li>Scott -</li> <li>Craig - 11/13, 11/14</li> </ul>		
	NCI		
	• Tracy - • Kim -		
	EVS SERVICE AND ARCHITECTURE GROUP UPDATES		
EVS Service and Architecture Group	Discussion Points:		
	2019-11-05 Meeting notes     NIH Box Portal     https://nih.app.box.com/		
	Decision Points:		
	DATA UPDATES		
Data	Discussion Points:		
	Decision Points:		
	BROWSER UPDATES		
Browser	Discussion Points:		
	Decision Points:		

#### JIRA Issues

#### Recent LexEVS Related Bugs and Features (within last week)

key summary type created reporter priority status version fixVersion



#### Recent CTS2 Service Related Issues (within last week)



#### 6.5 LexEVS Related Issues



#### 6.5 CTS2 Service Related Issues

